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ANNEX No1 
 

ANALYTIC AND GRAPHIC INFORMATION BY TRANSPORT MODES  
 

RAILWAY TRANSPORT 
 
Railway network of the Republic of Bulgaria 
 

 
 
Characteristics of the railway network by 2005     Table No1 
                                                                                                              
Unfolded length of the railway network  

Length (km) 
Total length of the railway track 7 326 
Single track lines with standard gauge (1,435 mm) 3 102 
Double track lines with standard gauge (2 x 969 km) 1 938 
Single narrow gauge track lines (760 mm) 245 
Station’s platform lines with narrow gauge 51 
Station’s platform lines with wide gauge (1,520 mm) 30 
Station’s platform lines with standard gauge  1 960 
Other equipments  
Level crossings 843 
Tunnels along railway lines with standard gauge 147 
Tunnel along railway lines with narrow gauge 41 
Railway bridges 1 018 
Switches Above 8 000 
 
Electrification of the railway lines in South and East Europe for              Graph No1 
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Electrification of the railway lines in the European Union                                   Graph No2 
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Density of the railway network in East and South Europe            Graph No3 
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Density of the railway network in the European Union                           Graph No4 
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Passengers carried and transport performance in the period of 1990-2005 
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INDICATORS MEASURE ANNUAL REPORT 

1990 2000 2001 2002 2003 2004 2005 
Passengers carried Million 

pass. 
102 39 50 03 41 81 33 7  35 2  38 3  33 8 

Transport performance Million 
pass. km 

7 793 3 472 2 990 2 598 2 517 2 628 2 388 

 
                      
Goods carried and transport performance in the period of 1990-2005  Table No3 

 
INDICATORS MEASURE ANNUAL REPORT 

1990 1995 2001 2002 2003 2004 2005 

Goods carried million tons 63.2  32.9  19.3  18.5  20.1  20.4  20.6 

Transport 
performance 

million ton-
km 

14 132 8 595 4 904 4 627 5 274 5 212 5 168 

 
International freight traffic by railway transport 1999-2005   Table No4 
 
 1999 2000 2001 2002 2003 2004 2005 
Comparative share of the 
international freight traffic to 
the total freight traffic (%)  

 
11,6 

 
16,2 

 
14,5 

 
17,2 

 
20,4 

 
23.1 

 
26.5 

Goods carried – thousand 
tons 

2 455 3 419 2 788 3 178 4 090 4 709 5 477 

Export 1 089 1 677 1 295 1 418 1 821 2 046 2 509 
Import 738 1 044 917 1 076 1 480 1 644 1 817 
Transit 628 698 576 684 789 1 019 1 151 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
ROAD TRANSPORT 
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National Road Network as of beginning of 2005     Table No5 
 
National Road Network Length, km 
Motorways 331.2 
Category I road 2,960.6 
Category II road 4,011.9 
Category III road 11,730.4 
Road junctions  241.6 
 
Total 

19,275.7 

The classification of the National Road Network is on the administrative principle and does not reports for 
technical characteristics of the road, the intensity of the movement, except for the motorways. In this respect, the 
main road network of the country, i.e. the roads with the most intensive traffic, includes the motorways and part 
of Category I, II and even III roads. 
 
Condition of the road pavements of the road form the National Road Network as of beginning 
of 2005          Table No6
                

Condition of 
the pavement Motorway Class I 

 
Class II 

 
Class III 

 
Access roads Total 

 
good 232.6 1,502.6 1,460.9 3,185.0 156.2 6,537.3 

on the 
average 

87.9 562.4 1,170.3 3,810.0 71.2 5,701.8 

poor 10.7 895.6 1,352.7 4,473.4 14.2 6,746.6 
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Road passengers transport in the period of 1999-2004    Table No7 
 

PASSENGERS 
 International traffic Domestic traffic  
Year Number of 

companies 
Number of buses Number of 

companies 
Number of buses 

1999 528 1352 - - 

2000 477 1298 1868 10411 

2001 436 1248 2702 11608 

2002 373 1171 2556 12663 

2003 372 1170 2554 12856 

2004 410 1320 2471 13923 

2005 443 14079 1654 11710 

 
Road freight transport in the period of 1999-2004     Table No8 
 

GOODS 
 International traffic Domestic traffic  
Year Number of 

companies 
Брой а-ли/рем 
 

Number of 
companies 

Брой а-ли/рем 
 

1999 5656 17188 / 14250 - - 

2000 5170 16626 / 13799 492 1914 /694 

2001 4709 16036 / 13361 2591 10453 / 4536 

2002 4248 15355 / 12842 3251 13000 / 5382 

2003 4214 15308 / 12819 2558 10407 / 4509 

2004 4438 16846 / 14137 2756 11322 / 5061  

 
 
 
 
 
 
 
 
 
 
 
 
 
 

WATERBORNE TRANSPORT 
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Passenger traffic in the sea ports in the period of 2001 - 2005                     Table No 9 

Year 2001 2002 2003 2004 2005 
Number of 
passengers 

10 449 9 532 8 734 11 383 17 347 

 
Total cargoes traffic in the sea ports in the period of 2001-2005  Table No 10 
 

 
 
 
Transit traffic flow through the Bulgarian territorial waters in Black Sea for the period 2003 – 
2005                                                                                                                           

TOTAL TRAFFIC  
TYPE OF GOODS Year 

2001 2002 2003 2004 2005
LIQUID CARGOES 7 824 574 7 143 018 7 424 303 8469563 9701770
BULK CARGOES 8 674 544 9 808 097 9 266 915 10130121 10421958
GENERAL CARGOES 2 575 221 2 184 430 3 181 930 3149335 3027840
CONTAINERS (tones) 634 777 835 155 995 416 1275062 1343128
CONTAINERS [TEU] 58 146 70 765 86 331 106 731 110 420
RO-RO (TONS) 494 360 440 762 497 534 484500 541484
RO-RO (NUMBERS) 35 561 12 916 13 481 14015 17406
TOTAL TONS: 20 203 476 20 411 462  21 366 098 23508581 25036176

Geographic Location of Bulgarian Ports 

Varna 

Bourgas 

Sozopol Fishery Port - Bourgas 

Petrol - Varna 
Ferryboat - Varna 

Lesport - Varna 

Balchic 

Vidin 

Tsarevo 

Ahtopol 

Pomorie 

Nessebar 

Silistra 

Lom 
Svishtov 

Tutrakan 

Rousse 
Somovit 

Oriahovo 

PAA-Head Office 
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                                                                                                                                  Table No 11 
 

Year 2003 2004 2005 
Number of ships 5 500 8 000 7 800 
 
Passenger’s traffic by inland-waterway transport in the period of 2001-2005  Table No12 
  
Year 2001 2002 2003 2004 2005 
Number of 
passengers 

340 136 293 954 272 846 233 638 245 932 

including Romania 339 160 281 584 257 296 203 070 166 540 
   
 
 
Providing services to the passengers by inland waterway from and to the countries from the 
European Union    

Table No13 
 

COUNTRY TOTAL PASSENGERS 

 2001 2002 2003 2004 2005 
AUSTRIA 0 0 1 552 219 
GERMANY 308 2 902 2 760 8 155 4268 
HUNGARY 0 0 1 081 0 130 
SLOVAKIA 0 0 0 91 0 
TOTAL: 308 2 902 3842 8 798 4617 

 
Handling of goods in the river ports in the period of 2001-2005  Table No14 

 
YEAR 2001 2002 2003 2004 2005 
TYPE OF GOODS           
LIQUID CARGOES 982 53592 51150 29658 224 998 
BULK CARGOES 1631049 2250150 1999495 2516036 2366659 
GENERAL CARGOES 650937 724674 820188 836060 806181 
TOTAL 2282968 3028416 2870833 3381754 3 397 838 
         
CABOTAGE  521834 550399 822653 906468 1875295 
         

TOTAL (without ferry) 
in tons  

2804802 
  

3578815 
  

3693486 
  

4288222 
  

5 273 181 
  

      
      

Ro-ro units 237272 155734 156859 177049 141 953 
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Handling of goods in the river ports from and to the EU countries in the period of 2001-2005
                Table No15 

COUNTRY TOTAL 
2001 2002 2003 2004 2005 

AUSTRIA 64 371 54 216 66 871 91 096 111 633 
GERMANY 99 470 243 586 182 388 287417 263 048 
FRANCE       1 673 0 

TOTAL: 163 841 297 802 249 259 380 186 374 681 
Percentage from the total 

traffic 
5,84% 8,32% 6,82% 9,4% 7,5% 

New members states 
COUNTRIES TOTAL 

2001 2002 2003 2004 2005 
CZECH Republic  0 424 483 1 272 793 
HUNGARY 4 712 70 607 75 288 26 462 31 521 
SLOVAKIA 34 569 23 891 52 825 55 390 78 243 

TOTAL: 39 281 94 922 128 596 83 124 110 557 
Percentage from the total 

traffic 
1,40% 2,65% 3,52% 2% 2,2% 

 
RO-RO transportations between Bulgaria and Romania are excluded from the total traffic 

 
Transit traffic flow through the Bulgarian part of the Danube River    for the period 2003 – 
2005 

                                                                                                                                   Table No16 
Year 2003 2004 2005 

Number of ships 11 000 14 500 15 000 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ANNEX  No2 
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ABBREVIATIONS 

 
AA EA – Automobile Administration Executive Agency 
ADR – European Agreement concerning the international Carriage of Dangerous Goods by 
road 
AETR – European Agreement concerning the work of crews of vehicles engaged in 
International Road Transport 
AGN – European Agreement of Main Inland Waterways of International Importance 
AGTC – European Agreement of Important International Combined Transport Lines and 
Related installations 
AEAF – Agency for Economical analysis and Forecasting 
ATP – European Agreement concerning the International Carriage of perishable foodstuff and 
the special equipment to be used for such carriage 
BCCP – Border Crossing Control Point 
BIWF – Bulgarian Inland-Waterway Floating 
BDZ EAD – Bulgarian State Railways   
CEMT – Conference European of Ministers of Transport  
CM – Council of Ministers  
CT – Combined transport   
DB – decibel  
EA EMDR – Executive agency for exploration and maintenance of the Danube River 
ECE/UN – Economical Commission of the United Nations for Europe 
EIA – Environmental Impact Assessment  
ERDF – European Regional Development Fund  
ESARRs – European Standards And Recommended Rules    
ESF – European Social Fund  
EU – European Union 
GIS – Geographic Information System  
GMDSS – Global Maritime Disaster and Safety System 
GDP – Gross Domestic Product 
GT – Gross tonnage 
GTC – Gross tonnage containers 
INTERBUS – European agreement concerning the international occasional carriage of 
passengers by coach and bus 
ITMIS – Integrated transport management and information systems 
LCA – Law on the Civil Aviation 
LMA – Long-term Material Assets  
LMSIWPRB – Law on the Maritime Spaces, Inland Waterways and Ports of the Republic of 
Bulgaria 
LRT – Law on the road traffic 
MA – Managing Authority  
MA EA – “Maritime administration” Executive Agency 
MARPOL – International Convention for the Prevention of Pollution from Ships  
Million pass. – Million passengers  
Million pass. Km – Million passenger kilometres  
Million t. – Million tones 
Million ton-km. – Million ton-kilometres   



Annexes to Operational Programme on Transport 2007-2013 

 12

MD – Ministry of defence 
MF – Ministry of Finance  
MSC – Mediterranean Shipping Co 
MT – Ministry of Transport  
MTITC - Ministry of Transport, Information technology and Communication 
BPIC – Bulgarian Ports Infrastructure Company 
MV – Motor Vehicles  
MVOI – Motor Vehicles Out of Implementation 
MW – motorway  
NA – National Assembly 
NCSIP – National Company Strategic Infrastructure Projects  
NE Bulgaria – North East Bulgaria 
NMB fleet – Navigation Maritime fleet Bulgare  
NRIC – National Railway Infrastructure Company 
NW Bulgaria – North West Bulgaria   
NSRF – National Strategic Referent Framework 
NNGT - National Nomenclature concerning the Goods in the Transport 
NRIF – National Road Infrastructure Fund  
OG – Official Gazette  
OPT –Operational Programme on Transport 2007-2013 
PA EA – Port Administration Executive Agency  
RA EA – Railway administration Executive Agency 
RIS – River Information Services 
RIA - Road Infrastructure Agency 
RTA – Road Transport Accidents     
RTL - Railway Transport Law 
SE Bulgaria – South East Bulgaria  
SPZ – Sanitary Protection Zone  
TEU – Twenty – foot equivalent Unit  
TINA – Transport Infrastructure Needs Assessment 
TPS – Thermal Power Station  
TRACEKA – Transport Corridor Europe-Caucasus-Asia 
TW - taxiway 
VTMIS – Vessel Traffic Management and Information System 
ZIM – Israel Navigation Company      
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ANNEX No3 
 

 
 

SOURCES OF INFORMATION 
 

Agency for Economic Analysis and Forecasting, Ministry of Finance 
Bulgarian Industrial Capital Association  
Bulgarian State Railways /BDZ/ ЕАD 
Bulgarian Union of Private Contractors – “VAZRAZDANE” 
Bulgarian Biodiversity Foundation  
Customs Agency, Ministry of Finance  
Executive Agency for Exploration and Maintenance of the Danube River, Ministry of 
Transport 
European Integration and International Activity Directorate, Ministry of Transport  
Legal Directorate, Ministry of Transport 
Management of European Union Funds Directorate, Ministry of Finance 
Maritime Administration Executive Agency, Ministry of Transport  
Ministry of Transport, Information Technology and Communications 
National Border Police Service, Ministry of Interior 
National Company Railway Infrastructure, Ministry of Transport 
Nicola Vaptsarov Naval Academy 
National Fund Directorate, Ministry of Finance 
National Transport Policy Directorate, Ministry of Transport 
National Statistical Institute 
Road Administration Executive Agency, Ministry of Transport  
Railway Administration Executive Agency,  
National Road Infrustructure Fund 
Strategy and Environmental Programmes Directorate, Ministry of Environment and Waters 
Bulgarian Ports Infrastructure Company 
Union of the Importers of Automobiles in Bulgaria 
University of Architecture, Civil Engineering and Geodesy Department 
Minutes of the Sixth MC Sesion held on 8-9 June 2009 
Minutes of the Eighth MC Sesion held on 7-8 June 2010 
Minutes of the Eleventh MC Sesion held on 7-8 December 2011 
Record No 5/ 31.05.2012 of written decision – making procedure by MC 
Minutes of the Twelfth MC Sesion held on 4-5 June 2012 
Minutes of the Fourteenth MC Sesion held on 5-6 June 2013 
Record No 7/17.09.2013 of written decision – making procedure by MC 
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ANNEX No 4 
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Mezdra
Dragoman

Kulata

Zimnitza
Burgas

Svilengrad

VidinVidin

SofiaSofia
KazanlakKazanlak

Parvomai

Planned railway infrastructure projects for restoration of design parameters       
for the period 2007-2013, to be covered by the State budget

Planned railway infrastructure projects for modernization of railway lines                 
for the period 2007-2013, to be covered by the Sectoral Operational            
Programme on Transport

Railway infrastructure projects in execution under ISPA programme and               
other sources of finance

Completed major railway infrastructure projects for restoration of design 
parameters for the period up to 2006, financed from WB loan, PHARE 
programme and State budget

Mihaylovo
Kaloyanovetz

Tzerkovski

Karnobat

Yabalkovo

Sindel

Kaspichan

Kunino

Butovo

PlovdivPlovdiv

Radomir

BlagoevgradBlagoevgrad

VarnaVarna

OryakhovitsaOryakhovitsa
GornaGorna

RuseRuse

PlevenPleven
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THE FOLLOWING TABLES PRESENT THE COMPLIMENTARITY OF THE ROAD 
PROJECTS INCLUDED IN OPT  TO PROJECTS FINANCED BY OTHER SOURCES. 
 

Vidin - Montana - Botevgrad - Sofia - Plovdiv - Orizovo - Haskovo - Svilengrad - Kapitan Andreevo (513 km)

Road No from to Total Type of works Program
km km km Year of completion

1 2 3 4 5 6 7 8

І-1/ Е-79 RO/BG - Vidin by-pass 0,000 3,450 3,50 rehabilitation CB TEN Roads/1997 875,00
Montana - Mezdra 103,091 162,200 59,10 rehabilitation 29 550,00
Botevgrad - Jana 193,700 236,200 42,50 rehabilitation 21 250,00

І-8/Е-80 Sofia - Popovica 76,300 253,900 177,60 rehabilitation
Transit Roads 2, phase 1, 
Lot 4 - 21,4 km/year 1999 44 400,00

ІІ-66/Е-773 Orizovo - Popovica 1,80 rehabilitation
New construction year 

2000 450,00

І-8/Е-80 Popovica - Harmanli 253,900 330,104 76,20 rehabilitation
Transit Roads 1,phase 1, 
Lot 5 - 48,3 km/year 1996 19 050,00

Ljubimec - Svilengrad - BG/TR 367,341 381,200 13,90 rehabilitation 6 950,00
Sofia - Kulata (201 km)

І-1/Е-79 Sofia Ring Road - Vladaja 268,100 283,900 15,80 rehabilitation 7 900,00

Dupnica - Kulata 327,500 333,168 5,70 rehabilitation
Transit Roads 1, phase 1, 
Lot 6/199 1 425,00

Dupnica - Kulata 339,807 349,261 9,50 rehabilitation
Transit Roads 1, phase 1, 
Lot 6/1996 2 375,00

Dupnica - Kulata 429,268 439,070 9,80 rehabilitation
Transit Roads 1, phase 1, 
Lot 6/1996 2 450,00

415,40 km Total: 136 675,00

SECTIONS
Estimated cost 
thousandth euro

PAN-EUROPEAN TRANSPORT CORRIDOR ІV

 



Annexes to Operational Programme on Transport 2007-2013 

 17

COMPLEMENTARITIES WITH ROAD PROJECTS FINANCED BY OTHER 
SOURCES  
 

km km km Year of completion
1 2 3 4 5 6 7 8

І-6/Е871 Gjueshevo - Kjustendil 0,000 10,350 10,40 rehabilitation CB TEN Roads/1997 2 600,00

Gjueshevo - Kjustendil 12,960 18,500 5,60 rehabilitation CB TEN Roads/1997 1 400,00
Kjustendil - Radomir 18,500 26,000 7,50 rehabilitation ТГС, Lot 2а/2001 1 875,00
Kjustendil - Radomir 44,200 52,400 8,20 rehabilitation ТГС, Lot 2а/2001 2 050,00

Kjustendil - Radomir 52,400 63,500 11,10 rehabilitation
Transit Roads 1, phase 1, 
Lot 6/1996 2 775,00

Pernik - Sofia region limit 87,400 94,100 6,70 rehabilitation 3 350,00
І-8/Е-80 Sofia - Popovica 76,300 253,900 177,60 88 800,00

ІІ-66/Е-773 Popovica - Stara Zagora 123,200 117,009 6,20 rehabilitation
Transit Roads 2, phase 1, 
Lot 4/1999 1 550,00

Popovica - Stara Zagora 117,009 71,804 45,20 rehabilitation

Transit Roads 1, phase 1, 
Lot 5/1996 г. и Transit 
Roads 2, phase 1, Lot 
4/1999 11 300,00

Stara Zagora - Sliven 57,500 0,000 57,50 rehabilitation
Transit Roads 2, phase 1, 
Lot 9/1999 14 375,00

Estimated cost 
thousandth euro

дублиращ път на АМ "Тракия"

Road No SECTIONS

 
 
 
COMPLEMENTARITIES WITH ROAD PROJECTS FINANCED BY OTHER 
SOURCES  
 

 PAN-EUROPEAN TRANSPORT CORRIDOR VIII     
        
 Gjueshevo - Radomir – Pernik - Sofia - Plovdiv - Orizovo - Stara Zagora - Vetren - Burgas/Priselci - Varna (649 km) 
        
        

Road No SECTIONS 

From to Total Type of works Program Estimated cost 
thousandth 
euro Km km km   Year of completion 

1 2 3 4 5 6 7 8 

І-6/Е773 Sliven - Burgas 393,600 414,300 20,70 rehabilitation 
Transit Roads 1, 
phase 1, Lot 2/1996  5.175,00 

  Sliven - Burgas 421,100 425,900 4,80 rehabilitation   2.400,00 

  Sliven - Burgas 435,900 445,900 10,00 rehabilitation 
Transit Roads 2, 
phase 1, Lot 6/1999  2.500,00 

  Sliven - Burgas 449,600 467,000 17,40 rehabilitation 
Transit Roads 1, 
phase 1, Lot 2/1996 4.350,00 

  Sliven - Burgas 472,000 475,700 3,70 rehabilitation   1.850,00 

  Sliven - Burgas 482,230 488,250 6,00 rehabilitation 
Transit Roads 2, 
phase 1, Lot 6/1999 1.500,00 

  Sliven - Burgas 495,940 500,600 4,70 rehabilitation   2.350,00 

І-9/Е87 Burgas – Varna 199,600 171,200 28,40 rehabilitation 
Transit Roads 1, 
phase 2, Lot 1/1998  7.100,00 

  Burgas – Varna 121,400 111,700 9,70 rehabilitation   4.850,00 

    465,30 km Total: 162.150,00 
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COMPLEMENTARITIES WITH ROAD PROJECTS FINANCED BY OTHER 
SOURCES  
 

Ruse - Bjala - Veliko Tarnovo - Gabrovo - Stara Zagora - Haskovo - Makaza/Svilengrad - Ormenion (463 km)

from to Total Tipe of works Program
km km km Year of completion

1 2 3 4 5 6 7 8
І-5/Е85 Veliko Tarnovo - Gabrovo 104,900 107,300 2,40 rehabilitation 1.200,00

Veliko Tarnovo - Gabrovo 111,000 126,400 15,40 rehabilitation
Transit Roads 1, phase 1, 
Lot 3/1997 3.850,00

Gabrovo - Kazanlak 145,000 155,000 10,00 rehabilitation 5.000,00

Gabrovo - Kazanlak 155,000 170,000 15,00 rehabilitation
Transit Roads 2,  phase 1, 
Lot 13/1998 3.750,00

Gabrovo - Kazanlak 170,000 186,000 16,00 8.000,00

Gabrovo - Kazanlak 186,000 198,700 12,70 rehabilitation
Transit Roads 2,  phase 1, 
Lot 13/1998 3.175,00

Stara Zagora - Dimitrovgrad 235,400 267,400 32,00 rehabilitation
Transit Roads 3,  phase 1, 
Lot 7/2001 8.000,00

Dimitrovgrad - Haskovo 267,400 286,300 18,90 rehabilitation
Transit Roads 2, phase 1, 
Lot 3/2000 4.725,00

ІІ-55/Е85 Gurkovo - Nova Zagora 56,800 86,000 29,20 rehabilitation 14.600,00
Nova Zagora  - Novoselec 86,000 110,500 24,50 rehabilitation 12.250,00

ІІ-57 Novoselec - Radnevo 41,500 27,100 14,40 rehabilitation 7.200,00
ІІІ-554 Radnevo - Harmanli 97,800 148,500 50,70 rehabilitation 25.350,00
І-8/Е80 Haskovo - Svilengrad - Ormenion 285,300 382,400

І-5/Е85 Haskovo - Kardjali 286,200 333,000 46,80 rehabilitation
Transit Roads 1, phase 1, 
Lot 5 - 17,2 km/year 1996 11.700,00

288,00 km Total: 108.800,00

PAN-EUROPEAN TRANSPORT CORRIDOR IX

Section coved above in Transport Corridor  ІV

Estimated cost 
thousandth euroRoad No SECTIONS

 
Road infrastructure has great importance for economic growth, for labour force mobility and 
also for competitiveness within international distribution of transport operations. It is one of 
the key factors that considerable affects economic development and spatial structure of the 
country (regions).  
 
 
 
 

ESTIMATION OF TIME SAVINGS ALONG THE TRANS-EUROPEAN ROAD 
NETWORK IN BULGARIA 

      
  Passenger - Kilometers (thausands) 

  Minibus Personal 
cars Buses Total 

  Vehicle Occupancy  
  10,0 2,3 40,0  

Е-773 Popovitca-Stara Zagora-
Burgas 1800 2693 2094 6587 

Е-79 Vidin-Vratca-Sofia-Kulata 2112 2811 3233 8156 

Е-80 Е-80   Dimitrovgrad-
Sofia-Plovdiv-Svilengrad 4108 4602 3777 12487 

Е-83 Byala-Pleven-Yablanitca-
Botevgrad-Sofia 1936 2962 2585 7484 
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Е-85 
Ruse-Biala-Veliko 
Tarnovo-Stara Zagora-
Haskovo-Svilengrad-
Ormenion 

1807 2396 1638 5841 

Е-87 Varna-Burgas-Tcarevo-
Malko Tarnovo 1217 1147 1316 3679 

Е-873 Sofia-Kyustendil-
Kumanovo 500 948 724 2172 

            
Trans - European Road Network in 

Bulgaria 13481 17559 15367 46407 
Average increase in speed (km/h) 35 40 30  
Time saved for passengers (million hours) 385,2 439,0 512,2 1336,4 
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ANNEX 5 
 

 METHODOLOGY FOR PRIORITIZATION OF PROJECTS  
 

Evaluation methodology and prioritization of projects is developed by an expert working 
group based on multi-criteria analysis. 
 
1. Identification of criteria for evaluation and prioritization of projects. 
The first stage of multi – criteria analysis is identification of criteria for projects 
prioritization.  
 
Criteria for evaluation and prioritization of projects:  
The projects selection which will be managed by within the Sectoral Operational 
Programme Transport is based on: 

 Access of the Bulgarian National transport network to the European Transport system 
(TEN-T priorities, cross-border impact) 

 Environmental criterion (decreasing the level of environmental pollution) 
 Socio-economic criterion (traffic forecast, economic return, contribution to the GDP/ 

regional development; employment during the implementation period and afterwards) 
 Project readiness 

 

Criteria  Max  number 
of point 

1. Access of the Bulgarian National transport network to the 
European Transport system 

35 

TEN-T priorities  20 

Cross-border impact 15 

2. Environmental protection criteria 25 

3. Socio-economic criterion 25 

Traffic forecast 7 

Economic return 7 

contribution to the GDP/ regional development) 4 

Employment afterwards  4 

Employment during the implementation period 3 

4. Project readiness 15 

Total 100 
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2. Evaluation methodology 
For all projects multi – criteria analysis was applied. The projects were evaluated using four 
criteria point system with different weight (see Table above). 
During the new programming period the key accent of the European Community Transport 
Policy is development of the main transport axes. This defines the weight of first criteria 
which covers two different aspects regarding the access of the Bulgarian National transport 
network to the European Transport system. The maximum is given of project sections along 
the priority European transport axes and projects with cross-border impact.  
The environmental protection policy is priority for European Community which makes the 
environmental protection criterion the second of importance. The maximum is given on the 
projects are expexted to have less negative environmental impact. 
An equal number of points is given to the socio-economic criterion. Maximum number of 
points is assigned to projects dealing with the development of the sections with high traffic 
expectations and projects with high investment returns. Next in weight and having equal 
number of points comes: the employment after the implementation period of the project and 
the contribution to the GDP/regional development. Less number of points is given to the 
employment during project implementation. 
The criterion for project readiness is also taken into consideration in order to ensure the 
timely absorbtion of funds from OPT 
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ANNEX 6 
 
 
 

OPERATIONAL PROGRAMME ON TRANSPORT 2007-2013 -  
INDICATIVE LIST OF ALL PROJECTS  

 
Table 1 
Priority projects along the priority Trans-European transport axes as of 2007 
 

No. Name of 
project Main components 

Total 
eligible 

cost of the 
project 

(indicative) 

EU funding 
contribution 
(indicative) 

National 
funding 
(indic 
ative) 

Time table 

CF ERDF Preparation 
indicative 

Start 
indicative 

Completi
on 

indicative 
Priority axis : Development of railway infrastructure along the Trans-European and major national transport axes 

1. 

Modernization 
of Vidin-Sofia 
railway line 
(along Trans-
European 
transport 
priority project 
22) 

Implementation of 
relevant contracts for 
Construction works, 
Signalling, 
Telecommunications 
and Information 
systems, Supervision 
and Long term 
Assistance. 

320 000 000 256 00 0 000  64 000 000 2007-2009 2010 2014/2015 

2. 

Modernization 
of Sofia- 
Pernik- 
Radomir 
railway line (as 
part of 
Modernization 
of Sofia-Kulata 
railway line), 
(along Trans- 
European 
transport 
priority project 
22) 

Modernization of 
railway section for 
160 km/h. 

100 000 000 80 000 000  20 000 000 2007-2009 2010 2014/2015 

Priority axis : Development of road infrastructure along the Trans-European and major national transport axes 

3. 

Upgrading of 
road I-1 (E 79) 
Vratza-
Botevgrad 
 

Upgrading the 
existing two lanes 
road to four lanes 
expressway, 31.5 km 
long, between 
Mezdra and 
Botevgrad. It is 
along the route of E-
79 and Trans-
European transport 
priority project 7. 

85 000 000 68 000 000  17 000 000 2007-2008 2009 2012/2013 

4. 
Construction of 
Struma 
Motorway 

The project is 
identified as priority 
project for 
development of the 
Trans-European 
transport network 
along Trans-
European transport 
priority project 7.  

600 000 000 
 

Lot 1+ Lot 4 
92 000 000 

 
Lot 3 +Lot 3 
508 000 000 

480 000 000  120 000 
000 

Lot 1 + Lot 4 
2007-2008 

 
Lot 2 + Lot 3 

2007-2009  

Lot 1 + Lot 
4 

2008 
 

Lot 2 + Lot 
3 

2009/2010 

Lot 1 + Lot 
4 

2012/2013 
 

Lot 2+Lot 3 
2015 
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No. Name of 
project Main components 

Total 
eligible 

cost of the 
project 

(indicative) 

EU funding 
contribution 
(indicative) 

National 
funding 
(indic 
ative) 

Time table 

CF ERDF Preparation 
indicative 

Start 
indicative 

Completi
on 

indicative 
The project 
envisages 
construction of 
sections: 

-Lot 1 – Dolna 
Dikanya – Dupnitsa 
– 16,78 km; 

-Lot 2 – Dupnitsa – 
Simitly – 45 km; 

-Lot 3 – Simitly –  
Sandanski– 56 km. 
-Lot 4 – Sandanski – 
Kulata – 15 km. 

5. 

Connection of 
the Hemus 
Motorway to 
the Sofia Ring 
Road   

This section is 
located on Trans-
European Transport 
Corridor No IV. The 
construction of the 
new section will link 
the constructed part 
of Hemus Motorway 
with the Sofia Ring 
Road. 

32 000 000 25 600 000  6 400 000  2008 2011 

6. (E 79) Vidin - 
Montana 

The project includes 
construction of road 
section on new 
alignment, 20.5 km 
long, class 1 
standard, between 
Dimovo – Bela – 
Roujintzi along the 
route of E-79 and 
Corridor IV. 

32 000 000 25 600 000  6 400 000  2009 2013 

Priority axis : Improvement of the maritime and inland-waterway navigation 

7. 

Improvement of 
the navigation 
on the Danube 
in joint 
Bulgarian - 
Romanian parts: 
from rkm 530 
to rkm 520 - 
Bathin from 
rkm 576 to rkm 
560 - Belene 

The project 
envisages insurance 
of the navigational 
safety on the Danube 
river as the part from 
the Trans-European 
transport priority 
project 18. 
Improvement of the 
navigational 
conditions in the two 
critical sections on 
the Danube at low 
water levels (at 
+107cm the Lowest 
Navigational and 
Regulating Water 
Level). 
Objectives: 
Preparation of the 
pre-investment 
study, including the 
report; design – a 
preliminary and a 

138 000 000  117 300 
000 20 700 000 2007-2008 2010 2014/2015 
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No. Name of 
project Main components 

Total 
eligible 

cost of the 
project 

(indicative) 

EU funding 
contribution 
(indicative) 

National 
funding 
(indic 
ative) 

Time table 

CF ERDF Preparation 
indicative 

Start 
indicative 

Completi
on 

indicative 
working stage; 
procedures for the 
consultant to the 
Technical assistance, 
for an executor of the 
construction and a 
consultant for the 
supervision in the 
project 
implementation. 
Accomplishment of 
the Danube riverbed 
corrections in the 
sections Belene from 
rkm 576 to rkm 560 
(16km in length) and 
Bathin from rkm 530 
to rkm 520 (10km in 
length), consisting of 
the construction of 
groines, bank 
fortifications, 
dredging works etc.       

 TOTAL 1 307 000 000 935 200 000 117 300 000 254 500 000    

 
 
Note: The priority projects from No 1 to No 6 are envisaged to be cofinanced from the 
Cohesion Fund (CF). Around 74.5% from the total amount of the CF (allocated for OPT 
according to NSRF) will be allocated for the abovementioned projects. Priority project 
No 7 is envisaged to be co-financed from ERDF. Around 31.8% from the total amount of 
the ERDF (envisaged for OPT according to NSRF) will be allocated for project No 7. 
 
Table 1.A 
Priority projects along the priority Trans-European transport axes as of September 
2015 
 

No. Name of 
project Main components 

Total eligible 
cost of the 

project 
(according AF) 

EU funding 
contribution  
(according AF) National 

funding 
(according AF) 

Time table 

CF 
85% 

ERDF 
85% 

Preparati
on 

in(accordin
g AF) 

Start 
(according 

AF) 

Completi
on 

indicative 

Priority axis 2: Development of road infrastructure along the Trans-European and major national transport axes 

1. 
Construction of 
Struma 
Motorway  

The project is identified 
as priority project for 
development of the 
Trans-European 
transport network along 
Trans-European 
transport priority 
project 7.  
The project envisages 
construction of 
sections: 

 
 

342 549 725 
 
 

291 167 266 -  51 382 459 

Lot 1 + Lot 
4- 

2007-2011 
 

Lot 2-  
2012-2013 

 
Lot 3- 
2012-
2015  

Lot 1-  
2011 

 
Lot 4- 
2012 

 
Lot 2- 
  2013 

 
Lot 3- 
  2015 

Lot 1- 
2013 

 
Lot 4- 
2015 

 
Lot 2- 
  2015 

 
Lot 3- 
  2020 
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No. Name of 
project Main components 

Total eligible 
cost of the 

project 
(according AF) 

EU funding 
contribution  
(according AF) National 

funding 
(according AF) 

Time table 

CF 
85% 

ERDF 
85% 

Preparati
on 

in(accordin
g AF) 

Start 
(according 

AF) 

Completi
on 

indicative 

- Lot 1 – Dolna 
Dikanya – Dupnitsa – 
16,78 km; 
- Lot 2 –Dupnitsa – 
Blagoevgrad – 37 km; 
 - Lot 4 – Sandanski – 
Kulata – 15 km 
.and design of Lot 3  – 
Blageograd –  
Sandanski– 62 km  
 

2. 

 
 
 
Connection of 
the Hemus 
Motorway to 
the Sofia Ring 
Road   

This section is 
located on Trans-
European Transport 
Corridor No IV. The 
construction of the 
new section will link 
the constructed part 
of Hemus Motorway 
with the Sofia Ring 
Road. 

29 264 509 24 874 833 - 4 389 676 2007-2011 2011 2013 

3. 
Preparation of 
project (E 79) 
Vidin - 
Montana 

Design of 
reconstruction and 
modernization of the 
existing road  I-1 (E-
79) with a gauge G-
20 with maximum 
abiding by the 
existing road  and 
construction of 
bypasses of the 
settlements  

2 141 546 1 820 314 - 321 232 2012 2013 2015 

4. 

Construction  of 
“Kalotina-Sofia” 
Motorway - Lot 
1 "Western arc 
of Sofia Ring 
Road (SRR)” * 

Lot 1 - Section: 
Western arc of the 
Sofia Ring Road 
(SRR)-  
reconstruction and 
modernization of  a 
Section 1  of the 
Western arc of the 
SRR with total length 
of 3 km* 

 
123 187 799 
 
Section 1: 
47 490 485  
 
Section 2: 

75 697 314  

92 541 108 
 

Section 1: 
37 756 055  

 
Section 2:             
54 785 053 

-  

 
30 646 691 

 
Section 1: 
9 734 430  
 
Section 2: 
20 912 261  

2007-
2012  

Section 1-
 2013 

Section 2 -  
2016 

 Section 1- 
2015 

Section 2 - 
2020 

5. 

Bypass of 
Montana – I-1 
(E-79) 

Construction of 
bypass of Montana 
town  with total 
length of 12.45 km
which  will divert 
transit traffic outside 
town. The section is
envisaged as dual  
carriageway road with 
two lane in each 
direction and with 
clearance gauge G20. 

38 662 340 32 862 989 - 5 799 351 2008-2012 2013 2015 

6. 

Bypass of Vratsa 
– I-1 (E-79) 

Construction of a 
section of bypass of 
Vratsa town  with 
total length of 6,82 
km which  completes 
the whole bypass of 

14 600 150 12 410 128 - 2 190 023 2008-2012 2012 2015 
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No. Name of 
project Main components 

Total eligible 
cost of the 

project 
(according AF) 

EU funding 
contribution  
(according AF) National 

funding 
(according AF) 

Time table 

CF 
85% 

ERDF 
85% 

Preparati
on 

in(accordin
g AF) 

Start 
(according 

AF) 

Completi
on 

indicative 

Vratsa. The section is
envisaged as single 
carriageway road with 
one lane in each 
direction with 
clearance gauge 
G10,5. 

 TOTAL 550 406 069 443 266 510 - 92 539 409    

*  The realization of the project goes through presenting Application Forms for its segments 
complaint with funding requirements of “Major projects” in the meaning of Council Regulation 
1083/2006. Construction of Lot 1: Western arc of Sofia Ring road is financed under OPT and its 
implementation is divided into two sections – Section 1 with length 3 km and Section 2 with length 5.5 
km. Due to implementation difficulties the construction of the Westren Arc of SRR is phased and part 
of Section 2 will be finaced as Phase 2 under Operational Programme Transport and Transport 
Infrastructure 2014- 2020. 
Construction of Lot 2: Northern Speed Tangent is granted under Operational  Programme Regional 
Development 2007 -2013 and construction of Lot 3: Kalotina – Sofia Ring Road shell be funded with 
other sources; 
 
 
Note: The priority projects from No 1 to No 6 are envisaged to be co-financed from the 
Cohesion Fund (CF). Around 35,30% from the total amount of the CF  will be allocated 
for the abovementioned projects.  
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Table 2 
 
Indicative list of priority projects envisaged for financing from OPT 2007-2013 per 
priority axes (including the projects in Table 1) as of 2007  

 
 

No. Name of 
project Main components 

Total 
eligible 

cost of the 
project 

(indicative) 

EU funding 
contribution (indicative) National 

funding 
(indic 
ative) 

Time table 

CF ERDF Preparation 
indicative 

Start 
indicative 

Completi
on 

indicative 
Priority axis : Development of railway infrastructure along the Trans-European and major national transport axes 

1. 

Modernization 
of Vidin-Sofia 
railway line 
(along Trans-
European 
transport 
priority project 
22) 

Implementation of 
relevant contracts for 
Construction works, 
Signalling, 
Telecommunications 
and Information 
systems, Supervision 
and Long term 
Assistance. 

320 000 000 256 000 000  64 000 000 2007-2009 2010 2014/2015 

2. 

Modernization 
of Sofia-
Plovdiv railway 
line (along 
Trans-
European 
transport 
network) 

Implementation of 
relevant contracts for 
Construction works, 
Signalling, 
Telecommunications 
and Information 
systems, Supervision 
and Long term 
Assistance. 

125 000 000 100 000 000  25 000 000 2007-2009 2010 2014/2015 

3. 

Modernization 
of Sofia-
Pernik-
Radomir 
railway line (as 
part of 
Modernization 
of Sofia-Kulata 
railway line), 
(along Trans-
European 
transport 
priority project 
22) 

Modernization of 
railway section for 
160 km/h.  
 

100 000 000 80 000 000  20 000 000 2007-2009 2010 2013 

4. 

Electrification 
and 
Reconstruction 
of Svilengrad –
Turkish border 
railway line 
 

Construction and 
electrification of 
approximately 19 km 
new railway section 
for 160 km/h speed, 
as part of the whole 
reconstruction and 
electrification 
“Plovdiv – 
Svilengrad” project. 
Supervision for 
Construction works. 

35 000 000 28 000 000  7 000 000  2008 2009/2010 
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No. Name of 
project Main components 

Total 
eligible 

cost of the 
project 

(indicative) 

EU funding 
contribution (indicative) National 

funding 
(indic 
ative) 

Time table 

CF ERDF Preparation 
indicative 

Start 
indicative 

Completi
on 

indicative 
 TOTAL 580 000 000 464 000 000  116 000 

000    

Priority axis : Development of road infrastructure along the Trans-European and major national transport axes 

5. 

Upgrading of 
road I-1 (E 79) 
Vratza-
Botevgrad 
 

Upgrading the 
existing two lanes 
road to four lanes 
expressway, 31.5 km 
long, between 
Mezdra and 
Botevgrad. It is 
along the route of E-
79 and Trans-
European transport 
priority project 7. 

85 000 000 68 000 000  17 000 000 2007-2008 2009 2012/2013 

6. (E 79) Vidin - 
Montana 

The project includes 
construction of road 
section on new 
alignment, 20.5 km 
long, class 1 
standard, between 
Dimovo – Bela – 
Roujintzi along the 
route of E-79 and 
Corridor IV. 

32 000 000 25 600 000  6 400 000  2009 2013 

7. Kardjali – 
Podkova 

The project includes 
rehabilitation of 12 
km on the existing 
road and new 
construction of 
access road and 
bypass around 
Kardjali 

32 000 000 25 600 000  6 400 000  2007/2008 2011/2012 

8. 

Connection of 
the Hemus 
Motorway to 
the Sofia Ring 
Road   

This section is 
located on Trans-
European Transport 
Corridor No IV. The 
construction of the 
new section will link 
the constructed part 
of Hemus Motorway 
with the Sofia Ring 
Road. 

32 000 000 25 600 000  6 400 000  2008 2011 

9. 
Construction of 
Struma 
Motorway 

The project is 
identified as priority 
project for 
development of the 
Trans-European 
transport network 
along Trans-
European transport 
priority project 7.  
The project 
envisages 
construction of 
sections: 

-Lot 1 – Dolna 
Dikanya – Dupnitsa 
– 16,78 km; 

600 000 000 
 

Lot 1+ Lot 4 
92 000 000 

 
Lot 3 +Lot 3 
508 000 000 

480 000 000  120 000 
000 

Lot 1 + Lot 4 
2007-2008 

 
Lot 2 + Lot 3 

2007-2009  

Lot 1 + Lot 
4 

2008 
 

Lot 2 + Lot 
3 

2009/2010 

Lot 1 + Lot 
4 

2012/2013 
 

Lot 2+Lot 3 
2015 
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No. Name of 
project Main components 

Total 
eligible 

cost of the 
project 

(indicative) 

EU funding 
contribution (indicative) National 

funding 
(indic 
ative) 

Time table 

CF ERDF Preparation 
indicative 

Start 
indicative 

Completi
on 

indicative 

-Lot 2 – Dupnitsa – 
Simitly – 45 km; 

-Lot 3 – Simitly –  
Sandanski– 56 km. 
-Lot 4 – Sandanski – 
Kulata – 15 km. 

10. 

Construction of 
Maritza 
Motorway – 
from km 5 to 
km 72 

Maritza motorway is 
located along Trans-
European transport 
network and will link 
Trakia motorway at 
Orizovo junction 
with Kapitan 
Andreevo at the 
Bulgarian –Turkish 
border crossing. The 
project includes 
construction of 67 
km long motorway 
section, starting from 
the end of the 
already completed 
part of Maritza 
motorway at km 5 + 
000 and ends at the 
beginning of the 
Harmanli- Liybimetc 
motorway section, 
that is currently 
under construction. 
The implementation 
of the project will 
result in decrease of 
travel time and 
enhance both traffic 
comfort and road 
safety.       

 
208 587 365 

 

 
166 869 892  

 
41 717 473 

 
2007 2008 2011/2012 

 TOTAL 989 587 365 
 

791 669 892 
  197917473 

    

Priority axis : Improvement of intermodality for passengers and freight 

11. 

Extension of 
the 
Metropoliten 
Sofia sections: 
Nadejda 
junction - 
Central 
Station–Sveta 
Nedelia square 
–Tcherni Vrah 
blvd. and 
“Drujba” -new 
terminal at the 
Sofia Airport. 

The extension of the 
Sofia underground 
includes 2 phases of 
implementation. 
I Stage – Nadejda 
junction - Central 
Station–Sveta 
Nedelia square –
Tcherni Vrah blvd.; 
II Stage – “Drujba” -
new terminal at the 
Sofia Airport 

185 193 801 
 

Stage І – 
145 000 000 

 
Stage ІІ – 
40 193 801 

 157 414731 27 779 070 

Stage І – 2007 
 

Stage ІІ – 
2007-2008 

Stage І – 
2008 

 
Stage ІІ – 

2009 

Stage І – 
2001 

 
Stage ІІ – 

2012 

12. 
Construction of 
intermodal 
terminal in 
Sofia 

Construction I phase 
– Gate, Road 
Connection, 
Office/Customs/Mai

25 900 000  22 015 000 38 850 000  2008 2010/2011 
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No. Name of 
project Main components 

Total 
eligible 

cost of the 
project 

(indicative) 

EU funding 
contribution (indicative) National 

funding 
(indic 
ative) 

Time table 

CF ERDF Preparation 
indicative 

Start 
indicative 

Completi
on 

indicative 
 ntenance Buildings, 

Unload/Load Areas 
& Tracks, 
Unload/Load Tracks, 
Rail Leads, Utilities, 
Empty Storage Yard 

 TOTAL 211 093 801  179 429 731 31 664 070    

Priority axis : Improvement of the maritime and inland-waterway navigation 

13. 

Improvement of 
the navigation 
on the Danube 
in joint 
Bulgarian - 
Romanian 
parts:  
from rkm 530 
to rkm 520 - 
Bathin from 
rkm 576 to rkm 
560 - Belene 

The project 
envisages insurance 
of the navigational 
safety on the Danube 
river as the part from 
the Trans-European 
transport priority 
project 18. 
Improvement of the 
navigational 
conditions in the two 
critical sections on 
the Danube at low 
water levels (at 
+107cm the Lowest 
Navigational and 
Regulating Water 
Level). 
Objectives: 
Preparation of the 
pre-investment 
study, including the 
report; design – a 
preliminary and a 
working stage; 
procedures for the 
consultant to the 
Technical assistance, 
for an executor of the 
construction and a 
consultant for the 
supervision in the 
project 
implementation. 
Accomplishment of 
the Danube riverbed 
corrections in the 
sections Belene from 
rkm 576 to rkm 560 
(16km in length) and 
Bathin from rkm 530 
to rkm 520 (10km in 
length), consisting of 
the construction of 
groines, bank 
fortifications, 
dredging works etc.   
 
      

138 000 000  117 300 000 20 700 000 2007-2008 2010 2014/2015 

14. Establishment 
of River 

Design of the system 
and procurement of 15 000 000  12 750 000 2 250 000  2008 2012/2013 
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No. Name of 
project Main components 

Total 
eligible 

cost of the 
project 

(indicative) 

EU funding 
contribution (indicative) National 

funding 
(indic 
ative) 

Time table 

CF ERDF Preparation 
indicative 

Start 
indicative 

Completi
on 

indicative 
Information 
Services 
System in the 
Bulgarian part 
of Danube 
River 

the equipment 
necessary for the 
establishment of the 
RIS 

15. 

Vessel Traffic 
Management 
Information 
Sistem – phase 
3 

Procurement of 
equipment and 
software for 
completing of the 
System. 
Tenders for the 
construction and 
supervision part of 
the Project. 

3 850 000  3 272 500 577 500  2008 2008/2010 

TOTAL 
1 761 781 

165 
 

1 150 869 
892 

 

274 714 731 
 

336 196 
543 
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Table 2.A 
 

 
List of Priority projects for financing from OPT 2007-2013 per priority axes (Including 

the projects in Table 1.A) as of the September 2015 
(Main List) 

 

No. Name of 
project Main components 

Total 
eligible cost 

of the 
project 

(according AF) 

EU funding contribution 
(according AF) National 

funding 
(according 

AF) 

Time table 

CF  
85 % 

ERDF        
85 % 

Prepar
ation 
(accordi
ng AF) 

Start 
(according 

AF) 

Completi
on 

indicative 

Priority axis 1: Development of railway infrastructure along the Trans-European and major national transport axes  * 

1. 

Modernization 
of Sofia-
Plovdiv railway 
line (along 
Trans-
European 
transport 
network)** 

Implementation of 
relevant contracts for 
Construction works, 
Signalling, 
Telecommunications 
and Information 
systems, Supervision 
and Long term 
Assistance for 
Section: Septemvri 
– Plovdiv ** and  
preparation of 
Section: Sofia - 
Septemvri. 

 
184 561 383  
 
164 552 563 – 
modernization  
of section 
Septemvri – 
Plovdiv ** 
 
8 820 – 
Compliance 
assessment of 
the Project  
Sofia -Plovdiv 
 
20 000 000 – 
preparation of 
Section: Sofia 
- Septemvri. 

 
124 536 250 
 
107 528 753 - 
modernization  
of section 
Septemvri – 
Plovdiv 
 
7 497 – 
Compliance 
assessment of 
the Project  
Sofia -Plovdiv 
 

17 000 000 – 
preparation of 
Section: Sofia 
- Septemvri. 

- 

 
 
60 025 133 
 
57 023 810 - 
modernization  
of section 
Septemvri – 
Plovdiv 
 
1 323 – 
Compliance 
assessment of 
the Project  
Sofia -Plovdiv 
 

3 000 000 – 
preparation 
of Section: 

Sofia - 
Septemvri. 

2007-
2010 2012 2016 

2. 

Electrification 
and 
Reconstruction 
of Svilengrad –
Turkish border 
railway line 
 

Construction and 
electrification of 
approximately 19 km 
new railway section 
for 160 km/h speed, 
as part of the whole 
reconstruction and 
electrification 
“Plovdiv – 
Svilengrad” project. 
Supervision for 
Construction works. 

 
43 909 558 

 
43 880 905 – 
reconstruction  

of section 
Svilengard  –

Turkish 
border 

 
28 653 – 

Preparation 
Svilengard  –

Turkish 
border 

 

 
25 346 160 

 
25 325 864 –  
reconstructio
n  of section 
Svilengard  –

Turkish 
border 

 
20 296 – 

Preparation 
Svilengard  –

Turkish 
border 

 

- 

 
18 563 398 

 
18 555 041 – 
reconstructio
n  of section 
Svilengard  –

Turkish 
border 

 
8 357 – 

Preparation 
Svilengard  –

Turkish 
border 

  

 
 

2001-
2009 

 
 

2009 

 
 

2015 

3. 

Renewal of 
railway 
sections along 
Plovdiv-Burgas 
railway line 
(along Trans-
European 
transport 
network) *** 

Implementation of 
relevant contracts for 
Construction works, 
Signaling, 
Telecommunications 
and Information 
systems, Supervision 
and Long term 
Assistance.*** 

235 765 014  139 765 112  -  95 999 902  2006 2011 2016 
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No. Name of 
project Main components 

Total 
eligible cost 

of the 
project 

(according AF) 

EU funding contribution 
(according AF) National 

funding 
(according 

AF) 

Time table 

CF  
85 % 

ERDF        
85 % 

Prepar
ation 
(accordi
ng AF) 

Start 
(according 

AF) 

Completi
on 

indicative 

4. 

Plovdiv – 
Svilengrad 
Railway 
Electrification 
and Upgrading 
of Corridors IV 
and IX, Phase 
2: Parvomai - 
Svilengrad 

Implementation of 
relevant contracts for 
Construction works, 
Signaling, 
Telecommunications 
and Information 
systems, Supervision 
and Long term 
Assistance. 

339 148 526 151 900 882 -  187 247 644 1994-
2006 2011 2016 

5. 

Extension of 
the 
Metropoliten 
Sofia- Stage II 
Lot 1: Obelya – 
Nadezhda Lot 2 : 
Mladost І – 
Tsarigradsko 
Shose  

The Project covers the 
following sections: 
 Lot 1: line 2, section 
Obelya-Nadezhda Rd-
Road Junction 
Nadezhda 
Lot 2: line 1, section 
Mladost I (MS 13)-
Tsarigradsko shose 
blvd. (MS 19), with 
underground parking 

385 897 073 212 500 000 -  173 397 073 2006-
2010 

Lot 1 – 
2008 

 
Lot 2 - 
2010 

2012 

 TOTAL 1 189 281 554 654 048 405  - 535 233 149     

Priority axis 2: Development of road infrastructure along the Trans-European and major national transport axes 

6. Kardjali – 
Podkova 

Rehabilitation of 
existing road and 
new construction of 
access road and 
bypass of Kardjali 

 
32 702 431 

 
26 624 066 - 6 078 365 2007-

2011 2011 2015 

7. 

Connection of 
the Hemus 
Motorway to 
the Sofia Ring 
Road   

This section is 
located on Trans-
European Transport 
Corridor No IV. The 
construction of the 
new section will link 
the constructed part 
of Hemus Motorway 
with the Sofia Ring 
Road. 

29 264 509 24 874 833 - 4 389 676 2007-
2011 2011 2015 

8. 
Construction of 
Struma 
Motorway  

The project is identified 
as priority project for 
development of the 
Trans-European 
transport network along 
Trans-European 
transport priority 
project 7.  
The project envisages 
construction of 
sections: 
- Lot 1 – Dolna 
Dikanya – Dupnitsa – 
16,78 km; 
- Lot 2 – Dupnitsa – 
Blagoevgrad – 37 km; 
- Lot 4 – Sandanski – 
Kulata – 15 km  and 
Preparation of Lot 3 – 
Blagoevgrad –  
Sandanski– 62 km 

 
 

342 549 725 
 
 

291 167 266 - 51 382 459 

Lot 1 + 
Lot 4- 
2007-
2011 

 
Lot 2-  
2012-
2013 

 
Lot 3- 
2012-
2015  

Lot 1-  
2011 

 
Lot 4- 
2012 

 
Lot 2- 
  2013 

 
Lot 3- 
  2015 

Lot 1- 
2013 

 
Lot 4- 
2015 

 
Lot 2- 
  2015 

 
Lot 3- 
  2020 

9. 
 Construction of 
Maritza 
Motorway – from 
km 5 to km 72 

The project includes 
construction of 66 km 
long motorway section, 
starting from the end of 

203 810 385 173 238 827 -  30 571 558  2007-
2011 2011  2015  
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No. Name of 
project Main components 

Total 
eligible cost 

of the 
project 

(according AF) 

EU funding contribution 
(according AF) National 

funding 
(according 

AF) 

Time table 

CF  
85 % 

ERDF        
85 % 

Prepar
ation 
(accordi
ng AF) 

Start 
(according 

AF) 

Completi
on 

indicative 

the already completed 
part of Maritza 
motorway at km 5 + 
000 and ends at the 
beginning of the 
Harmanli - Liybimetc 
motorway section, that 
is currently under 
construction.  

10. 
Completion of 
Trakia 
Motorway, Lots 
2, 3, 4 

Project comprises 
construction of three 
lots of motorway 
between Stara Zagora 
and Karnobat. The total 
length of the three lots 
is 115.18 km.  

362 591 215 304 065 816 - 58 525 399  1977-
2011 2010  2013  

11. 

Construction  of 
“Kalotina-Sofia” 
Motorway  - Lot 
1 "Western arc of 
Sofia Ring Road 
(SRR)” 4* 

Lot 1 - Section: 
Western arc of the 
Sofia Ring Road 
(SRR)-reconstruction 
and modernization of  
a Section 1 of the 
Western arc of the 
SRR with total 
length of 3 km 4* 

 
123 187 799 
 
Section 1: 
47 490 485  
 
Section 2: 

75 697 314  

92 541 108 
 

Section 1: 
37 756 055 
 

Section 2:             
54 785 053  

-  

 
30 646 691 

 
Section 1: 
9 734 430  
 
Section 2: 

20 912 261  

2007-
2012  

 
 
 

Section 1-
 2013 

 
Section 2-

 2016 

 
 

Section 1-
2015 

 
Section 2-

 2020 

12. 
Bypass of 
Montrana – I-1 
(E-79) 

Construction of 
bypass of Montana 
town  with total 
length of 12.45 km 
which  will divert 
transit traffic outside 
town. The section is 
envisaged as dual  
carriageway road 
with two lane in each 
direction and with 
clearance gauge 
G20. 

38 662 340 32 862 989 - 5 799 351 2008-
2012 2013 2015 

13. Bypass of Vratsa 
– I-1 (E-79) 

Construction of a 
section of bypass of 
Vratsa town  with 
total length of 6,82 
km which  completes 
the whole bypass of 
Vratsa. The section 
is envisaged as 
single carriageway 
road with one lane in 
each direction with 
clearance gauge 
G10,5. 

14 600 150 12 410 128 - 2 190 023 2008-
2012 2012 2015 

14. Bypass of 
Gabrovo 

Construction of 
bypass of Gabrovo 
town with total 
length of 23.25 km. 
The project consists 
rehabilitation of 7.76 
km, reconstruction of 
3.27 km, 
construction of new 

56 501 969 47 266 996 - 9 234 974 2008-
2012 2013 2016 
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No. Name of 
project Main components 

Total 
eligible cost 

of the 
project 

(according AF) 

EU funding contribution 
(according AF) National 

funding 
(according 

AF) 

Time table 

CF  
85 % 

ERDF        
85 % 

Prepar
ation 
(accordi
ng AF) 

Start 
(according 

AF) 

Completi
on 

indicative 

road 12.31 km as 
well as design of  
3,22 km Tunnel 
under Shipka Peak  

15. 
Preparation of 
project “(E-79) 
Vidin – 
Montana” 

Design of 
reconstruction and 
modernization of 
existing road I-1 (E-
79) with a clearance 
gauge G 20 and 
maximum adherence 
to the existing road 
and construction of 
bypasses of the 
settlements 

2 141 546 1 820 314  321 232 2012 2012 2015 

16. 

Integrated system 
for analysis and 
assessment of 
motorways and 
first class traffic 
on the territory of 
the Republic of 
Bulgaria, which 
are part of TEN-
T 

Establishment of  
System for analysis 
of traffic will be 
established and put 
into exploitation , 
which is the first 
stage of for traffic 
and control 
management. This 
system will be 
comprised of 
readers, meters – 
classifiers, 
meteorological 
stations, as well as 
camera for 
measuring the 
average speed 

3 649 888 3 102 405 - 547 483 2012 2013 2015 

 TOTAL 1 203 870 523 1 005 052 028  198 818 495    

Priority axis 3: Improvement of intermodality for passengers and freight 

17. 

Extension of the 
Metropoliten 
Sofia sections: 
Nadejda 
junction - 
Central Station 
and Central Bus 
Station –Sveta 
Nedelia square 
–Tcherni Vrah 
blvd.  

The extension of the 
Sofia underground 
includes 2 phases of 
implementation. 
I Stage – Nadejda 
junction - Central 
Station and Central 
Bus Station –Sveta 
Nedelia square –
Tcherni Vrah blvd.; 
 

 
 
 

379 115 649 
 
 
 

- 157 414 731 221 700 918 
 

2007 
 

 
 

2008 
 
 

 
 

2012 
 
 

18. 

Project for Sofia 
Metro 
Extention: Stage 
ІІ Lot 1 
„Tsarigradsko 
Shousse – Sofia 
Airport” and 
Lot 2 „Mladost 
1 Rd – Business 
Park in Mladost 
4” 

Extention of the 
existing Sofia 
underground in the 
sections 
Tsarigradsko 
Shousse – Sofia 
Airport” and Lot 2 
„Mladost 1 Rd – 
Business Park in 
Mladost 4” 

239 755 041 - 116 087 084 123 667 957 2006-
2012 2012 2015 
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No. Name of 
project Main components 

Total 
eligible cost 

of the 
project 

(according AF) 

EU funding contribution 
(according AF) National 

funding 
(according 

AF) 

Time table 

CF  
85 % 

ERDF        
85 % 

Prepar
ation 
(accordi
ng AF) 

Start 
(according 

AF) 

Completi
on 

indicative 

19. 

Extension of 
Line 2 of Sofia 
Metro, Section 
“MS James 
Bourchier to MS 
Vitosha 5* 

Extension of Line 2 
of Sofia Metro, 
Phase 1 -from MS " 
James Bourchier  to 
intersection of 
Cherni Vrah 
boulevard with 
Henrih Ibsen 
boulevard  and 
Srebarna street (MS 
Vitosha) 

13 324 537  9 365 780 3 958 757 2014 2014 2015 

20. 

Constriction of 
Intermodal 
Terminal in 
South – Central 
Planning Region 
in Bulgaria - 
Plovdiv 

Construction of 
intermodal terminal 
with the purpose of 
improving the 
intermodality and 
quality of the 
transport services in 
South – Central 
Planning Region and 
the connection with 
other regions. 

8 396 875 - 3 623 513 4 773 362 2012 2012 2015 

21. 

Preparation for 
construction of 
Intermodal 
Terminal in 
North Central 
Planning Region 
in Bulgaria - 
Ruse 

Design of the 
construction of IMT 
in North Central 
Planning Region in 
Bulgaria - Ruse 2 574 027 - 1 823 269 750 758 2012 2012 2015 

21. 
Preparation of 
construction of 
Intermodal 
terminal in Sofia 

Preparation of 
construction of Phase 
1 of IMT Sofia 30 535 - 21 626 8 906 2007-

2011 2011 2013 

22. 

Rehabilitation of 
railway stations 
along the main 
railway lines  

Modernization and 
reconstruction of the 
building including 
the existing building 
installations 

49 570 343 - 31 689 337 17 881 006 2012 2012 2015 

 TOTAL 692 767 008  320  025 344 372  741 664    

Priority axis 4: Improvement of the maritime and inland-waterway navigation 6* 

23. 

Establishment of 
River 
Information 
Services System 
in the Bulgarian 
part of Danube 
River 

Establishment of 
River Information 
Services System in the 
Bulgarian part of 
Danube River for 
collectin, processing, 
control  and ane 
dessiminating of 
geodetical, 
hydrgaphical, 
morphological, 
hydrological, 
meteororlgical and 
ststistical data 
reletated to Danube 
river navigation. 

21 637 168 - 15 375 609 6 261 559 2007-
2011 2010 2015 
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No. Name of 
project Main components 

Total 
eligible cost 

of the 
project 

(according AF) 

EU funding contribution 
(according AF) National 

funding 
(according 

AF) 

Time table 

CF  
85 % 

ERDF        
85 % 

Prepar
ation 
(accordi
ng AF) 

Start 
(according 

AF) 

Completi
on 

indicative 

24. 

Vessel Traffic 
Management 
Information 
Sistem  
(VTMIS) –
Phase 3 

Extension of the 
scope of the VTMIS 
phases 1 and 2   of 
Bulgarin Black sea 
coast obsevretion  
areas and integration 
of Vessel traffic 
management 
procees.  Coastal 
centers with resent 
thechnologycal 
characteristics will 
be established in 
compliance with 
directive 
2002/59/EC. 
Establishment of 
National Center for 
electronic data 
processing. 

20  014 581 - 14 221 925 5 792 656 2008-
2012 2011 2015 

25. 

Improvement of 
the system for 
Navigation and 
the 
topohydrografic 
measurement 
along the 
Danube 

Establishment of GPS 
geodetic network on 
the Bulgarian bank of 
Danube river and its 
connection with 
EUREF 
Contract  for 
Modernization of the 
system for navigation 
in the Bulgarian 
section of the Danube 
river 
Contract for delivered 
equipment. 

6 073 710 
 

6 031 815 – 
modernization 
of the system 
for navigation 

 
59 895  – 

preparation of 
project for  

modernization 
of the system 
for navigation 

- 

5 162 652  
 

6 031 815 – 
modernization 
of the system 
for navigation  

 
59 895  – 

preparation of 
project for  

modernization 
of the system 
for navigation 

911 057 
 

6 031 815 – 
modernization 
of the system 
for navigation  

 
59 895  – 

preparation of 
project for  

modernization 
of the system 
for navigation 

2011 2012 2015 

 TOTAL 47 725 459  34 760 187 12 965 272    

 TOTAL OPT 3 133 644 543 1 659 100 433  354 785 530 1 119 758 580     

 
* 15 000 000 Euro are allocated for preparation of railway projects for next programming period 2014-2020 

under Priority axis 5 Techncal Assistance as follows: 1) project for Modernization of Railway section Vidin 
- Medkovets – 6 000 000 Euro; 2) project for Modernization of railway sections Plovdiv – Burgas Phase II  
including sections  Plovdiv – Michailovo, Yambol – Zimnitsa, Straldzha – Tserkovski and Optic fiber cable 
installation along the whole route of Plovdiv – Burgas Railway line – 2 000 000 Euro; 3)Project 
Preparation Facility for TEN-T Railway projects including  sections Sofia – Dragoman; Sofia – Pernik – 
Radomir and  modernization of railway junctions Sofia and Burgas – 7 000 000 Euro;  

 
** The scope of the project is reduced as activities for construction of four overpasses and related land 

acquisition are withdrawn from the scope of the project due to delayed public procurement procedures. 
These activities are expected to be finished until the end of 2016 and will be funded by a new project under 
OPTTI 2014-2020; 

***The project was downscaled with exclusion of works for construction of three power substations and 
signaling and communication systems of the Burgas area amouting to 20 634 103 euro (15 300 000 euro 
CF). The whole project Plovdiv-Burgas will be completed in the framework of Operational Programme 
“Transport and Transport Infrastructure” 2014 -2020; 
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4* The realization of the project can be done through presenting Application Forms for each of its segments 
complaint with funding requirements for“Major projects” in the meaning of Council Regulation 
1083/2006. Construction of Lot 1 Western arc of Sofia Ring road is financed under OPT and its 
implementation is divided into two sections – Section 1 with length 3 km and Section 2 with length 5.5 km. 
Due to implementation difficulties the construction of the Westren Arc of SRR is phased and part of Section 
2 will be finaced as Phase 2 under Operational Programme Transport and Transport Infrastructure 2014- 
2020., Construction of Lot 2 Northern Speed Tangent is granted under Operational  Programme Regional 
Development 2007 -2013 and construction of Lot 3Kalotina – Sofia Ring Road shell be funded with other 
sources; 

5* Project is proporsed for financing under Operational Programme Transport and Transport Infrastructure 
2014- 2020 as extension of Line 2 of Sofia Metro, from MS  James Bourchier  to crossroad  of Cherni Vrah 
boulevard with Henrih Ibsen boulevard  and Srebarna street. By using option for Reverse Phasing part of it 
will be financed under OPT 2007-2013. The Phase 1 includes all activities for preparation  for 
implementation, reconstruction of engineering networks, construction of the structures of tunnels and metro 
stations, and road works above them to restore all affected by the construction of roads. The Phase 2 
comprises all finishing activities for completion of the site aiming its put in operation;  

 
 6*With letter dated 14.05.2013 Managing Authority of Romanian Sectoral Operational Programme 

Transport 2007-2013 was informed Bulgarian Authorities that the operation of the project regarding the 
improvement of inland navigation on Romania – Bulgaria common sector of Danube was included for   
garnting under Sectoral Operational Programme Transport 2007-2013 of Romania.     
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Table 3 
Indicative list of alternative projects as of 2007 
 

1. Renewal of railway sections along Plovdiv-
Burgas railway line (along Trans-European 
transport network) 

 63.00* 

LOT 1 - Rail track renewal along Tzerkovsky-
Karnobat and Mihaylovo-Kaloyanovetz railway 
sections 

Rail track renewal aiming to reach the design speeds in stations Tzerkovsky, 
Mihaylovo and Kaloyanovetz and sections Tzerkovsky-Karnobat and 
Mihaylovo-Kaloyanovetz. The scope of work will include and related main-
tenance activities for signalling, telecommunications and catenary equipment 

30.00 

LOT 2 - Mid-range maintenance of rail track 
along Drujba-Burgas railway section, including 
supply and installation of computerized 
interlockings at railway stations Drujba, Vladimir 
Pavlov and Burgas 

Rail track renewal aiming to reach the design speeds in stations Drujba, Dolno 
Ezerovo, Vlaimir Pavlov and Burgas and related to them sections including 
related maintenance activities for signalling, telecommunications and catenary 
equipment.The scope of work will include and supply and installation of compu-
terized interlockings at railway stations Drujba, Vladimir Pavlov and Burgas 

33.00 

2. Modernization of Sofia-Dragoman railway line 
(along Trans-European transport network) 

Implementation of relevant contracts for Construction works, Signalling, 
Telecommunications and Information systems, Supervision and Long term 
Assistance. 

83.00* 

* This is an indicative budget. The Project budget will be clarified during the Technical assistance project (indicative amount of 2 million euro) which will cover following 
activities – Feasibility study, Preliminary design, EIA and Preparation of Tender documentation. The Technical Assistance project is envisaged to be financed under ISPA  

3. Renewal of railway sections along Mezdra-
Gorna Oryahovitza railway line (along Trans-
European transport network) 

 160.00* 

LOT 1 - Rail track renewal along Pleven-Butovo 
railway section 

Rail track renewal aiming to reach the design speeds in 5 sections along Pleven-
Butovo railway section. The scope of work will include and related main-
tenance activities for signalling, telecommunications and catenary equipment 

63.50 

LOT 2 - Rail track renewal along Kunino-Yasen 
railway section 

Rail track renewal aiming to reach the design speeds in 7 sections along 
Kunino-Yasen railway section. The scope of work will include and related 
maintenance activities for signalling, telecommunications and catenary 

81.00 
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equipment 
LOT 3 – Improvement of signalling and 
telecommunication equipment along Mezdra-
Gorna Oryahovitza railway line  

Supply and installation of fiber optic cable along Mezdra-Gorna Oryahovitza 
railway line. The scope of work will include and supply and installation of 
computerized interlocking at railway stations Gorna Oryahovitza and Tcherven 
Bryag 

15.50 

4.  Doubling and electrification of Parvomai – 
Iabalkovo railway line (along Trans-European 
transport network) 

Doubling and electrification of approximately 17 km new railway section for 
160 km/h , as part of the whole reconstruction and electrification “Plovdiv – 
Svilengrad” Project. (This section was removed because of insufficient budget 
of the “Plovdiv – Svilengrad” Project, financed by ISPA/EIB)  
Supervision for Construction works. 

23.00 

5. Reaching the technical and operational 
parameters of the road infrastructure in 
accordance with the European standards along 
Trans-European transport network with L= 
880 km 

New rehabilitation of sections along of Corridors IV, VIII and IX previously 
rehabilitated under the Transit Roads Rehabilitation Projects 1 and 2, that are 
with expiring operational period between two rehabilitations.    107,63 

6. Project Rehabilitation of transit roads IV-
phase II 

Rehabilitation of approximately 113 km road sections, which is part of TEN-T 
road network. 
The project includes rehabilitation of road pavements and repair works on first 
class road sections  
Expected benefits are:   
- enhancing the loading capacity of the road pavement as well as traffic safety;  
- decrease the VOC and bringing the first class roads to EC standards.  

22,70 

7. Construction of bypasses along TEN-T 
network, Phase I 

Construction of several city bypasses along the TEN-T road network: 
1. Bypass of Montana – road 1 (E-79), 11,2 km long 
2. Bypass of Vratca – road 1 (E-79), 6,5 km long 
3. Bypass of Gabrovo – road 5 (E-85) with remaining length of 6,5 km and 

temporary link – 3,1 km 

80.00 
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Table 3.A 
Indicative list of alternative projects as of  2013 
 

1. Renewal of railway sections along Mezdra-
Gorna Oryahovitza railway line (along Trans-
European transport network) 

 198.00 

LOT 1 - Rail track renewal along Pleven-Butovo 
railway section 

Rail track renewal aiming to reach the design speeds in 5 sections along Pleven-
Butovo railway section. The scope of work will include and related main-
tenance activities for signalling, telecommunications and catenary equipment 

82.50 

LOT 2 - Rail track renewal along Kunino-Yasen 
railway section 

Rail track renewal aiming to reach the design speeds in 7 sections along 
Kunino-Yasen railway section. The scope of work will include and related 
maintenance activities for signalling, telecommunications and catenary 
equipment. 

100.00 

LOT 3 – Improvement of signalling and 
telecommunication equipment along Mezdra-
Gorna Oryahovitza railway line  

Supply and installation of fiber optic cable along Mezdra-Gorna Oryahovitza 
railway line. The scope of work will include and supply and installation of 
computerized interlocking at railway station Gorna Oryahovitza. 

15.50 

2.  Doubling and electrification of Parvomai – 
Iabalkovo railway line (along Trans-European 
transport network) 

Doubling and electrification of approximately 17 km new railway section for 
160 km/h , as part of the whole reconstruction and electrification “Plovdiv – 
Svilengrad” Project. (This section was removed because of insufficient budget 
of the “Plovdiv – Svilengrad” Project, financed by ISPA/EIB)  
Supervision for Construction works. 

23.00 

3. Reaching the technical and operational 
parameters of the road infrastructure in 
accordance with the European standards along 
Trans-European transport network with L= 
880 km 

New rehabilitation of sections along of Corridors IV, VIII and IX previously 
rehabilitated under the Transit Roads Rehabilitation Projects 1 and 2, that are 
with expiring operational period between two rehabilitations.    107,63 

4. Project Rehabilitation of transit roads IV-
phase II 

Rehabilitation of approximately 113 km road sections, which is part of TEN-T 
road network. 
The project includes rehabilitation of road pavements and repair works on first 
class road sections  
Expected benefits are:   

22,70 
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- enhancing the loading capacity of the road pavement as well as traffic safety;  
- decrease the VOC and bringing the first class roads to EC standards.  
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ANNEX No 7 
 

      Translation from Bulgarian language   
 

ECOLOGICAL ASSESSMENT STATEMENT 
No. 2 -1/2007 

 
Ref: Sectoral Operational Programme on Transport 2007-2013 
 
On the grounds of Art. 26, par. 1, it. 1 of the Ordinance for the conditions and order for 
making ecological assessment of plans and programmes 
 

I   A P P R O V E 
 
The Environmental Report on  Sectoral Operational Programme on Transport 2007 - 2013 
 
Principal: Ministry of Transport 
  Coordination of Programmes and Projects Directorate 
 
taking into consideration the following reasons: 
 
The strategy of SOPT aims to achieve balanced and sustainable development of the national 
transport system by development and modernization of the major infrastructure transport 
connections of national-wide, cross-boarder and EU importance. 
 
The project prioritization, proposed in the SOPT has been done on the basis of the 
multicriterial analyses including criteria for environmental effect. 
 
SOPT implementation will contribute to improving of transport access, to reducing noise 
pollution level and environmental pollution, to enhancing environmental friendly way of 
transport, to improving quality of life and to creating better jobs. 
 
As a result of public discussions motivated objections on the grounds of legal conformity 
have not been received. 
 
and under the following measures: 
 
I. Measures for preventing, reducing and, as fully as possible, offseting any 

significant adverse effects on the environment resulting from implementation of 
the programme 

 
1. Projects which envisage investment proposals/plans reqiring EIA/EA ( pursuant to the 

Environmental Protection Act) or Specific Environmental Assessment (pursuant to the 
Biological Diversity Act) to be approved only after a positive EIA decision/ EA statement 
and taking into consideration the recommendations in the assessments made as well as the 
EIA decision/ EA statement. 

 
2. The location of the sites under priorities 1 and 2 shall be properly chosen with a view to 

distances to residential areas and other sites, subject to sanitary protection, areas with 
particular environmental importance, benefits and costs, and to be in compliance with the 
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introduced regimes for protected areas pursuant to Protected Areas Act and with the 
requirements for special area of conservation and species pursuant to the Biological 
Diversity Act. 

 
3. During designing of sites (facilities) it shall be taken into consideration the boarders of the 

monuments of culture and their surrounding areas as well as all the areas, protected under 
a special act. 

 
4. The areas that will be converted to another type of land use and areas that will be subject 

to construction activities shall be explored for historical-cultural heritage. 
 
5. Landscape plan for ensuring the necessary plantation along the road shall be  elaborate 

during designing of roads. 
 
6. For the projects for rehabilitation of road infrastructure and construction of a new one, it  

shall be foreseen the afforest of slopes aiming to stabilize them and to prevent erosion. 
 
7. In the sections where the noise pollution level is in excess of the emission limit values, it 

shall be constructed preventive screens. 
 
8. Cleaning and maintenance of the road infrastructure, including the draining facilities 

along the roads, shall be regularly done. 
 
9. During preparation and implementation of the road infrastructure projects it shall be 

foreseen construction of special facilities (underground tunnels, bridges, etc.) for keeping 
the connection between the populations of the species around the transport corridors and 
for avoiding total fragmentation of the habitats in compliance with the best practice. 

 
10. During the site constriction the plans, drawn up by the respective principles (contractors) 

in order to minimize the harmful impact (noise, dust), shall be implemented. The 
constriction activities producing noise shall be carried out under a fixed time schedule. 

 
11. The projects envisaging construction or rehabilitation of road infrastructure shall comprise 

a plan for management of environment, measures for unforeseen pollution and plan for 
environmental monitoring. 

 
12. The dreading activities shall be carried out after researching and selecting places for 

dreading mass dumping. 
 
13. All activities for improving of navigation conditions along inland-waterway shall be in 

compliance with the protection regimes, object and goals in the protected areas and areas 
of conservation, as well as with the provisions of the Biological Diversity Act, concerning 
the protection of the protected species. 

 
II Measures for monitoring and control during  SOPT  implementation   
 
1. The Ministry of Transport (through the Managing Authority - Coordination of Programme 

and Projects Directorate) shall prepare a report for monitoring and control during 
programme implementation including measures for  prevention, mitigation or elimination 
of environmental damages likely to occur as a results of the programme implantation, 
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which to be submitted to the Ministry of Environment and Water every three year of 
programme implementation, not later than April 15. 

 
2. During monitoring and control of environmental impact as a result of Programme 

implementation the following indicators shell be considered : 
 
Priority axes - Development of railway infrastructure along Trans-European and major 
National transport axes 
 
Priority axes - Development of road infrastructure along Trans-European and major 
national transport axes 
 
 
 
 
 
   

Indicator 
 
 
 

Unit for measurement  Notes  

Convert type of land use 
subject of transport 
infrastructure  

Area (decare)  Assessment of  infrastructure 
development and  impact to 
land use and biological 
diversity   

Location of  the transport 
infrastructure toward 
protected areas and  areas of 
conservation into the National 
Ecological Network 

Distance (km)  Assessment of biological 
diversity impact, protected 
areas and National Ecological 
Network   

 
Affect to Natural habitats  
 
 

Area  

Consumption of conventional 
fuels  
 

tons  Impact assessment on the 
air 

 Determination of the 
relative share of the transport 
in the emission of green-house 
gases    

Share of the fuels that emit 
lesser amounts of harmful 
substances 
 

% 

Emissions of CO2, CH4 and 
N2O 
 

tons 

Population affected by noise 
pollution over the norms in 
the different diapasons, 
leaving near main roads and 
railways. 
 

number/year Assessment of the noise pollution 
and vibrations 
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Measurement of vibrations 
near main roads and railroads 
 

m/s; m/s2; m 

 
Priority Axis - Improvement of intermodality for passengers and freight 

 
Indicator Unit for measurement  Notices  
Capacity of the transport 
infrastructure 

Share of transported 
passengers and freight  

Allows the determination of 
the trends in the development 
of the intermodal 
transportations;  

Population affected by noise 
pollution over the norms in the 
different diapasons, leaving near 
main roads and railways. 
 

number/year Assessment of the noise 
pollution and vibrations 

Measurement of vibrations near 
main roads and railroads 
 

m/s; m/s2; m 

 
Priority axis - Improvement of the maritime and inland-waterway navigation 
 

Indicator Unit for measurement  Notices  
Maritime incidents with oil spills Number/year  Impact assessment on the  

maritime environment and the 
applicable territories; 

Amount of the dragging masses  
 

tons Allows determination and 
assessment of the trends, in 
case of dragging; 
Impact assessment on the  
maritime environment and the 
applicable territories; 

Deposition of the dragging masses 
 

tons 

 
3. In the Annexes to the Priority Axis Technical Assistance, General Plan for Monitoring of 
the Environment should be elaborated and measured specific indicators for monitoring of the 
impacts on the environment, due to the realization of the operations on the separate Priority 
axes of the Program. The results from the monitoring should be presented in the report on 
point 1. 
 
4. If some negative impacts on the environment are found, mitigation measures should be 
proposed and implemented in due time. 
 
      Minister of Envirement and Water: 
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ANNEX No 8 
Cross Border Cooperation Programme Phare - Roads 

 

PROJECTS UNDER CROSS BORDER COOPERATION PROGRAM “BULGARIA-GREECE”  
А. Completed projects 
 
№ Completed Phare 

CBC Bulgaria-
Greece Project 

 

Cost in 
M Euro 

(accordin
g to 

contract) 

Beginning of 
construction 

(service) 

End of 
construction 

(service) 

Funding Activities Contractor Consultant 
PHARE, 
M Euro 

National 
co-

financing 
M Euro 

1. Lot 3 Е 79 
“Rehabilitation, 
strengthening and 
improvement of 
road  Dupnica – 
Kulata ” 

24,748 
 

10.12.2002 31.05.2002 
 

23,198 1,550 Rehabilitation of section  
87 km long 

Todini-Italy Louis 
Berger/Danish 

Road 
Directorate -

France 

2. Lot 4 Е 80  
“Rehabilitation, 
strengthening and 
improvement of 
Road  Harmanli – 
Svilengrad ” 

12,74 01.01.2001 31.08.2003 11,796 0,944 Rehabilitation of section  
44 km long 

Consortia 
“Glavbolgar

stroy – 
Е 85” - 

Bulgaria 

Louis 
Berger/Danish 

Road 
Directorate -

France 

3. Lot 5 “Construction 
of approach road 
Goce Delchev  – 
Drama” 

10,6644 17.04.2000 16.06.2002 8,945 1,7194 Construction of new road  
13 km long 

Proodeftiki, 
Greece 

Louis 
Berger/Danish 

Road 
Directorate -

France 
4. BG9904-04.01 

PHARE CBC 
between Bulgaria 
and Greece “Sofia-
Kulata: Motorway 

3,87 
 

09.03.2000 31.12.2003 3,87 - The sections of the 
motorways from Sofia – 
Kulata along Pan-
European Transport 
Corridor 4 include: 

SPEA  
Ingegneria 
Europea – 

Italy 

- 
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№ Completed Phare 
CBC Bulgaria-
Greece Project 

 

Cost in 
M Euro 

(accordin
g to 

contract) 

Beginning of 
construction 

(service) 

End of 
construction 

(service) 

Funding Activities Contractor Consultant 
PHARE, 
M Euro 

National 
co-

financing 
M Euro 

Feasibility Study 
and Design” 

- Ljulin Motorway – II-
18 Sofia Ring Road 
/village of Suhodol/ - Е 
79 Daskalovo Road 
Junction (18km) 

- Struma Motorway Е79 
km 284-439 Daskalovo 
Road Junction–BCCP 
“Kulata” (156 km) 

5. Construction of 
road tunnel at 
BCCP “Ilinden”  

4,556 20.02.2003 20.11.2004 3 1,556 Road tunnel  – 150 m 
and 400 m road link to 

BCCP  “Ilinden” 

Proodeftiki, 
Greece 

“Patinvest” 
Bulgaria 

 
 
B. Ongoing projects 
№ Ongoing Phare 

CBC Bulgaria-
Greece Project 

Cost in 
M Euro 

(accordin
g to 

contract) 

Beginning of 
construction 

(service) 

End of 
construction 

(service) 

Funding Activities Contractor Supervision 
PHARE, 
M Euro 

National co-
financing 
M Euro 

Loan - 
EIB 

1. Road  І-5 
Construction of 
approach road  
“Podkova – 
BCCP Makaza” 

25,941 10.12.2002 June 2006 
 

14,620 3,997 + 
the shortage 
of funds for 
completion 

of the project  
(7,324 M 

Euro) 

- Construction 
of  new road 
18 km long 
and 2 km 
road link 

“KISKA – 
TURAN”-

Turkey 

DIWI 
Consult Int. 

GmbH –
Germany 

2. Lot 1   Е79 
“Rehabilitation , 

55 15.03.2002 15.12.2006 - 20 %  over 
the EIB loan  

41,397 Rehabilitatio
n - 22 km 

Bulstroyengi
neering JSC 

Louis 
Berger/Dan
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№ Ongoing Phare 
CBC Bulgaria-
Greece Project 

Cost in 
M Euro 

(accordin
g to 

contract) 

Beginning of 
construction 

(service) 

End of 
construction 

(service) 

Funding Activities Contractor Supervision 
PHARE, 
M Euro 

National co-
financing 
M Euro 

Loan - 
EIB 

strengthening  
and improvement 
of road 
Daskalovo Road 
Junction – 
Dupnica, 
including the 3 
villages Kresna, 
Gradeshnica  and 
Strumyani” 

+ 
the shortage 
of funds for 
completion 

of the project 

New 
construction 

- 18 km 

ish Road 
Directorate 

–France 

3. Road  ІІ-19 
“Simitli – 
Razlog” 

10,17 30.03.2005 30.03.2007 6,92 3,25 - Rehabilitatio
n and partial 
reconstructi
on of 36 km 
existing road  

Glavbolgarst
roy JSC - 
Bulgaria 

BCEOM - 
France 

4. Road  ІІ-19 
“Razlog-Bansko – 
Goce Delchev” 

10,30 30.03.2005 30.03.2007 7,20 3,10 - Rehabilitatio
n of  58 km 
existing road  

Proodeftiki, 
Greece 

BCEOM - 
France 

5. Road  Е79, 
Construction of 
second tunnel 
tube of Dupnica 
tunnel 

4,60 11.01.2005 11..07.2006 3,33 1,27 - Construction 
of second 

tube of 
Dupnica 

tunnel/about 
200 m/ 

TINSA – 
ERKO - 
Turkey 

Mott 
MacDonald 

– Great 
Britain 

6. Construction of 
approach road to 
BCCP Rudozem  

6,90 20.06.2005 20.06.2007 5,18 1,72 - Construction 
of new road 

with a 

JV 
Rudozem: 
Lider: 

SAFEGE - 
Belgium   
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№ Ongoing Phare 
CBC Bulgaria-
Greece Project 

Cost in 
M Euro 

(accordin
g to 

contract) 

Beginning of 
construction 

(service) 

End of 
construction 

(service) 

Funding Activities Contractor Supervision 
PHARE, 
M Euro 

National co-
financing 
M Euro 

Loan - 
EIB 

/ border with 
Greece 

length 9,603 
km 

Strabag AG 
–Austria;  
partners: 
1. Ingstroy 
JSC – Sofia 
2. 
Viastroyengi
neering - 
Bulgaria 

7. Elaboration of 
Detailed Design 
for rehabilitation 
and partial 
reconstruction of 
Road  II-86 
Sokolovci-
Smolyan-
Srednogorci-
Rudozem  

0,135 
 

30.11.2005 30.11.2006 0,135 
 

  Detailed 
Design for 

rehabilitatio
n and partial 
reconstructi
on of Road  

II-86 
Sokolovci- 

Rudozem 32 
km long 

Transconsult  
22, 

Bulgaria 
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C. Forthcoming projects 
 
№ Forthcoming Phare CBC 

Bulgaria-Greece Project 
Cost in 
M Euro 

(according 
to project 

fiche) 

Start of 
tender 

procedure 

End of 
tender 

procedure 

Activities Funding 

PHARE, 
M Euro 

National budget 
co-financing, 

M Euro 

1. Road ІІ-55 Construction 
of Road link Novo Selo – 
Marica Motorway, from  
km 0+000 to km 3+250 

10 February - 
March 2006 

October – 
November   

2006 

New construction of road 
section with a length of 3,3 

km 

7,5 2,5 

 
 
 
PROJECTS UNDER PHARE CROSS BORDER COOPERATION PROGRAM “BULGARIA – ROMANIA” 
А. Completed projects 
 
№ Completed Phare 

CBC Bulgaria-
Romania Project 

 

Cost in 
M Euro 

(accordin
g to 

contract) 

Beginning of 
construction 

(service) 

End of 
construction 

(service) 

Funding Activities Contractor Consultant 
PHARE, 
M Euro 

National 
co-

financing 
M Euro 

1. Rehabilitation of 
road  II-29 from 
the border with 
Romania (Negru 
Voda) to the town 
of General 
Toshevo  

2,937 01.07.2003 30.09.2004 2,133 0,804 Rehabilitation 
of section 18 

km long 

Avtomagistrali 
Cherno More - 

Bulgaria 

ADO & JV Tri 
ES-PC 2000 – 
Greece/Bulgari

a 
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2. Rehabilitation and 
partial 
reconstruction of 
Road  II-15, 
Section  Mizia – 
Oryahovo 

3,125 01.04.2004 14.09.2005 2,493 0,632 Rehabilitation 
and partial 

reconstruction 
of section 16 

km long 

Consortia 
“Patstroy-92 

JSC and 
Patstroyenginee

ring  JSC 
Vraca” 

Mott 
MacDonald 
Ltd. – Great 

Britain 

3. Elaboration and 
Detailed Design   
for rehabilitation 
of Road  ІІ-29 
“Gen. Toshevo  – 
Dobrich” and 
road (Е87) І-9 
“Border with 
Romania – 
Durankulak – 
Shabla – 
Kavarna”  

0,102 
 

10.12.2004 10.12.2005 0,102 - Detailed design 
for 

rehabilitation of 
road ІІ-29 and 
road /Е87/ І-9 

with total 
length about 60 

km 

“Rutex”, 
Bulgaria 

 

B. Forthcoming projects 
 
№ Forthcoming Phare CBC 

Bulgaria-Romania Project 
Cost in 
M Euro 

(according 
to project 

fiche) 

Start of 
tender 

procedure 

End of 
tender 

procedure 

Activities Funding 

PHARE 
M Euro 

National budget 
co-financing 

M Euro 

1. Rehabilitation of Road ІІ-
34 Pleven – Nikopol   

 

6,5 February –
March 2006 

October-
November 

2006 

Rehabilitation and 
reconstruction of section, 

45 km long 

4,86 1,64 
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PROJECTS UNDER PHARE CROSS BORDER COOPERATION PROGRAM BULGARIA – TURKEY 
 
А. Ongoing projects 
 
№ Ongoing Phare 

CBC Bulgaria-
Turkey Project 

Cost in 
M Euro 

(accordin
g to 

contract) 

Beginning of 
construction 

(service) 

End of 
construction 

(service) 

Funding Activities Contractor Supervision 
PHARE, 
M Euro 

National co-
financing 
M Euro 

Loan - 
EIB 

1. Preparation of 
Detailed Design 
for Rehabilitation 
and partial 
Reconstruction of 
Road I-7 Jambol-
Elhovo, including 
bypass of the 
town of Jambol 

0,103 30.11.2005 30.11.2006 0,103   Detailed 
Design for 

rehabilitatio
n and 

reconstructi
on of Road 
I-7 Jambol-
Elhovo  67 

km long 

Patproject 
Ltd. 

Bulgaria 
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B. Forthcoming projects 
 
№ Forthcoming Phare CBC 

Bulgaria-Turkey Project 
Cost in 
M Euro 

(according 
to project 

fiche) 

Start of 
tender 

procedure 

End of 
tender 

procedure 

Activities Funding 

PHARE, 
M Euro 

National budget co-
financing, 
M Euro 

1. Construction of Road 
Malko Tarnovo – BCCP 
with Republic of Turkey 
including  completion of 
bypass of Malko Tarnovo  

3,350 February –
March  
2006 

October –
November   

2006 

Construction of new road 
with  length 3,53 km and 
bypass of Malko Tarnovo 
with length of  0,452 km 

2,500 0,850 

 
 
PROJECTS UNDER PHARE CROSS BORDER COOPERATION PROGRAM BULGARIA - MACEDONIA 
А. Forthcoming projects 
 
№ Forthcoming Phare CBC 

Bulgaria-Macedonia 
Project 

Cost in 
M Euro 

(according 
to project 

fiche) 

Start of 
tender 

procedure 

End of 
tender 

procedure 

Activities Funding 

PHARE, 
M Euro 

National budget 
co-financing, 

M Euro 

1. Construction of approach 
road  Strumiani – Berovo 
/border with Republic of 
Macedonia / 

6,768 January 
2006 
(for 

supervision) 

March –
April 2006 

(for 
supervision) 

Rehabilitation of  ІІІ class 
road with a length of 15 km 

and construction of  new road 
with a length of  15 km 

4,936 1,832 
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ANNEX No 9 
 

 
 

Maturity of OP Transport projests as of 2007 
 
Indicators of maturity of project  
(following the table of indicators) 
 
 
Maturity 

Of the project 

Environment 

Impact evaluation 

Planning 

Permissions : 

Land operations 

TR Initial project 
description & 
TOR 

      

FS Feasability 
study 

PR Preparation of the operation     

CD Complete 
design 

PL Public consultation ongoing PR Preparation of the request PR Preparatory operations and budget 
planning 

BP Budget 
planning 

EIM Environmental impact  

mitigation measures integration 

E In course of examination AP Acquisition process launched 

TP  Tender process P EIA performed O-NO  Obtained- Rejected LA Land acquired 

IW Implementation 
of work 
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Date of 
evaluation 

 

 

 

 

 

Name of the Project 

Maturity 

Of the 
project 

 

Current 

Vs. 

Planned 

(see 
annexes) 

Environment 

Impact 
evaluation 

 

Current 

Vs. 

Planned 

Land 
acquisition 

 

 

Current 

Vs. 

Planned 

Planning 

Permissions 

 

 

Current 

Vs. 

Planned 

Other : 

 

 

 

Current 

Vs. 

Planned 

 

Delay 

(in months) 

 

 

Indicative list of priority projects envisaged for financing from OPT 2007-2013 per priority axes 

Priority: Development of railway infrastructure along the Trans-European and major national transport axes 

 Modernization of Vidin-Sofia railway line (along Trans-
European transport priority project 22) 

      

 Electrification and Reconstruction of Svilengrad –Turkish 
border railway line (along Trans-European transport 
network) 

 

      

 Modernization of Sofia-Plovdiv railway line (along Trans-
European transport network) 

      

 Modernization of Sofia-Pernik-Radomir railway line (as 
part of Modernization of Sofia-Kulata railway line), 
(along Trans-European transport priority project 22) 

      

 Priority: Development of road infrastructure along the 
Trans-European and major national transport axes 

      

 (E 79) Vidin - Montana       

 Kardjali – Podkova (along Trans-European transport 
network) 
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 Upgrading of road I-1 (E 79) Vratza-Botevgrad 

 

      

 Construction of Struma Motorway       

 Connection of the Hemus Motorway to the Sofia Ring 
Road   

      

 Construction of Maritza Motorway – from km 5 to km 72       

Priority: Improvement of intermodality for passengers and freight 

 Extension of the Metropoliten Sofia sections: Nadejda 
junction - Central Station and Central Bus Station –Sveta 
Nedelia square –Tcherni Vrah blvd. and “Drujba” -new 
terminal at the Sofia Airport. 

      

 Construction of intermodal terminal in Sofia 

 

      

Priority: Improvement of the maritime and inland-waterway navigation 

 Improvement of the navigation on the Danube in joint 
Bulgarian - Romanian parts:  

from rkm 530 to rkm 520 - Bathin from rkm 576 to rkm 
560 - Belene 

      

 Establishment of River Information Services System 
(BulRIS) in the Bulgarian part of Danube River 

      

 Vessel Traffic Management Information Sistem – phase 3       

Indicative list of alternative projects 

 Renewal of railway sections along Plovdiv-Burgas 
railway line (along Trans-European transport network) 

LOT 1 - Rail track renewal along Tzerkovsky-Karnobat 
and Mihaylovo-Kaloyanovetz railway sections 

      

 Renewal of railway sections along Plovdiv-Burgas 
railway line (along Trans-European transport network) 
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LOT 2 - Mid-range maintenance of rail track along 
Drujba-Burgas railway section, including supply and 
installation of computerized interlockings at railway 
stations Drujba, Vladimir Pavlov and Burgas 

 Modernization of Sofia-Dragoman railway line (along 
Trans-European transport network 

      

 Renewal of railway sections along Mezdra-Gorna 
Oryahovitza railway line (along Trans-European transport 
network) 

LOT 1 - Rail track renewal along Pleven-Butovo railway 
section 

      

 Renewal of railway sections along Mezdra-Gorna 
Oryahovitza railway line (along Trans-European transport 
network) 

LOT 2 - Rail track renewal along Kunino-Yasen railway 
section 

      

 Renewal of railway sections along Mezdra-Gorna 
Oryahovitza railway line (along Trans-European transport 
network) 

LOT 3 – Improvement of signalling and 
telecommunication equipment along Mezdra-Gorna 
Oryahovitza railway line 

      

 Doubling and electrification of Parvomai – Iabalkovo 
railway line (along Trans-European transport network) 

      

 Reaching the technical and operational parameters of the 
road infrastructure in accordance with the European 
standards along Trans-European transport network with 
L= 880 km 

      

 Project Rehabilitation of transit roads IV-phase II       

 Construction of bypasses along TEN-T network, Phase I       
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Maturity assessment indicators 
 
Indicator Codes 
 
Maturity 

Of the project 

Environment 

Impact evaluation 

Planning 

Permissions : 

Land operations 

TR Initial project 
description & 
TOR 

      

FS Feasability 
study 

PR Preparation of the operation     

CD Complete 
design 

PL Public consultation ongoing PR Preparation of the request PR Preparatory operations and budget 
planning 

BP Budget 
planning 

EIM Environmental impact  

mitigation measures integration 

E In course of examination AP Acquisition process launched 

TP  Tender process P EIA performed O-NO  Obtained- Rejected LA Land acquired 

IW Implementation 
of work 

      

 
Timetables of projects 
 
Project 
name 

1 

Modernization of Vidin-Sofia railway line (along Trans-European transport 
priority project 22) 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
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Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

2 

Electrification and Reconstruction of Svilengrad –Turkish border railway 
line (along Trans-European transport network) 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 
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Q3 

Q4 

Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

3 

Modernization of Sofia-Plovdiv railway line (along Trans-European 
transport network) 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 



Annexes to Operational Programme on Transport 2007-2013 

 62 

 
Project 
name 

4 

Modernization of Sofia-Pernik-Radomir railway line (as part of 
Modernization of Sofia-Kulata railway line), (along Trans-European 
transport priority project 22) 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

5 

(E 79) Vidin - Montana Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
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EIA Yes /No To be 
launched in :  

To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

6 

Kardjali – Podkova (along Trans-European transport network) Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 
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Q3 

Q4 

Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

7 

Upgrading of road I-1 (E 79) Vratza-Botevgrad Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
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Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

8 

Construction of Struma Motorway Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project Connection of the Hemus Motorway to the Sofia Ring Road   Current  
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name 

9 

status 

Date : 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

10 

Construction of Maritza Motorway – from km 5 to km 72 Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 
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: 
Q3 

Q4 

Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

11 

Extension of the Metropoliten Sofia sections: Nadejda junction - Central 
Station and Central Bus Station –Sveta Nedelia square –Tcherni Vrah blvd. 
and “Drujba” -new terminal at the Sofia Airport. 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
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Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

12 

 

Construction of intermodal terminal in Sofia Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 
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Q3 

Q4 

Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
 
Project 
name 

13 

Improvement of the navigation on the Danube in joint Bulgarian - 
Romanian parts:  

from rkm 530 to rkm 520 - Bathin from rkm 576 to rkm 560 - Belene 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

14 

Establishment of River Information Services System (BulRIS) in the 
Bulgarian part of Danube River 

Current 
status 

Date : 
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 Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

15 

Vessel Traffic Management Information Sistem – phase 3 Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
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Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

16 

Renewal of railway sections along Plovdiv-Burgas railway line (along Trans-
European transport network) 

LOT 1 - Rail track renewal along Tzerkovsky-Karnobat and Mihaylovo-
Kaloyanovetz railway sections 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 
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Q3 

Q4 

Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

17 

Renewal of railway sections along Plovdiv-Burgas railway line (along Trans-
European transport network) 

LOT 2 - Mid-range maintenance of rail track along Drujba-Burgas railway 
section, including supply and installation of computerized interlockings at 
railway stations Drujba, Vladimir Pavlov and Burgas 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
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Project 
name 

18 

Modernization of Sofia-Dragoman railway line (along Trans-European 
transport network 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

19 

Renewal of railway sections along Mezdra-Gorna Oryahovitza railway line 
(along Trans-European transport network) 

LOT 1 - Rail track renewal along Pleven-Butovo railway section 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
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EIA Yes /No To be 
launched in :  

To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

20 

Renewal of railway sections along Mezdra-Gorna Oryahovitza railway line 
(along Trans-European transport network) 

LOT 2 - Rail track renewal along Kunino-Yasen railway section 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 
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Q3 

Q4 

Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

21 

Renewal of railway sections along Mezdra-Gorna Oryahovitza railway line 
(along Trans-European transport network) 

LOT 3 – Improvement of signalling and telecommunication equipment 
along Mezdra-Gorna Oryahovitza railway line 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
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Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

22 

Doubling and electrification of Parvomai – Iabalkovo railway line (along 
Trans-European transport network) 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project Reaching the technical and operational parameters of the road Current  
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name 

23 

infrastructure in accordance with the European standards along Trans-
European transport network with L= 880 km 

status 

Date : 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

24 

Project Rehabilitation of transit roads IV-phase II Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 
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: 
Q3 

Q4 

Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

25 

Construction of bypasses along TEN-T network, Phase I Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
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Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
  

 
 
 

Maturity of Major projects under OPT 
as of the October 2013 

 
 
Indicators of maturity of project  
( * Applicable only for Major projects according acctual vession 8/27.02.2013 of  OPT Management and Implementation Procedure manual) 
 
 
Maturity 

Of the project 

Environment 

Impact evaluation 

Planning 

Permissions : 

Land operations 

TR Initial project 
description & 
TOR 

      

FS Feasability 
study 

PR Preparation of the operation     

CD Complete 
design 

PL Public consultation ongoing PR Preparation of the request PR Preparatory operations and budget 
planning 

BP Budget 
planning 

EIM Environmental impact  

mitigation measures integration 

E In course of examination AP Acquisition process launched 
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TP  Tender process P EIA performed O-NO  Obtained- Rejected LA Land acquired 

IW Implementation 
of work 

      

 
 
 

 

 

 

 

Date of 
evaluation 

 

 

 

 

 

Name of the Project 

Maturity 

Of the 
project 

 

Current 

Vs. 

Planned 

(see 
annexes) 

Environment 

Impact 
evaluation 

 

Current 

Vs. 

Planned 

Land 
acquisition 

 

 

Current 

Vs. 

Planned 

Planning 

Permissions 

 

 

Current 

Vs. 

Planned 

Other : 

 

 

 

Current 

Vs. 

Planned 

 

Delay 

(in months) 

 

 

List of Major projects funding under OPT 2007-2013 per priority axes 

Priority: Development of railway infrastructure along the Trans-European and major national transport axes  

 Modernisation of the Railway Section Septemvri-Plovdiv 
– Part of  Trans – European Railway Network 

      

 Renewal of railway sections along Plovdiv-Burgas railway line 
(along Trans-European transport network) 

      

 Plovdiv – Svilengrad Railway Electrification and Upgrading of 
Corridors IV and IX, Phase 2: Parvomai – Svilengrad  

      

 Extension of the Metropoliten Sofia- Stage II Lot 1: Obelya – 
Nadezhda Lot 2 : Mladost І – Tsarigradsko Shose  

      

Priority: Development of road infrastructure along the Trans-European and major national transport axes  

 Construction of Struma Motorway        

 Construction of Maritza Motorway – from km 5 to km 
72Construction of Struma Motorway  

      

 Completion of Trakia Motorway, Lots 2, 3, 4Construction of       
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Maritza Motorway – from km 5 to km 72 

 Construction  of Kalotina-Sofia Motorway,Lot 1 Western arc of 
Sofia Ring Road (SRR) 

      

 Bypass of Gabrovo       

Priority: Improvement of intermodality for passengers and freight 

 Extension of the Metropoliten Sofia sections: Nadejda junction - 
Central Station and Central Bus Station –Sveta Nedelia square –
Tcherni Vrah blvd.   

      

 Project for Sofia Metro Extention: Stage ІIІ Lot 1 „Tsarigradsko 
Shousse – Sofia Airport” and Lot 2 „Mladost 1 Rd – Business 
Park in Mladost 4” 

      

 
 
Maturity assessment indicators 
 
Indicator Codes 
 
Maturity 

Of the project 

Environment 

Impact evaluation 

Planning 

Permissions : 

Land operations 

TR Initial project 
description & 
TOR 

      

FS Feasability 
study 

PR Preparation of the operation     

CD Complete 
design 

PL Public consultation ongoing PR Preparation of the request PR Preparatory operations and budget 
planning 

BP Budget 
planning 

EIM Environmental impact  

mitigation measures integration 

E In course of examination AP Acquisition process launched 

TP  Tender process P EIA performed O-NO  Obtained- Rejected LA Land acquired 

IW Implementation 
of work 
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Timetables of projects 
 
 
Project 
name 

 

Modernisation of the Railway Section Septemvri-Plovdiv – Part of  Trans – 
European Railway Network  

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
 
Project 
name 

 

Renewal of railway sections along Plovdiv-Burgas railway line (along Trans-
European transport network) 

Current 
status 

Date : 
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Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
 
Project 
name 

Plovdiv – Svilengrad Railway Electrification and Upgrading of Corridors IV and IX, 
Phase 2: Parvomai - SvilengradCompletion of preparation of Sofia-Dragoman 
railway line (along Trans- European transport network) 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 

Q1 

Q2 
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Q3 

Q4 

Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
 
Project 
name 

Extension of the Metropoliten Sofia- Stage II Lot 1: Obelya – Nadezhda Lot 2 : 
Mladost І – Tsarigradsko Shose  

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q1 

Q2 

Q3 

Q1 

Q2 

Q3 

Q1 

Q2 

Q3 

Q1 

Q2 

Q3 

Q1 

Q2 

Q3 

Q1 

Q2 

Q3 
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Q4 Q4 Q4 Q4 Q4 Q4 Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
 
Project 
name 

 

Construction of Struma Motorway  Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
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Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

 

Construction of Maritza Motorway – from km 5 to km 72  Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
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Project 
name 

 

Completion of Trakia Motorway, Lots 2, 3, 4   Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
 
Project 
name 

 
Construction  of Kalotina-Sofia Motorway , Lot 1 Westren arc of Sofia Ring Road 

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
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EIA Yes /No To be 
launched in :  

To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
 
Project 
name 

 

Bypass of Gabrovo  

 
Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 Q1 Q1 Q1 Q1 Q1 Q1 
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  Q2 

Q3 

Q4 

Q2 

Q3 

Q4 

Q2 

Q3 

Q4 

Q2 

Q3 

Q4 

Q2 

Q3 

Q4 

Q2 

Q3 

Q4 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

 

Extension of the Metropoliten Sofia sections: Nadejda junction - Central Station and 
Central Bus Station –Sveta Nedelia square –Tcherni Vrah blvd.  

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q1 

Q2 

Q3 

Q1 

Q2 

Q3 

Q1 

Q2 

Q3 

Q1 

Q2 

Q3 

Q1 

Q2 

Q3 

Q1 

Q2 

Q3 
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Q4 Q4 Q4 Q4 Q4 Q4 Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 
Project 
name 

21 

Project for Sofia Metro Extention: Stage ІІI Lot 1 „Tsarigradsko Shousse – Sofia 
Airport” and Lot 2 „Mladost 1 Rd – Business Park in Mladost 4  

Current 
status 

Date : 

 

 

 

 

Planned implementation Timetable 

 2007 2008 2009 2010 2011 2012 2013 
EIA Yes /No To be 

launched in :  
To be achieved 
in :  

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Land 
acquisition 

Yes /No To be 
launched in : 

  

To be achieved 
in :  

Duration Out of which 
Public consultation 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Planning 

permissions 

Nature To be 
requested in : 

To be obtained 
in : 

Duration Out of which 
Public consultation 
: 

Result  Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
Other        Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 

Q1 

Q2 

Q3 

Q4 
 

* According actual Procdure manual, version 8 /
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ANNEX No 10 
 

List of the Working Group Members 
 

WORKING GROUP FOR PREPARATION OF SECTRAL OPERATIONAL 
PROGRAMME ON TRANSPORT 2007-2013 

 
The preparation of SOPT started in October, 2004, implementing the partnership principle 
between the key ministries, non-governmental organizations, employers’ organizations, socio-
economic partners, academic communities, regional and local authorities, whose 
representatives are members of the Working Group, established with an Order №  РД -08-
1487/14.10.2004 of the Minister of Transport and Communication. 
 

MEMBER OF THE WORKING GROUP 

INSTITUTION REPRESENTATIVES 

Managing Authority 

Coordination of Programmes and Projects 
Directorate 

Ministry of Transport  

Muren Mustafov – Head of Programming 
Department  

Central administration  

National Road Infrastructure Fund Stefan Popov – Head of  Department in 
NRIF 

Vassilka Kostadinova – Head of Department  
in NRIF 

National Railway Infrastructure Company   Maria Chakarova – Director in NRIC 
Radoslav Ivanov – Head  of Department in 
NRIC 

Executive agency “Maritime administration” Petar Petrov – Director in Executive agency 
“Maritime administration” 
 

Petar Ivanov – inspector  
 

National transport policy directorate  

Ministry of Transport 

Dimitar Savov – Director of National 
transport policy Directorate  

Finance and Economic Activity Directorate 

Ministry of Transport  

Raina Ivanova – Head of Budget Department   

Diana Blagoeva – Head of Sector in FEAD 
 

Legal Directorate  
Ministry of Transport  

Hristo Maslarov – Head of Department  

European Integration Directorate  Taniana Savova – Director of European 
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Ministry of Transport  Integration Directorate  

Anna Kardjeva –  expert in European 
Integration Directorate  

Directorate General “Civil aviation 
administration” 

Eleonora Dobreva – Inspector in Directorate 
General “Civil aviation administration” 
Nina Ugrinova -  expert  in Directorate 
General “Civil aviation administration” 

Executive agency “Railway administration” Petar Mironov – Director of Railway 
Transport Directorate 
Margarita Fransuzova – expert  

Executive agency “Port administration” Angel Zaburtov –Director of Directorate in 
Executive agency “Port administration” 

Magdalena Mateeva – expert  

Executive agency for exploration and 
maintenance of the Danube River 

Desislava Bojidarova – expert in Executive 
agency for exploration and maintenance of 
the Danube River 

 
Management of European Union Funds 
Directorate 
Ministry of Finance 

 

Dobrinka Krasteva – Head of Department  
 

Ekaterina Alexsieva - expert 

National Fund Directorate  Anna Tosheva – ISPA Inspector  

Vessela Djilizova – ISPA Inspector  

Ministry of Regional Development and 
Public Works 

George Stoev – expert in Ministry of 
Regional Development and Public Works 
Ahitza Ruseva – expert in Ministry of 
Regional Development and Public Works 

Ministry of environment and Water Gania Hristova – expert in Ministry of 
Environment and Water  

Valentina Nikolova – expert in Ministry of 
Environment and Water  

Ministry of Labour and Social Policy Plamen Girginov – Head of department  
Iscren Angelov – expert  

Ministry of Agriculture and Food Supply Veselina Kasapova – Legal advisor  

Ministry of Economy and Energy  Nedko Natov -expert 

Filip Krumov- expert 

Ministry of Interior  Alexsi Stratiev – expert  

Valentin Traianov – expert  
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Ministry of State administration and 
administrative reform  

Milen Petkov – expert  

Agency for Economic Analysis and 
Forecasting 

Dragomir Konstantinov –expert  

State agency for information technology and 
communications 

Evelina Ilieva 

National Agency of Fisheries and 
aquacultures  

Stoian Stoianov – Director  
 

Herbert Kostov – expert  
 

National Statistical Institute  Ivanka Bojinova – Head of Department  
Ulia Georgieva – expert  

Local authorities 

Sofia Municipality Nadya Nikolova 

National association of municipalities in the 
Republic of Bulgaria 

Milko Simeonov – Mayor 

Alexander Pecheniakov - Mayor 

Administration of Sofia Region  Stanislav Mihailov – expert  

Organizations of Employers and Syndicates   

Confederation of Independent trade union in 
Bulgaria 

Petar Georgiev – deputy –chairman of Union 
of transport syndicates in Bulgaria 

Confederation of labor  “Podkrepa” Rozen Zarkov – Chairperson  

Alexander Ivanov – Deputy-chairperson  

NGOs 

Bulgarian Industrial association  Koicho Rusev – Chairman 
Slavcho Manolov - expert 

Bulgarian International Industrial association Nikolai Minkov – Chairman of committee 
under BIIA 

Bulgarian foundation “Biodiversity” Rossen Vasilev – Executive director  

Petko Tsvetkov – expert  

Bulgarian Chamber of Commerce  and 
Industry  

Minko Vasilev – Manager  

Mariana De Shampen – Chairman of 
association of Bulgarian forwarding agents  

Bulgarian Union of Private Contractors 
“Vazrajdane” 

Milen Bankov – National coordinator  

Association of the Bulgarian Enterprises for 
international road transport and the roads 

Plamen Tzalkov – General Director  
Iordan Velichkov – expert  
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Bulgarian National Forwarders association Ivan Petrov Chairman  

Uri Shivarov – deputy- chairman  

Association of Industrial capital in Bulgaria  Georgi Bonin  

University 

University of Architecture, Civil Engineering 
and Geodesy 

Dobrin Denev –DEAN of transport faculty 

Jelu Jelev – Deputy – Dean in transport 
faculty   
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ANNEX No 11 
 

 
 

Information on the held consultations during drafting of the Environmental Assessment Report on the Sectoral Operational Programme on 
Transport 2007-2013 

 

 
 

No. 
 

Received Positions Letter Contents Comment 

 
 
1 

 
 
From MT  to  MoEW 

 
Request for position regarding the necessity to draft an 
Environmental Assessment (EA) for Sectoral Operational 
Programme  on Transport 2007-2013 (SOPT) 
 
 

Statement of  MoEW: EA to be carried 
out. 

 
 
2 

 
MoEW 
No 04-11-41/12.06.2006  
 
 
 

 
Instructions by MoEW regarding the scope and contents of the 
Environmental Assessment  

 

 Instructions have been taken into 
consideration.   

 
 
3 

 
MoEW 
No 04-11-85/13.09.2006 
 

 
MoEW position regarding the submitted scope and contents of the 
Environmental Assessment and the Scheme for conduction of 
consultation  
 
 
 
 
 
 

   

Instruction have been taken into 
consideration  
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No. 
 

Received Positions Letter Contents Comment 

 

 

 

 

 

 
 
4 

 
In the process of preparation of 
the EA report number of meetings 
were organized  
 
 
 
 

 
 

Date:   31 July 2006 
Location: Coordination of Programmes and Projects 

Directorate, Ministry of Transport  
Participants:  

Mr Panos Pikrodimitris, Team Leader, SOPT 
Ex-ante Evaluation Team. 
Mr Yannis Handanos, Transport Expert, 
SOPT Ex-ante Evaluation Team. 
Dr Alexander Zacharof, Environment 
Expert, SOPT Ex-ante Evaluation Team. 
Representatives of Coordination of 
Programmes and Projects Directorate 

 
 

Date:   1 August 2006 
Location: Coordination of Programmes and Projects 

The remarks have been taken into 
consideration during the EA report   
preparation. 
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No. 
 

Received Positions Letter Contents Comment 

Directorate, Ministry of Transport   
Participants: Mr Dimitar Enchev Dimitrov, Chief Expert, 

Executive Agency for the Exploration and 
Maintenance of the Danube River 
Panos Pikrodimitris, Team Leader, SOPT 
Ex-ante Evaluation Team. 
Mr Yannis Handanos, Transport Expert, 
SOPT Ex-ante Evaluation Team. 
Dr Alexander Zacharof, Environmental 
Expert, SOPT Ex-ante Evaluation Team 
Representatives of Coordination of 
Programmes and Projects Directorate 
 
 

Date:   8 August 2006 
Location: Preventative Activities Directorate, Ministry 

of Environment and Water 
Participants: Ms Valentina Nikolova, Expert, Preventative 

Activities Directorate, Ministry of 
Environment and Water 
Ms Jacquelina Metodieva, Expert, 
Preventative Activities Directorate, Ministry 
of Environment and Water 
Dr Alexander Zacharof, Environmental 
Expert, SOPT Ex-ante Evaluation Team 
Representatives of Coordination of 
Programmes and Projects Directorate 
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No. 
 

Received Positions Letter Contents Comment 

 
 

 
Date:   10 August 2006 
Location: Cohesion Policy for the Environment 

Directorate, Ministry of Environment and 
Water 

Participants: Ms Violeta Vrancheva, Director, Cohesion 
Policy on Environment Directorate, Ministry 
of Environment and Water 
Galya Hindelova, Chief Expert in the 
Programming Department, Coordination of 
Programmes and Projects Directorate, 
Ministry of Transport 
Dr Alexander Zacharof, Environmental 
Expert, SOPT Ex-ante Evaluation Team 
Related Experts from the Cohesion Policy on 
Environment Directorate, Ministry of 
Environment and Water 

 
Date:   23 August 2006 
Location: National Nature Protection Service, Ministry 

of Environment and Water 
Participants: Dr Hristo Bojinov, Director, National Nature 

Protection Service, Ministry of Environment 
and Water 
Dr Alexander Zacharof, Environmental 
Expert, SOPT Ex-ante Evaluation Team 
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No. 
 

Received Positions Letter Contents Comment 

Representatives of Coordination of 
Programmes and Projects Directorate 
 

 
Date:   25 August 2006 
Location: Coordination of Programmes and Projects 

Directorate, Ministry of Transport and 
Communications 

Participants: Mr Rossen Vassilev, Executive Director, 
Bulgarian Biodiversity Foundation 
Galya Hindelova, Chief Expert in the 
Programming Department, Coordination of 
Programmes and Projects Directorate, 
Ministry of Transport 
Dr Alexander Zacharof, Environmental 
Expert, SOPT Ex-ante Evaluation Team 

 
Date:   28 August 2006 
Location: Water Directorate, Ministry of Environment 

and Water 
Participants: Mr Tsanko Tsanov, Director, Water 

Directorate 
Ms Violeta Roiatchka, State Expert, Water 
Protection Department, Ministry of 
Environment and Water 
Dr Alexander Zacharof, Environmental 
Expert, SOPT Ex-ante Evaluation Team 
Representatives of Coordination of 
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No. 
 

Received Positions Letter Contents Comment 

Programmes and Projects Directorate 
 

 
Date:   30 August 2006 
Location: Coordination of Programmes and Projects 

Directorate, Ministry of Transport and 
Communications 

Participants: Ms Tzvetanka Dimitrova, Director, Water 
Basin Directorate Danube Region, MoEW 
Galya Hindelova, Chief Expert in the 
Programming Department, Coordination of 
Programmes and Projects Directorate, 
Ministry of Transport 
Dr Alexander Zacharof, Environmental 
Expert, SOPT Ex-ante Evaluation Team 

 
 

 
5 

 
21 days  
Public Consultations 
 
 
 

 
The public consultations were carried out within the Working 
Group because of   the wide representation of the WG and well 
known SOPT activities by its members.   
The draft version of EA Report was presented and approved by 
Working Group on 28.09.2006. 
In order to reflect the opinion of the of  the Working Group, WG 
members were invited on meeting to express their opinion on the 
environmental impact of SOPT by filling Strategic Environmental 
Assessment of the SOPT – Environmental Assessment Matrix. 
   
 Replies Received to the Working Group Questionnaire are 

 
The results have been taken into 
consideration. 
 
EA report is part of the Final Ex-ante 
evaluation report. 
Ex-ante evaluation of   SOPT was 
implemented in parallel with SOPT 
preparation. This interactive approach gave 
opportunity all conclusions and 
recommendations during the preparation of 
EA report to be taken into consideration in 
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No. 
 

Received Positions Letter Contents Comment 

part of EA Report  
 Public access to the documentation has been ensured 

through the Web-site of the Ministry of Transport ; 
 The free access was ensured to the Environmental 

Assessment Report at the premises of the Ministry of 
Transport.(The information where to find the report was put 
on the information desk of the Ministry of Transport). 

 

the process of SOPT preparation.    

6  
 
MoEW 

 
 
 
 
 

 
 

 
ECOLOGICAL ASSESSMENT STATEMENT 

No. 2 -1/2007 
 
 

 
 
 

 
As a result of public discussions motivated 
objections on the grounds of legal 
conformity have not been received. On the 
base of SOPT EA report the following 
measures were included in the Ecological 
assessment statement № 2-І/2007 : 
 
І. Measures for preventing, reducing and, 
as fully as possible, offseting any 
significant adverse effects on the 
environment resulting from 
implementation of the programme 
 
II. Measures for monitoring and control 
during  SOPT  implementation   
 

 
 


