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ANNEX Nol

ANALYTIC AND GRAPHIC INFORMATION BY TRANSPORT MODES

RAILWAY TRANSPORT

Railway network of the Republic of Bulgaria

CHPEMA W
YEPHA TOPA

Characteristics of the railway network by 2005 Table Nol
Unfolded length of the railway network
Length (km)
Total length of the railway track 7 326
Single track lines with standard gauge (1,435 mm) 3102
Double track lines with standard gauge (2 x 969 km) 1938
Single narrow gauge track lines (760 mm) 245
Station’s platform lines with narrow gauge 51
Station’s platform lines with wide gauge (1,520 mm) 30
Station’s platform lines with standard gauge 1 960
Other equipments
Level crossings 843
Tunnels along railway lines with standard gauge 147
Tunnel along railway lines with narrow gauge 41
Railway bridges 1018
Switches Above 8 000

Electrification of the railway lines in South and East Europe for

Graph Nol
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INDICATORS MEASURE ANNUAL REPORT

1990 2000 2001 2002 2003 2004 2005

Passengers carried Million 102 39 5003 41 81 337 352 383 338

pass.
Transport performance Million 7793 3472 2990 2 598 2517 2628 2388

pass. km
Goods carried and transport performance in the period of 1990-2005 Table No3
INDICATORS MEASURE ANNUAL REPORT
1990 1995 2001 | 2002 | 2003 | 2004 | 2005

Goods carried million tons | 63.2 32.9 193 | 185 20.1 20.4 20.6
Transport millionton- | 14132 | 8595| 4904 | 4627 | 5274 | 5212 | 5168
performance km
International freight traffic by railway transport 1999-2005 Table No4

1999 2000 2001 2002 2003 2004 2005

Comparative share of the

international freight traffic to 11,6 16,2 14,5 17,2 20,4 23.1 26.5
the total freight traffic (%)

Goods carried — thousand 2 455 3419 2 788 3178 4 090 4709 5477
tons

Export 1 089 1677 1295 1418 1821 2 046 2 509
Import 738 1 044 917 1076 1 480 1 644 1817
Transit 628 698 576 684 789 1019 1151

ROAD TRANSPORT
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National Road Network as of beginning of 2005 Table No5
National Road Network Length, km
Motorways 331.2
Category I road 2,960.6
Category Il road 4,011.9
Category III road 11,730.4
Road junctions 241.6
19,275.7
Total

The classification of the National Road Network is on the administrative principle and does not reports for
technical characteristics of the road, the intensity of the movement, except for the motorways. In this respect, the
main road network of the country, i.e. the roads with the most intensive traffic, includes the motorways and part
of Category I, Il and even III roads.

Condition of the road pavements of the road form the National Road Network as of beginning

of 2005 Table No6
Condition of Motorway | Class I Class 11 Class III Access roads Total
the pavement
good 232.6 1,502.6 1,460.9 3,185.0 156.2 6,537.3
on the 87.9 562.4 1,170.3 3,810.0 71.2 5,701.8
average
poor 10.7 895.6 1,352.7 4,473.4 14.2 6,746.6
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Road passengers transport in the period of 1999-2004 Table No7
PASSENGERS

International traffic Domestic traffic

Year Number of Number of buses Number of | Number of buses
companies companies

1999 528 1352 - -

2000 477 1298 1868 10411

2001 436 1248 2702 11608

2002 373 1171 2556 12663

2003 372 1170 2554 12856

2004 410 1320 2471 13923

2005 443 14079 1654 11710

Road freight transport in the period of 1999-2004 Table No8

GOODS

International traffic Domestic traffic

Year Number of Bpoti a-nu/pem Number of Bpoti a-nu/pem
companies companies

1999 5656 17188 /14250 - -

2000 5170 16626 / 13799 492 1914 /694

2001 4709 16036 / 13361 2591 10453 / 4536

2002 4248 15355/ 12842 3251 13000 / 5382

2003 4214 15308 /12819 2558 10407 / 4509

2004 4438 16846 / 14137 2756 11322 /5061

WATERBORNE TRANSPORT
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Geographic Location of Bulgarian Ports
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Passenger traffic in the sea ports in the period of 2001 - 2005 Table No 9
Year 2001 2002 2003 2004 2005
Number of 10 449 9532 8734 11 383 17 347
passengers
Total cargoes traffic in the sea ports in the period of 2001-2005 Table No 10
TOTAL TRAFFIC
TYPE OF GOODS Year
2001 2002 2003 2004 2005
LIQUID CARGOES 7 824 574 7143 018 7 424 303 8469563 9701770
BULK CARGOES 8 674 544 9 808 097 9266915 10130121 10421958
GENERAL CARGOES 2575221 2184 430 3 181930 3149335 3027840
CONTAINERS (tones) 634 777 835 155 995 416 1275062 1343128
CONTAINERS [TEU] 58 146 70 765 86 331 106 731 110 420,
RO-RO (TONS) 494 360 440 762 497 534 484500 541484
RO-RO (NUMBERY) 35561 12916 13 481 14015 17406
TOTAL TONS: 20203476 | 20 411 462 21 366 098 23508581 25036176

Transit traffic flow through the Bulgarian territorial waters in Black Sea for the period 2003 —

2005
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Table No 11
Year 2003 2004 2005
Number of ships 5 500 8 000 7 800

Passenger’s traffic by inland-waterway transport in the period of 2001-2005 Table No12

Year 2002 2003 2004 2005
Number of 340 136 293 954 272 846 233 638 245 932
passengers

including Romania 339 160 281 584 257 296 203 070 166 540

Providing services to the passengers by inland waterway from and to the countries from the

European Union

Table No13
COUNTRY TOTAL PASSENGERS

2001 2002 2003 2004 2005
AUSTRIA 0 0 1 552 219
GERMANY 308 2 902 2 760 8 155 4268
HUNGARY 0 0 1081 0 130
SLOVAKIA 0 0 0 91 0
TOTAL: 308 2 902 3842 8 798 4617
Handling of goods in the river ports in the period of 2001-2005 Table No14

YEAR 2001 2002 2003 2004 2005

TYPE OF GOODS

LIQUID CARGOES

982 53592 51150 29658 224 998

BULK CARGOES 1631049 | 2250150 | 1999495 | 2516036 2366659
GENERAL CARGOES 650937 | 724674 | 820188 | 836060 806181
TOTAL 2282968 | 3028416 | 2870833 | 3381754 | 3397838
CABOTAGE \ 521834 | 550399 | 822653 | 906468 1875295

TOTAL (without ferry)
in tons

2804802 | 3578815 | 3693486 | 4288222 | 5273181

Ro-ro units

| 237272 155734 156859 177049 141 953
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Handling of goods in the river ports from and to the EU countries in the period of 2001-2005

Table Nol5
COUNTRY TOTAL
2001 2002 2003 2004 2005
AUSTRIA 64 371 54216 66 871 91 096 111 633
GERMANY 99 470 243 586 182 388 287417 263 048
FRANCE 1673 0
TOTAL: 163 841 297 802 249 259 380 186 374 681
Percentage from the total 5,84% 8,32% 6,82% 9,4% 7,5%
traffic
New members states
COUNTRIES TOTAL
2001 2002 2003 2004 2005
CZECH Republic 0 424 483 1272 793
HUNGARY 4712 70 607 75 288 26 462 31521
SLOVAKIA 34 569 23 891 52 825 55390 78 243
TOTAL: 39281 94 922 128 596 83 124 110 557
Percentage from the total 1,40% 2,65% 3,52% 2% 2,2%
traffic

RO-RO transportations between Bulgaria and Romania are excluded from the total traffic

Transit traffic flow through the Bulgarian part of the Danube River for the period 2003 —
2005
Table No16
Year 2003 2004 2005
Number of ships 11 000 14 500 15 000

ANNEX No2

10
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ABBREVIATIONS

AA EA — Automobile Administration Executive Agency

ADR — European Agreement concerning the international Carriage of Dangerous Goods by
road

AETR — European Agreement concerning the work of crews of vehicles engaged in
International Road Transport

AGN — European Agreement of Main Inland Waterways of International Importance

AGTC — European Agreement of Important International Combined Transport Lines and
Related installations

AEAF — Agency for Economical analysis and Forecasting

ATP — European Agreement concerning the International Carriage of perishable foodstuff and
the special equipment to be used for such carriage

BCCP — Border Crossing Control Point

BIWF — Bulgarian Inland-Waterway Floating

BDZ EAD — Bulgarian State Railways

CEMT — Conference European of Ministers of Transport

CM - Council of Ministers

CT — Combined transport

DB — decibel

EA EMDR — Executive agency for exploration and maintenance of the Danube River
ECE/UN — Economical Commission of the United Nations for Europe

EIA — Environmental Impact Assessment

ERDF — European Regional Development Fund

ESARRSs — European Standards And Recommended Rules

ESF — European Social Fund

EU — European Union

GIS — Geographic Information System

GMDSS — Global Maritime Disaster and Safety System

GDP — Gross Domestic Product

GT — Gross tonnage

GTC — Gross tonnage containers

INTERBUS — European agreement concerning the international occasional carriage of
passengers by coach and bus

ITMIS — Integrated transport management and information systems

LCA — Law on the Civil Aviation

LMA — Long-term Material Assets

LMSIWPRB — Law on the Maritime Spaces, Inland Waterways and Ports of the Republic of
Bulgaria

LRT — Law on the road traffic

MA — Managing Authority

MA EA — “Maritime administration” Executive Agency

MARPOL — International Convention for the Prevention of Pollution from Ships

Million pass. — Million passengers

Million pass. Km — Million passenger kilometres

Million t. — Million tones

Million ton-km. — Million ton-kilometres

11
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MD — Ministry of defence

MF — Ministry of Finance

MSC — Mediterranean Shipping Co

MT — Ministry of Transport

MTITC - Ministry of Transport, Information technology and Communication
BPIC — Bulgarian Ports Infrastructure Company

MYV — Motor Vehicles

MVOI — Motor Vehicles Out of Implementation

MW — motorway

NA — National Assembly

NCSIP — National Company Strategic Infrastructure Projects
NE Bulgaria — North East Bulgaria

NMB fleet — Navigation Maritime fleet Bulgare

NRIC — National Railway Infrastructure Company

NW Bulgaria — North West Bulgaria

NSRF — National Strategic Referent Framework

NNGT - National Nomenclature concerning the Goods in the Transport
NRIF — National Road Infrastructure Fund

OG — Official Gazette

OPT —Operational Programme on Transport 2007-2013

PA EA — Port Administration Executive Agency

RA EA — Railway administration Executive Agency

RIS — River Information Services

RIA - Road Infrastructure Agency

RTA — Road Transport Accidents

RTL - Railway Transport Law

SE Bulgaria — South East Bulgaria

SPZ — Sanitary Protection Zone

TEU — Twenty — foot equivalent Unit

TINA — Transport Infrastructure Needs Assessment

TPS — Thermal Power Station

TRACEKA — Transport Corridor Europe-Caucasus-Asia
TW - taxiway

VTMIS — Vessel Traffic Management and Information System
ZIM — Israel Navigation Company
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ANNEX No3

SOURCES OF INFORMATION

Agency for Economic Analysis and Forecasting, Ministry of Finance
Bulgarian Industrial Capital Association

Bulgarian State Railways /BDZ/ EAD

Bulgarian Union of Private Contractors — “VAZRAZDANE”

Bulgarian Biodiversity Foundation

Customs Agency, Ministry of Finance

Executive Agency for Exploration and Maintenance of the Danube River, Ministry of
Transport

European Integration and International Activity Directorate, Ministry of Transport
Legal Directorate, Ministry of Transport

Management of European Union Funds Directorate, Ministry of Finance
Maritime Administration Executive Agency, Ministry of Transport
Ministry of Transport, Information Technology and Communications
National Border Police Service, Ministry of Interior

National Company Railway Infrastructure, Ministry of Transport

Nicola Vaptsarov Naval Academy

National Fund Directorate, Ministry of Finance

National Transport Policy Directorate, Ministry of Transport

National Statistical Institute

Road Administration Executive Agency, Ministry of Transport

Railway Administration Executive Agency,

National Road Infrustructure Fund

Strategy and Environmental Programmes Directorate, Ministry of Environment and Waters
Bulgarian Ports Infrastructure Company

Union of the Importers of Automobiles in Bulgaria

University of Architecture, Civil Engineering and Geodesy Department
Minutes of the Sixth MC Sesion held on 8-9 June 2009

Minutes of the Eighth MC Sesion held on 7-8 June 2010

Minutes of the Eleventh MC Sesion held on 7-8 December 2011

Record No 5/ 31.05.2012 of written decision — making procedure by MC
Minutes of the Twelfth MC Sesion held on 4-5 June 2012

Minutes of the Fourteenth MC Sesion held on 5-6 June 2013

Record No 7/17.09.2013 of written decision — making procedure by MC

13
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ANNEX No 4

Completed major railway infrastructure projects for restoration of design
parameters for the period up to 2006, financed from WB loan, PHARE
programme and State budget

Railway infrastructure projects in execution under ISPA programme and
other sources of finance

Planned railway infrastructure projects for modemization of railway lines
for the period 2007-2013, to be covered by the Sectoral Operational
Programme on Transport

Planned railway infrastructure projects for restoration of design parameters
for the period 2007-2013, to be covered by the State budget

15
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ALTERNATIVE SOPT PROJECTS

PLANNED ROAD INFRASTRUCTURE PROJECTS FOR THE PERIOD 2007-2013,
TO BE COVERED BY THE SECTORAL OPERATIONAL PROGRAMME ON TRANSPO]

THE FOLLOWING TABLES PRESENT THE COMPLIMENTARITY OF THE ROAD
PROJECTS INCLUDED IN OPT TO PROJECTS FINANCED BY OTHER SOURCES

PAN-EUROPEAN TRANSPORT CORRIDOR IV

Vidin - Montana - Botevgrad - Sofia - Plovdiv - Orizovo - Haskovo - Svilengrad - Kapitan Andreevo (513 km)

Road No from to Total Type of works Program Estimated cost
SECTIONS km km km Year of completion thousandth euro
1 2 3 4 5 6 7 8
1-1/ E-79 [RO/BG - Vidin by-pass 0,000 3,450 3,50| rehabilitation |CB TEN Roads/1997 875,00
Montana - Mezdra 103,091| 162,200 59,10 rehabilitation 29 550,00
Botevgrad - Jana 193,700] 236,200 42,50] rehabilitation 21 250,00
Transit Roads 2, phase 1,
1-8/E-80 |Sofia - Popovica 76,300] 253,900 177,60| rehabilitation |Lot 4 - 21,4 km/year 1999 44 400,00
New construction year
11-66/E-773 [Orizovo - Popovica 1,80| rehabilitation 2000 450,00
Transit Roads 1,phase 1,
1-8/E-80 |Popovica - Harmanli 253,900| 330,104 76,20| rehabilitation |Lot 5 - 48,3 km/year 1996 19 050,00
Ljubimec - Svilengrad - BG/TR 367,341] 381,200 13,90] rehabilitation 6 950,00
Sofia - Kulata (201 km)
1-1/E-79 |Sofia Ring Road - Vladaja 268,100| 283,900 15,80| rehabilitation 7 900,00
Transit Roads 1, phase 1,
Dupnica - Kulata 327,500] 333,168 5,70] rehabilitation |Lot 6/199 1425,00
Transit Roads 1, phase 1,
Dupnica - Kulata 339,807] 349,261 9,50| rehabilitation _|Lot 6/1996 2 375,00
Transit Roads 1, phase 1,
Dupnica - Kulata 429,268| 439,070 9,80| rehabilitation |Lot 6/1996 2 450,00
415,40(km Total: 136 675,00
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COMPLEMENTARITIES WITH ROAD PROJECTS FINANCED BY OTHER

SOURCES
Road No SECTIONS km km km Year of completion thousandth euro
1 2 3 4 5 6 7 8
1-6/E871 |Gjueshevo - Kjustendil 0,000 10,350 10,40| rehabilitation |CB TEN Roads/1997 2 600,00
Gjueshevo - Kjustendil 12,960 18,500 5,60| rehabilitation |CB TEN Roads/1997 1400,00
Kjustendil - Radomir 18,500] 26,000 7,50] rehabilitation | TI'C, Lot 2a/2001 1875,00
Kjustendil - Radomir 44,200 52,400 8,20] rehabilitation |TrC, Lot 2a/2001 2 050,00
Transit Roads 1, phase 1,
Kjustendil - Radomir 52,400 63,500 11,10] rehabilitation _|Lot 6/1996 2 775,00
Pernik - Sofia region limit 87,400 94,100 6,70] rehabilitation 3 350,00
1-8/E-80 [Sofia - Popovica 76,300f 253,900 177,60 Ay6nupauwy nbT Ha AM "Tpakusa" 88 800,00
Transit Roads 2, phase 1,
11-66/E-773 [Popovica - Stara Zagora 123,200] 117,009 6,20] rehabilitation _|Lot 4/1999 1 550,00
Transit Roads 1, phase 1,
Lot 5/1996 r. n Transit
Roads 2, phase 1, Lot
Popovica - Stara Zagora 117,009 71,804 45,20 rehabilitation  |4/1999 11 300,00
Transit Roads 2, phase 1,
Stara Zagora - Sliven 57,500 0,000 57,50 rehabilitation |Lot 9/1999 14 375,00

COMPLEMENTARITIES WITH ROAD PROJECTS FINANCED BY OTHER
SOURCES

PAN-EUROPEAN TRANSPORT CORRIDOR VIII

Gjueshevo - Radomir — Pernik - Sofia - Plovdiv - Orizovo - Stara Zagora - Vetren - Burgas/Priselci - Varna (649 km)

From Total Type of works Program Estimated cost
thousandth
Road No SECTIONS Km km km Year of completion | euro
1 2 3 5 6 7 8
Transit Roads 1,
1-6/E773 Sliven - Burgas 393,600 414,300 20,70 rehabilitation phase 1, Lot 2/1996 5.175,00
Sliven - Burgas 421,100 425,900 4,80 rehabilitation 2.400,00
Transit Roads 2,
Sliven - Burgas 435,900 445,900 10,00 rehabilitation phase 1, Lot 6/1999 2.500,00
Transit Roads 1,
Sliven - Burgas 449,600 467,000 17,40 rehabilitation phase 1, Lot 2/1996 4.350,00
Sliven - Burgas 472,000 475,700 3,70 rehabilitation 1.850,00
Transit Roads 2,
Sliven - Burgas 482,230 488,250 6,00 rehabilitation phase 1, Lot 6/1999 1.500,00
Sliven - Burgas 495,940 500,600 4,70 rehabilitation 2.350,00
Transit Roads 1,
1-9/E87 Burgas — Varna 199,600 171,200 28,40 rehabilitation phase 2, Lot 1/1998 7.100,00
Burgas — Varna 121,400 111,700 9,70 rehabilitation 4.850,00
465,30 km Total: 162.150,00
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COMPLEMENTARITIES WITH ROAD PROJECTS FINANCED BY OTHER
SOURCES

PAN-EUROPEAN TRANSPORT CORRIDOR I

Ruse - Bjala - Veliko Tarnovo - Gabrovo - Stara Zagora - Haskovo - Makaza/Svilengrad - Ormenion (463 km)

from to Total Tipe of works Program Estimated cost
Road No SECTIONS km km km Year of completion thousandth euro
1 2 3 4 5 6 7 8
|-5/E85 Veliko Tarnovo - Gabrovo 104,900] 107,300 2,40] rehabilitation 1.200,00
Transit Roads 1, phase 1,
Veliko Tarnovo - Gabrovo 111,000] 126,400 15,40] rehabilitation |Lot 3/1997 3.850,00
Gabrovo - Kazanlak 145,000] 155,000 10,00] rehabilitation 5.000,00
Transit Roads 2, phase 1,
Gabrovo - Kazanlak 155,000] 170,000 15,00] rehabilitation |Lot 13/1998 3.750,00
Gabrovo - Kazanlak 170,000| 186,000 16,00 8.000,00
Transit Roads 2, phase 1,
Gabrovo - Kazanlak 186,000 198,700 12,70] rehabilitation |Lot 13/1998 3.175,00
Transit Roads 3, phase 1,
Stara Zagora - Dimitrovgrad 235,400] 267,400 32,00] rehabilitation {Lot 7/2001 8.000,00
Transit Roads 2, phase 1,
Dimitrovgrad - Haskovo 267,400| 286,300 18,90] rehabilitation |Lot 3/2000 4.725,00
1I-55/E85 |Gurkovo - Nova Zagora 56,800 86,000 29,20] rehabilitation 14.600,00
Nova Zagora - Novoselec 86,000 110,500 24,50] rehabilitation 12.250,00
1I-57 Novoselec - Radnevo 41,500] 27,100 14,40] rehabilitation 7.200,00
111-554 Radnevo - Harmanli 97,800[ 148,500 50,70| rehabilitation 25.350,00
1-8/E80 Haskovo - Svilengrad - Ormenion 285,300] 382,400 Section coved above in Transport Corridor 1V
Transit Roads 1, phase 1,
1-5/E85 Haskovo - Kardjali 286,200/ 333,000 46,80] rehabilitation |Lot 5 - 17,2 km/year 1996 11.700,00
288,00 km Total: 108.800,00

Road infrastructure has great importance for economic growth, for labour force mobility and
also for competitiveness within international distribution of transport operations. It is one of
the key factors that considerable affects economic development and spatial structure of the
country (regions).

ESTIMATION OF TIME SAVINGS ALONG THE TRANS-EUROPEAN ROAD
NETWORK IN BULGARIA

Passenger - Kilometers (thausands)

Minibus Personal Buses Total
cars
Vehicle Occupancy
10,0 23 40,0
E-773 Popovitca-Stara Zagora- | 1gq0| 2693 | 2004| 6587
Burgas
E-79 Vidin-Vratca-Sofia-Kulata 2112 2811 3233 8156
E-80 Dimitrovgrad-
E-80 Sofia-Plovdiv-Svilengrad 4108 4602 srrt 12487
Byala-Pleven-Yablanitca-
E-83 Botevgrad-Sofia 1936 2962 2585 7484

18



Annexes to Operational Programme on Transport 2007-2013

Ruse-Biala-Veliko
Tarnovo-Stara Zagora-

E-85 Haskovo-Svilengrad- 1807 2396 1638 5841
Ormenion

E-87 Varna-Burgas-Tearevo- | 1547\ 4147| 1316| 3679
Malko Tarnovo

E-873 Sofia-Kyustendil- 500 948| 724 2172
Kumanovo

Trans - European Road Network in

Bulgaria 13481 | 17559| 15367 | 46407

Average increase in speed (km/h) 35 40 30

Time saved for passengers (million hours) 385,2| 439,0| 512,2| 1336,4

19



Annexes to Operational Programme on Transport 2007-2013

ANNEX 5
METHODOLOGY FOR PRIORITIZATION OF PROJECTS

Evaluation methodology and prioritization of projects is developed by an expert working
group based on multi-criteria analysis.

1. Identification of criteria for evaluation and prioritization of projects.
The first stage of multi — criteria analysis is identification of criteria for projects
prioritization.

Criteria for evaluation and prioritization of projects:
The projects selection which will be managed by within the Sectoral Operational
Programme Transport is based on:
e Access of the Bulgarian National transport network to the European Transport system
(TEN-T priorities, cross-border impact)
e Environmental criterion (decreasing the level of environmental pollution)
e Socio-economic criterion (traffic forecast, economic return, contribution to the GDP/
regional development; employment during the implementation period and afterwards)

e Project readiness

Criteria Max number
of point

1. Access of the Bulgarian National transport network to the 35

European Transport system

TEN-T priorities 20

Cross-border impact 15

2. Environmental protection criteria 25

3. Socio-economic criterion 25

Traffic forecast 7

Economic return 7

contribution to the GDP/ regional development) 4

Employment afterwards 4

Employment during the implementation period 3

4. Project readiness 15
Total 100

20
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2. Evaluation methodology

For all projects multi — criteria analysis was applied. The projects were evaluated using four
criteria point system with different weight (see Table above).

During the new programming period the key accent of the European Community Transport
Policy is development of the main transport axes. This defines the weight of first criteria
which covers two different aspects regarding the access of the Bulgarian National transport
network to the European Transport system. The maximum is given of project sections along
the priority European transport axes and projects with cross-border impact.

The environmental protection policy is priority for European Community which makes the
environmental protection criterion the second of importance. The maximum is given on the
projects are expexted to have less negative environmental impact.

An equal number of points is given to the socio-economic criterion. Maximum number of
points is assigned to projects dealing with the development of the sections with high traffic
expectations and projects with high investment returns. Next in weight and having equal
number of points comes: the employment after the implementation period of the project and
the contribution to the GDP/regional development. Less number of points is given to the
employment during project implementation.

The criterion for project readiness is also taken into consideration in order to ensure the
timely absorbtion of funds from OPT
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Table 1

Annexes to Operational Programme on Transport 2007-2013

ANNEX 6

OPERATIONAL PROGRAMME ON TRANSPORT 2007-2013 -
INDICATIVE LIST OF ALL PROJECTS

Priority projects along the priority Trans-European transport axes as of 2007

Total EU funding
" OTS 1 contribution National Time table
Name of . cligible (indicative) funding
[No. . Main components | cost of the .1 -
project roject (indic Preparation| Start Completi
_ projee CF ERDF ative) reparat c e on
(indicative) indicative |indicative|. .. "~ .
indicative
Priority axis : Development of railway infrastructure along the Trans-European and major national transport axes
Modernization Implementation of
L relevant contracts for
of Vidin-Sofia )
. . Construction works,
railway line . .
(along Trans- Signalling,
1. & Telecommunications | 320 000 000 | 256 00 0 000 64 000 000 | 2007-2009 2010 2014/2015
European .
and Information
transport S ..
rority project systems, Supervision
p and Long term
22) .
Assistance.
Modernization
of Sofia-
Pernik-
Radomir
railway line (as
rl\)/?(l;t d(e)fnization Modernization of
2. railway section for 100 000 000 | 80 000 00O 20 000 000 [ 2007-2009 2010 2014/2015
of Sofia-Kulata
. . 160 km/h.
railway line),
(along Trans-
European
transport
priority project
22)
Priority axis : Development of road infrastructure along the Trans-European and major national transport axes
Upgrading the
existing two lanes
road to four lanes
Upgrading of |expressway, 31.5 km
road I-1 (E 79) |long, between
3. |Vratza- Mezdra and 85000 000 [ 68 000 000 17 000 000 | 2007-2008 2009 2012/2013
Botevgrad Botevgrad. It is
along the route of E-
79 and Trans-
European transport
priority project 7.
The  project is
identified as priority| 600 000 000 Lot 1 + Lot
project for Lot1 + Lot 4 4 Lotl 4+ Lot
Construction of [development of the|Lot 1+ Lot 4 2007-2008 2008
4. [Struma Trans-European 92 000 000 | 480 000 000 1280%00 2012/2013
Motorway transport  network Lot 2 + Lot 3|Lot 2 + Lot Lot 2+Lot 3
along Trans-|Lot 3 +Lot 3 2007-2009 3 2015
European  transport| 508 000 000 2009/2010
priority project 7.
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Name of
project

Main components

The project
envisages
construction of
sections:

-Lot 1 — Dolna
Dikanya — Dupnitsa
- 16,78 km;

-Lot 2 — Dupnitsa —
Simitly — 45 km;

-Lot 3 — Simitly —
Sandanski— 56 km.
-Lot 4 — Sandanski —
Kulata — 15 km.

Total
eligible
cost of the
project
(indicative)

EU funding
contribution
(indicative)

CF

ERDF

National
funding
(indic
ative)

Time table

Preparation
indicative

Start
indicative

Completi
on
indicative

Connection of
the Hemus
Motorway to
the Sofia Ring
Road

This section is
located on Trans-
European Transport
Corridor No IV. The
construction of the
new section will link
the constructed part
of Hemus Motorway
with the Sofia Ring
Road.

32 000 000

25 600 000

6 400 000

2008

2011

(E 79) Vidin -
Montana

The project includes
construction of road
section on new
alignment, 20.5 km
long, class 1
standard, between
Dimovo — Bela —
Roujintzi along the
route of E-79 and
Corridor IV.

32 000 000

25 600 000

6 400 000

2009

2013

Priority axis : Improvement of the mariti

me and inlan

d-waterway navigation

Improvement of
the navigation
on the Danube
in joint
Bulgarian -

Romanian parts:
from rkm 530
to rkm 520 -
Bathin from
rkm 576 to rtkm
* 1560 - Belene

The project
envisages insurance
of the navigational
safety on the Danube
river as the part from
the Trans-European
transport priority
project 18.
Improvement of the
navigational
conditions in the two
critical sections on
the Danube at low
water levels (at
+107cm the Lowest
Navigational and|
Regulating ~ Water
Level).

Objectives:
Preparation of the
pre-investment
study, including the
report; design — a
preliminary and a

138 000 000

000

117 300

20 700 000

2007-2008

2010

2014/2015
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Total EU funding
L 0’1?1 contribution National Time table
Name of . cugrae (indicative) funding
[No. . Main components | cost of the .. ;
project . (indic . Completi
project CF ERDFE ative) Preparation| Start on
(indicative) indicative |indicative|. .. .
indicative
working stage;
procedures for the
consultant to the
Technical assistance,
for an executor of the
construction and a
consultant for the
supervision in the
project
implementation.
Accomplishment of]
the Danube riverbed
corrections in the
sections Belene from
rkm 576 to tkm 560
(16km in length) and
Bathin from rkm 530
to rtkm 520 (10km in
length), consisting of]
the construction of]
groines, bank
fortifications,
dredging works etc.
TOTAL 1307000 000| 935200 000 | 117 300 000 [ 254 500 000
Note: The priority projects from No 1 to No 6 are envisaged to be cofinanced from the
Cohesion Fund (CF). Around 74.5% from the total amount of the CF (allocated for OPT
according to NSRF) will be allocated for the abovementioned projects. Priority project
No 7 is envisaged to be co-financed from ERDF. Around 31.8% from the total amount of
the ERDF (envisaged for OPT according to NSRF) will be allocated for project No 7.
Table 1.A
Priority projects along the priority Trans-European transport axes as of September
2015
EU funding
Total eligible contrlbutlon ' Time table
(according AF) National
Name of . cost of the . :
No. roiect Main components roiect funding |Preparati Start | Completi
proj proj CF ERDF | (according AF) on . P
(according AF) o o . .| (according on
85% 85% in (accordin Co
AF) indicative
gAF)
Priority axis 2: Development of road infrastructure along the Trans-European and major national transport axes
The project is identified Lot 1- Lot 1-
as priority project for Lot 14jr Lot 2011 2013
development of the
) Trans-European 20072011 Lot 4- Lot 4-
Construction of |transport network along Lot 2 2012 2015
1. |Struma Trans-European 342 549 725 291 167 266 - 51382459 201(2)_2(;13
Motorway transport priority Lot 2- Lot 2-
project 7. L 2013 2015
. . ot 3-
The project envisages 2012-
construction of 2015 Lot 3- Lot 3-
sections: 2015 2020
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Name of
project

Main components

Total eligible

EU funding
contribution
(according AF)

cost of the
project
(according AF)

CF
85%

ERDF
85%

National

Time table

funding
(according AF)

Preparati
on
in (accordin

gAF)

Start

(according
AF)

Completi
on
indicative

-Lot1—Dolna
Dikanya — Dupnitsa —
16,78 km;

- Lot 2 —Dupnitsa —
Blagoevgrad — 37 km;
- Lot 4 — Sandanski —
Kulata — 15 km

.and design of Lot 3 —
Blageograd —
Sandanski— 62 km

Connection of
the Hemus
Motorway to
the Sofia Ring
Road

This section is
located on Trans-
European Transport
Corridor No IV. The
construction of the
new section will link
the constructed part
of Hemus Motorway
with the Sofia Ring
Road.

29 264 509

24 874 833

4389 676

2007-2011

2011

2013

Preparation of
project (E 79)

" | Vidin -

Montana

Design of
reconstruction and
modernization of the
existing road I-1 (E-
79) with a gauge G-
20 with maximum
abiding by the
existing road and
construction of
bypasses of the
settlements

2 141 546

1820314

321232

2012

2013

2015

Construction of
“Kalotina-Sofia”
Motorway - Lot
1 "Western arc
of Sofia Ring
Road (SRR)” *

Lot 1 - Section:
Western arc of the
Sofia Ring Road
(SRR)-
reconstruction and
modernization of a
Section 1 of the
Western arc of the
SRR with total length
of 3 km*

123 187 799

Section 1:
47 490 485

Section 2:

75697 314

92 541 108

Section 1:
37756 055

Section 2:
54785 053

30 646 691

Section 1:
9 734 430

Section 2:
20912 261

2007-
2012

Section 1-
2013
Section 2 -
2016

Section 2 -

Section 1-
2015

2020

Bypass
Montana
(E-79)

I-1

ofConstruction

of
bypass of Montana
town with total
length of 12.45 km
which  will divert
transit traffic outside
town. The section is
envisaged as dual
carriageway road with
two lane in each
direction and with
clearance gauge G20.

38 662 340

32 862 989

5799 351

2008-2012

2013

2015

~T-1 (B-79)

Bypass of VratsaConstruction

of 4
section of bypass of
Vratsa town  with
total length of 6,82
km which completes

the whole bypass of

14 600 150

12410 128

2190 023

2008-2012

2012

2015
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EU funding
Total eligible ((:;;Ezzu;(;)l National ime table
g
Name of . cost of the . :
[No. . Main components . funding |Preparati .
project project CF ERDF | (according AF)|  on Start | Completi
(according AF) 85% 85% in (accordin (according on
4 AF) AF) indicative
\Vratsa. The section is
envisaged as single
carriageway road with
one lane in each
direction with
clearance gauge
G10,5.
TOTAL 550 406 069 443 266 510 - 92 539 409
*

The realization of the project goes through presenting Application Forms for its segments

complaint with funding requirements of “Major projects” in the meaning of Council Regulation
1083/2006. Construction of Lot 1: Western arc of Sofia Ring road is financed under OPT and its
implementation is divided into two sections — Section 1 with length 3 km and Section 2 with length 5.5
km. Due to implementation difficulties the construction of the Westren Arc of SRR is phased and part
of Section 2 will be finaced as Phase 2 under Operational Programme Transport and Transport
Infrastructure 2014- 2020.
Construction of Lot 2: Northern Speed Tangent is granted under Operational Programme Regional
Development 2007 -2013 and construction of Lot 3: Kalotina — Sofia Ring Road shell be funded with
other sources,

Note: The priority projects from No 1 to No 6 are envisaged to be co-financed from the
Cohesion Fund (CF). Around 35,30% from the total amount of the CF will be allocated
for the abovementioned projects.
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Table 2
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Indicative list of priority projects envisaged for financing from OPT 2007-2013 per

priority axes (including the projects in Table 1) as of 2007

Turkish border
railway line

reconstruction and
electrification
“Plovdiv —
Svilengrad” project.
Supervision for
Construction works.

’I“O‘t al EU funtfhng . National Time table
eligible [contribution (indicative) :
[No. Name of Main components | cost of the funding ;
. P .1
project . (indic . Completi
project CF ERDF ative) Preparation| Start on
(indicative) indicative |indicative|., .. .
indicative
Priority axis : Development of railway infrastructure along the Trans-European and major national transport axes
o Implementation of
E/t{({(liie(finr:-zg(t)lf(i)g relevant contracts for
railway line Cpnstmctlon works,
1 (along Trans- Signalling, L
* [European Telecommun'lcatlons 320 000 000 | 256 000 000 64 000 000 [ 2007-2009 2010 2014/2015
ransport and Informatlon' '
priority project systems, Supervision
22) and'Long term
Assistance.
Modernization Implementation of
of Sofia- relevant contracts for
Plovdiv railway C.O nstmctlon works,
line (along Signalling, L
2. Trans- Telecommun'lcatlons 125 000 000 | 100 000 000 25000 000 [ 2007-2009 2010 2014/2015
European and Informatlon' '
ransport systems, Supervision
network) and'Long term
Assistance.
Modernization
of Sofia-
Pernik-
Radomir
railway line (as
part of Modernization of
Modernization [railway section for
3. of Sofia-Kulata |160 km/h. 100 000 000 | 80 000 00O 20 000 000 [ 2007-2009 2010 2013
railway line),
(along Trans-
European
transport
priority project
22)
Construction and
electrification of
Electrification approxj mately 19. km
and new railway section
Reconstruction for 160 km/h speed,
4. [of Svilengrad — [ Pt of the whole 35 06 45 | 56 000 000 7.000 000 2008 [ 2009/2010
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Name of
project

Main components

TOTAL

Total
eligible
cost of the
project
(indicative)

580 000 000

EU funding

contribution (indicative)

CF

464 000 000

ERDF

National
funding
(indic
ative)

116 000
000

Time table

Preparation
indicative

Start
indicative

Completi
on
indicative

Priority axis : Development of road infrastructure along the Trans-European and

major national transport

axes

Upgrading of
road I-1 (E 79)
5. |Vratza-
Botevgrad

Upgrading the
existing two lanes
road to four lanes
expressway, 31.5 km
long, between
Mezdra and
Botevgrad. It is
along the route of E-
79 and Trans-
European transport
priority project 7.

85 000 000

68 000 000

17 000 000

2007-2008

2009

2012/2013

(E 79) Vidin -
Montana

The project includes
construction of road
section on new
alignment, 20.5 km
long, class 1
standard, between
Dimovo — Bela —
Roujintzi along the
route of E-79 and
Corridor IV.

32 000 000

25 600 000

6 400 000

2009

2013

Kardjali —
Podkova

The project includes
rehabilitation of 12
km on the existing
road and new
construction of
access road and
bypass around
Kardjali

32 000 000

25 600 000

6 400 000

2007,/2008

2011/2012

Connection of
the Hemus
Motorway to
the Sofia Ring
Road

This section is
located on Trans-
European Transport
Corridor No IV. The
construction of the
new section will link
the constructed part
of Hemus Motorway
with the Sofia Ring
Road.

32 000 000

25 600 000

6 400 000

2008

2011

Construction of
9. [Struma
Motorway

The  project is
identified as priority
project for
development of the
Trans-European
transport ~ network
along Trans-
European  transport
priority project 7.
The project
envisages
construction of
sections:

-Lot 1 - Dolna
Dikanya — Dupnitsa
- 16,78 km;

600 000 000

Lot 1+ Lot 4
92 000 000

Lot 3 +Lot 3
508 000 000

480 000 000

120 000
000

Lot1 + Lot4
2007-2008

Lot2 + Lot3
2007-2009

Lot1 + Lot
4
2008

Lot 2 + Lot
3
2009/2010

Lot1 + Lot
4
2012/2013

Lot 2+Lot 3
2015

28




Annexes to Operational Programme on Transport 2007-2013

’I“O‘t al EU fun(‘ilng . National Time table
Name of eligible [contribution (indicative) fundin
[No . Main component t of th g
ponents | cost of the . 1 -
project . (indic . Completi
project CF ERDF ative) Preparation| Start on
(indicative) indicative |indicative|. .. = .
indicative
-Lot 2 — Dupnitsa —
Simitly — 45 km;
-Lot 3 — Simitly —
Sandanski— 56 km.
-Lot 4 — Sandanski —
Kulata — 15 km.
Construction of |Maritza motorway is
Maritza located along Trans-
Motorway — European transport
fromkm 5to [network and will link
km 72 Trakia motorway at
Orizovo junction
with Kapitan
Andreevo at  the
Bulgarian —Turkish
border crossing. The
project includes
construction of 67
km long motorway
section, starting from
the end of the
10. already comple'ted 208 587 365 166 869 892 41717 473 2007 2008 2011/2012
part of  Maritza
motorway at km 5 +
000 and ends at the
beginning of the
Harmanli- Liybimetc
motorway  section,
that is  currently
under construction.
The implementation
of the project will
result in decrease of]
travel time and
enhance both traffic
comfort and road
safety.
TOTAL 989 587 365|791 669 892 197917473
Priority axis : Improvement of intermodality for passengers and freight
Extension of [The extension of the
the Sofia  underground
Metropoliten |includes 2 phases of]
Sofia sections: |implementation.
Nadejda I Stage — Nadejda 185195801
. : . . Stage I — Stage I —
junction - junction - Central Stage I — 2007 = 2
Central Station—Sveta Stage I - 2008 2001
11. . . 145 000 000 157 414731 |27 779 070
Station—Sveta |[Nedelia square — Stage II — Stace T — | Stace T —
Nedelia square [Tcherni Vrahblvd.; o @ 5 2007-2008 2009 2012
: 13 : E3 te)
—Tcherni Vrah |II Stage — “Drujba” - 40 193 801
blvd. and new terminal at the
“Drujba” -new |Sofia Airport
terminal at the
Sofia Airport.
Construction of [Construction I phase
12, intermodal |~ Gate, - Road| 55 g0 g 22015000 |38 850 000 2008 | 2010/2011
terminal in Connection,
Sofia Office/Customs/Mai
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Name of
project

Main components

Total
eligible

EU funding

contribution (indicative)

cost of the
project
(indicative)

CF ERDF

National
funding
(indic
ative)

Time table

Preparation
indicative

Start
indicative

Completi
on
indicative

ntenance Buildings,
Unload/Load Areas
& Tracks,
Unload/Load Tracks,
Rail Leads, Utilities,
Empty Storage Yard

TOTAL

211 093 801

179 429 731

31 664 070

Priority axis : Improvement of the mariti

me and inlan

d-waterway navigation

13.

Improvement of
the navigation
on the Danube
in joint
Bulgarian -
Romanian

parts:

from rkm 530
to rkm 520 -
Bathin from
rkm 576 to tkm
560 - Belene

The project
envisages insurance
of the navigational
safety on the Danube
river as the part from
the Trans-European
transport priority
project 18.
Improvement of the
navigational
conditions in the two
critical sections on
the Danube at low
water levels (at
+107cm the Lowest
Navigational and|
Regulating ~ Water
Level).

Objectives:
Preparation of the
pre-investment
study, including the
report; design — a
preliminary and a
working stage;
procedures for the
consultant to the
Technical assistance,
for an executor of the
construction and a
consultant for the
supervision in the
project
implementation.
Accomplishment of]
the Danube riverbed
corrections in the
sections Belene from
rkm 576 to tkm 560
(16km in length) and
Bathin from rkm 530
to rtkm 520 (10km in
length), consisting of]
the construction of]
groines, bank
fortifications,
dredging works etc.

138 000 000

117 300 000

20 700 000

2007-2008

2010

2014/2015

14.

Establishment
of River

Design of the system

15 000 000

and procurement of]

12750 000

2 250 000

2008

2012/2013
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EU fundi .
’I:O:[ al . U unfllng . National Time table
eligible [contribution (indicative) .
Name of . funding
[No. . Main components | cost of the .. -
project . (indic . Completi
project CF ERDF ative) Preparation| Start on
(indicative) indicative |indicative|. .. = .
indicative
Information  (the equipment
Services necessary for the
System in the |establishment of the
Bulgarian part |RIS
of Danube
River
Vessel Traffic | Procurement of
Management | equipment and
Information software for
Sistem — phase | completing of the
15.13 System. 3 850 000 3 272 500 577 500 2008 2008/2010
Tenders for the
construction and
supervision part off
the Project.
1761781 | 1150869 336 196
TOTAL 165 892 274 714731 543
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List of Priority projects for financing from OPT 2007-2013 per priority axes (Including

the projects in Table 1.A) as of the September 2015

(Main_List)

Total EU funding ‘contribution Time table
L (according AF) National
Name of eligible cost fundin,
[No. . Main components of the '8 Prepar .
project . (according . Start | Completi
project CF ERDF AF) ation (accordin on
(according AF) 85 % 85 % (accordi AF S
) indicative
ng AF)
Priority axis 1: Development of railway infrastructure along the Trans-European and major national transport axes *
184 561 383 124 536 250 60 025 133
Implementation of
relevant contracts for |/64 552 563 — [107 528 753 - 57023810 -
Construction works, modernization |modernization modern'ization
Modernization |Signalling, of section of section of section
of Sofia- Telecommunications [S€Ptemvri— |Septemvri — Septemvri —
Plovdiv railway|and Information Plovdiv ** —|Plovdiv Plovdiv
1 line (along systems, Supervision 8820 7497 . 1323 2007- 2012 2016
Trans- and'Long term Compliance Compliance Compliance 2010
European Assistance for assessment of  |assessment of assessment of
transport Section: Septemvri |se Project the Project the Project
network)** — Plovdiv ** and Sofia -Plovdiv  |Sofia -Plovdiv Sofia -Plovdiv
preparation of
Section: Sofia - 20000000~ | 17000000 - 3000 000 -
Septemvri. preparation of |preparation of] preparation
Section: Sofia [Section: Sofia of Section:
- Septemvri. | - Septemvri. Sofia -
Septemvri.
43 909 558 | 25346 160 18 563 398
Construction and
electrification of 43 880 905 — | 25 325 864 — 18 555 041 —
Electrification approxjmately 19 km reconstmction reconstmgtio reconstm'ctio
and new railway section Qf section | n 'of section n 'of section
Reconstruction for 160 kmv/h speed, SV1lenggrd - SV1lenggrd - SV1lenggrd -
2. |of Svilengrad - as part of the whole Turkish Turkish ) Turkish
’ . reconstruction and border border border 2001-
Turkish border . . 2009 2015
railway line electrlﬁcatlon 2009
“Plovdiv — 28 653 — 20296 — 8357 -
Svilengrad” project. | Preparation | Preparation Preparation
Supervision for Svilengard — | Svilengard — Svilengard —
Construction works. Turkish Turkish Turkish
border border border
Rgnewal of Implementation of
rall\yay relevant contracts for
sections along  [Construction works,
Plovdiv-Burgas |Signaling,
3. |railway line Telecommunications 235765014 139765 112 - 95999 902 2006 2011 2016
(along Trans- |and Information
European syztcims, Stupervision
an ong term
transport Assistan%e.***
network) ***
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EU funding contribution

‘ Total (according AF) National Time table
eligible cost .
Name of . funding
[No . Main components of the . Prepar .
project . (according . Start | Completi
project CF ERDF AF) ation (accordin on
(according AF) 85 % 85 % (accordi AF S
) indicative
ng AF)
Pl(,)VdIV n Implementation of
SVl'lengrad relevant contracts for
Railway Construction works,
Electrification |Signaling, 1994
4. |and Upgrading |Telecommunications 339148 526 | 151900 882 - 187247644 | 0 6‘ 2011 2016
of Corridors IV |and Information
and IX, Phase |systems, Supervision
2: Parvomai - [2nd Long term
. Assistance.
Svilengrad
) The Project covers the
Extension of  |following sections:
the Lot 1: line 2, section
Metropoliten  |Obelya-Nadezhda Rd- Lot 1 -
Sofia- Stage Il [Road Junction 2006- 2008
5. [Lot 1: Obelya— |Nadezhda 385897073 | 212500000 - 173397073 [ 000 2012
Nadezhda Lot 2 : |Lot 2: line 1, section Lot 2 -
Miladost - |Mladost I (MS 13)- 2010
Tsarigradsko Tsarigradsko shose
Shose blvd. (MS 19), with
underground parking
TOTAL 1 189 281 554 654 048 405 - 535233 149
Priority axis 2: Development of road infrastructure along the Trans-European and major national transport axes
Rehabilitation of
o existing road and
6. |Kardiali - new construction of | 32702431 | 26 624 066 - 6078365 | 2997|2011 2015
Podkova 2011
access road and
bypass of Kardjali
Connection of |[This  section is
the Hemus located on Trans-
Motorway to  |European Transport
the Sofia Ring [Corridor No IV. The
7. [Road construction ofthel g )\ 559 | 54 874 833 - 4389676 | 2907 2011 2015
new section will link 2011
the constructed part
of Hemus Motorway
with the Sofia Ring
Road.
The project is identified
as priority project for
development of the
Trans-European
transport network along
Trans-European Iio(;l‘: Lot 1- Lot 1-
transport priority 2007- 2011 2013
project 7. 2011
The project envisages Lot 4- Lot 4-
Construction of |construction of Lot 2 2012 2015
8. [Struma sections: 342 549 725 291 167 266 - 51382459 28]2_
Motorway -Lot1—Dolna 2013_ Lot 2- Lot 2-
Dikanya — Dupnitsa — 2013 2015
16,78 km; Lot 3-
- Lot 2 — Dupnitsa — 2012- Lot 3- Lot 3-
Blagoevgrad — 37 km; 2015 2015 2020
- Lot 4 — Sandanski —
Kulata — 15 km and
Preparation of Lot 3 —
Blagoevgrad —
Sandanski— 62 km
Construction of |The project includes
9. [V construction of 66 km 503 g1 385 | 173238 827 - 30571558 | 29971 2011 2015
otorway — from [long motorway section, 2011
km 5 to km 72 starting from the end of]
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Name of
project

Main components

Total
eligible cost
of the
project
(according AF)

EU funding contribution
(according AF)

CF
85 %

ERDF
85 %

National
funding
(according

AF)

Time table

Prepar
ation
(accord;

ng AF)

Start

(according
AF)

Completi
on
indicative

the already completed
part of Maritza
motorway at km 5 +
000 and ends at the
beginning of  the
Harmanli - Liybimetc
motorway section, that
is  currently  under
construction.

10.

Completion of
Trakia
Motorway, Lots
2,3,4

Project comprises
construction of three
lots  of  motorway
between Stara Zagora
and Karnobat. The total
length of the three lots

is 115.18 km.

362 591 215

304 065 816 -

58 525399

1977-
2011

2010

2013

11.

Construction of
“Kalotina-Sofia”
Motorway - Lot
1 "Western arc of
Sofia Ring Road
(SRR)” 4*

Lot 1 - Section:
Western arc of the
Sofia Ring Road
(SRR)-reconstruction
and modernization of]
a Section 1 of the
Western arc of the
SRR with total
length of 3 km **

123 187 799

Section 1:
47 490 485

Section 2:
75 697 314

92 541 108

Section 1:
37756 055 -

Section 2:
54785 053

30 646 691

Section 1:
9 734 430

Section 2:
20912 261

2007-
2012

Section 1-
2013

Section 2-
2016

Section 1-
2015

Section 2-
2020

12.

Bypass of
Montrana — I-1
(E-79)

Construction of

bypass of Montana
town with total

length of 12.45 km
which will divert
transit traffic outside
town. The section is

envisaged as dual

carriageway road
with two lane in each

direction and with

clearance gauge
G20.

38 662 340

32 862 989 -

5799 351

2008-
2012

2013

2015

13.

Bypass of Vratsa
—T-1 (E-79)

Construction of a

section of bypass of
Vratsa town with

total length of 6,82

km which completes

the whole bypass of
Vratsa. The section
is envisaged as

single carriageway
road with one lane in

each direction with

clearance gauge
G10.5.

14 600 150

12410 128 -

2190023

2008-
2012

2012

2015

14.

Bypass of
Gabrovo

Construction of

bypass of Gabrovo
town with total

length of 23.25 km.
The project consists
rehabilitation of 7.76
km, reconstruction of
3.27 km

construction of new

56 501 969

47 266 996 -

9234974

2008-
2012

2013

2016
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EU funding contribution

} Time table
. TOtal (according AF) National
eligible cost .
Name of . funding
[No . Main components of the . Prepar .
project . (according . Start | Completi
project CF ERDF AF) ation (accordin on
(according AF) 85 % 85 % (accordi S
ng AF) AF) indicative
road 12.31 km as
well as design of
3,22 km Tunnel
under Shipka Peak
Design of
reconstruction and
modernization of
) existing road I-1 (E-
Preparta‘t: (;En ;) 9f 79) with a clearance
N ET9) " oauge G 20 and 2 141 546 1820 314 321232| 2012 2012 2015
Montana® maximurp gdherence
to the existing road
and construction of
bypasses of the
settlements
Establishment of
System for analysis
of traffic will be
established and put
into exploitation
Integrated system . ’
for analysis and which is the first
assessment of | Stage of for traffic
motorways and |and control
16, |first class raffic_|management. This 3649 888| 3102405 ; 547483 | 2012 | 2013 2015
on the territory of [system will be
the Republic of comprised of
B“lga”a’t}"&l‘éﬁ‘ readers, meters —
f}re part o "~ |classifiers,
meteorological
stations, as well as
camera for
measuring the
average speed
TOTAL 1203 870 523| 1005 052 028 198 818 495
Priority axis 3: Improvement of intermodality for passengers and freight
Extension of the|The extension of the
Metropoliten  [Sofia  underground
Sofia sections: |includes 2 phases of
Nadejda implementation.
junction - I Stage — Nadejda
17.|Central Station junction - Central| 379 115 649 - 157 414 731 221700918 2007 2008 2012
and Central Bus [Station and Central
Station —Sveta |Bus Station —Sveta
Nedelia square [Nedelia square -
—Tcherni Vrah |Tcherni Vrah blvd.;
blvd.
Project for Sofia Extention of the
Metro ..
. existing Sofia
Extention: Stage underground in the
I Lot 1 M
Tsarigradsko sections
18. |Shousse — Sofia | T 52rigradsko 239 755 041 - 116087084 | 123667957 | 220 | 2012 2015
. v Shousse — Sofia 2012
Airport” and . v
Airport” and Lot 2
Lot 2 ,,Mladost
. »Mladost 1 Rd -
1 Rd — Business . .
Park in Mladost Business Park in
4 Mladost 4”
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Total EU funding ‘contribution ' Time table
eligible cost (according AF) National
Name of . &l funding
[No . Main components of the . Prepar .
project . (according . Start | Completi
project CF ERDF AF) ation (accordin on
(according AF) 85 % 85 % (accordi AF S
) indicative
ng AF)
[Extension of [Extension of Line 2
Line 2 of Sofia [of Sofia Metro,
[Metro, Section [|Phase 1 -from MS "
‘MS James James Bourchier to
Bourchier to MS [intersection of
19. [Vitosha >* Cherni Vrah 13 324 537 9365 780 3958 757 2014 2014 2015
boulevard with
Henrih Ibsen
boulevard and
Srebarna street (MS
[Vitosha)
Constriction of [Construction of
Intermodal intermodal terminal
Terminal in with the purpose of
South — Central [improving the
Planning Region [intermodality and
20. lin Bulgaria - quality of the 8396 875 - 3623513 4773 362 2012 2012 2015
Plovdiv transport services in
South — Central
Planning Region and
the connection with
other regions.
Preparation for [Design of the
construction of [construction of IMT
Intermodal in North Central
21. ;errg:‘gelrlgal Eﬁg;‘r?ag Fgﬁ‘s‘;” n 2574027 - 1823 269 750 758 2012|2012 2015
Planning Region
in Bulgaria -
Ruse
Preparation  of|Preparation of
construction  offconstruction of Phase 2007-
21. [ntermodal | of IMT Sofia 30 535 - 21 626 8 906 2011 2011 2013
terminal in Sofia
Rehabilitation of[Modernization and
railway stations [reconstruction of the
22. along the main building including 49 570 343 - 31689 337 17 881 006] 2012 2012 2015
railway lines [the existing building
installations
TOTAL 692 767 008 320 025344 | 372 741 664
Priority axis 4: Improvement of the maritime and inland-waterway navigation 6.
Establishment of| Establishment of]
River River Information
Information Services System in the
Services System [Bulgarian ~ part  of]
in the Bulgarian [Danube River for
part of Danube |collectin, processing,
River control and ane
23, gzzzlé?i‘:;tmg off 51637168 - 15375609 | 6261559 22%0171' 2010 2015
hydrgaphical,
morphological,
hydrological,
meteororlgical and
ststistical data
reletated to Danube
river navigation.
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Total EU funding ‘contribution ' Time table
. (according AF) National
eligible cost .
[No Name of Main components of the funding Prepar .
. P . P
project . (according . Start | Completi
project CF ERDF AF) ation (accordin on
(according AF) 85 % 85 % (accord; AF <. dicati
g AF) ) |indicative
Vessel Traffic  |Extension of the
Management  [scope of the VIMIS
Information phases 1 and 2 of]
Sistem Bulgarin Black sea
(VIMIS) — coast obsevretion
Phase 3 areas and integration
of Vessel traffic
management
procees. Coastal
24. centers with resentf o, ¢, - 14221925 | 5792656 | 2998 | 2011 2015
thechnologycal 2012
characteristics ~ will
be established in
compliance with
directive
2002/59/EC.
Establishment of|
National Center for
electronic data
processing.
Establishment of GPS
geodetic network on 6 073 710 5162 652 911 057
the Bulgarian bank of
[mprovement offDanube river and its | 6031 815- 6031815— | 6031815—
the system forjconnection with modernization modernization | modernization
Navigation andEUREF ofthe system ofthe system ofthe system
the Contract for for navigation for navigation | for navigation
25. = - 2011 2012 2015
topohydrografic Modermzatlon'of the 59895 _ 59895 _ 50895 _
measurement  system for navigation preparation of preparation of | preparation of
plong thejin the Bulgarian project for project for project for
[Danube section of the Danube| modernization modernization | modernization
river of the system of the system | of the system
Contract for delivered| for navigation for navigation | for navigation
equipment.
TOTAL 47 725 459 34 760 187 12 965 272
TOTAL OPT 3133644 543| 1659100433 | 354785530 | 1119 758 580

* 15 000 000 Euro are allocated for preparation of railway projects for next programming period 2014-2020
under Priority axis 5 Techncal Assistance as follows: 1) project for Modernization of Railway section Vidin
- Medkovets — 6 000 000 Euro; 2) project for Modernization of railway sections Plovdiv — Burgas Phase 11
including sections Plovdiv — Michailovo, Yambol — Zimnitsa, Straldzha — Tserkovski and Optic fiber cable
installation along the whole route of Plovdiv — Burgas Railway line — 2 000 000 Euro; 3)Project
Preparation Facility for TEN-T Railway projects including sections Sofia — Dragoman; Sofia — Pernik —
Radomir and modernization of railway junctions Sofia and Burgas — 7 000 000 Euro;

** The scope of the project is reduced as activities for construction of four overpasses and related land
acquisition are withdrawn from the scope of the project due to delayed public procurement procedures.
These activities are expected to be finished until the end of 2016 and will be funded by a new project under
OPTTI 2014-2020;

***The project was downscaled with exclusion of works for construction of three power substations and
signaling and communication systems of the Burgas area amouting to 20 634 103 euro (15 300 000 euro
CF). The whole project Plovdiv-Burgas will be completed in the framework of Operational Programme
“Transport and Transport Infrastructure” 2014 -2020;
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4* The realization of the project can be done through presenting Application Forms for each of its segments
complaint with funding requirements for“Major projects” in the meaning of Council Regulation
1083/2006. Construction of Lot 1 Western arc of Sofia Ring road is financed under OPT and its
implementation is divided into two sections — Section 1 with length 3 km and Section 2 with length 5.5 km.
Due to implementation difficulties the construction of the Westren Arc of SRR is phased and part of Section
2 will be finaced as Phase 2 under Operational Programme Transport and Transport Infrastructure 2014-
2020., Construction of Lot 2 Northern Speed Tangent is granted under Operational Programme Regional
Development 2007 -2013 and construction of Lot 3Kalotina — Sofia Ring Road shell be funded with other
sources;

3% Project is proporsed for financing under Operational Programme Transport and Transport Infrastructure
2014- 2020 as extension of Line 2 of Sofia Metro, from MS James Bourchier to crossroad of Cherni Vrah
boulevard with Henrih Ibsen boulevard and Srebarna street. By using option for Reverse Phasing part of it
will be financed under OPT 2007-2013. The Phase 1 includes all activities for preparation for
implementation, reconstruction of engineering networks, construction of the structures of tunnels and metro
stations, and road works above them to restore all affected by the construction of roads. The Phase 2
comprises all finishing activities for completion of the site aiming its put in operation;

S*With letter dated 14.05.2013 Managing Authority of Romanian Sectoral Operational Programme
Transport 2007-2013 was informed Bulgarian Authorities that the operation of the project regarding the
improvement of inland navigation on Romania — Bulgaria common sector of Danube was included for
garnting under Sectoral Operational Programme Transport 2007-2013 of Romania.
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Table 3
Indicative list of alternative projects as of 2007
Renewal of railway sections along Plovdiv- 63.00*
Burgas railway line (along Trans-European
transport network)
LOT 1 - Rail track renewal along Tzerkovsky- Rail track renewal aiming to reach the design speeds in stations Tzerkovsky, 30.00
Karnobat and Mihaylovo-Kaloyanovetz railway Mihaylovo and Kaloyanovetz and sections Tzerkovsky-Karnobat and
sections Mihaylovo-Kaloyanovetz. The scope of work will include and related main-
tenance activities for signalling, telecommunications and catenary equipment
LOT 2 - Mid-range maintenance of rail track Rail track renewal aiming to reach the design speeds in stations Drujba, Dolno 33.00
along Drujba-Burgas railway section, including | Ezerovo, Vlaimir Pavlov and Burgas and related to them sections including
supply and installation of computerized related maintenance activities for signalling, telecommunications and catenary
interlockings at railway stations Drujba, Vladimir | equipment.The scope of work will include and supply and installation of compu-
Pavlov and Burgas terized interlockings at railway stations Drujba, Vladimir Pavlov and Burgas
Modernization of Sofia-Dragoman railway line | Implementation of relevant contracts for Construction works, Signalling, 83.00%

(along Trans-European transport network)

Telecommunications and Information systems, Supervision and Long term
Assistance.

* This is an indicative budget. The Project budget will be clarified during the Technical assistance project (indicative amount of 2 million euro) which will cover following
activities — Feasibility study, Preliminary design, EIA and Preparation of Tender documentation. The Technical Assistance project is envisaged to be financed under ISPA

Renewal of railway sections along Mezdra- 160.00*
Gorna Oryahovitza railway line (along Trans-
European transport network)
LOT 1 - Rail track renewal along Pleven-Butovo | Rail track renewal aiming to reach the design speeds in 5 sections along Pleven- 63.50
railway section Butovo railway section. The scope of work will include and related main-

tenance activities for signalling, telecommunications and catenary equipment
LOT 2 - Rail track renewal along Kunino-Yasen | Rail track renewal aiming to reach the design speeds in 7 sections along 81.00

railway section

Kunino-Yasen railway section. The scope of work will include and related
maintenance activities for signalling, telecommunications and catenary
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equipment
LOT 3 — Improvement of signalling and Supply and installation of fiber optic cable along Mezdra-Gorna Oryahovitza 15.50
telecommunication equipment along Mezdra- railway line. The scope of work will include and supply and installation of
Gorna Oryahovitza railway line computerized interlocking at railway stations Gorna Oryahovitza and Tcherven

Bryag
Doubling and electrification of Parvomai — Doubling and electrification of approximately 17 km new railway section for 23.00
Iabalkovo railway line (along Trans-European | 160 km/h , as part of the whole reconstruction and electrification “Plovdiv —
transport network) Svilengrad” Project. (This section was removed because of insufficient budget

of the “Plovdiv — Svilengrad” Project, financed by ISPA/EIB)

Supervision for Construction works.
Reaching the technical and operational New rehabilitation of sections along of Corridors IV, VIII and IX previously
parameters of the road infrastructure in rehabilitated under the Transit Roads Rehabilitation Projects 1 and 2, that are
accordance with the European standards along | with expiring operational period between two rehabilitations. 107,63
Trans-European transport network with L=
880 km
Project Rehabilitation of transit roads I'V- Rehabilitation of approximately 113 km road sections, which is part of TEN-T 22,70
phase 11 road network.

The project includes rehabilitation of road pavements and repair works on first

class road sections

Expected benefits are:

- enhancing the loading capacity of the road pavement as well as traffic safety;

- decrease the VOC and bringing the first class roads to EC standards.
Construction of bypasses along TEN-T Construction of several city bypasses along the TEN-T road network: 80.00

network, Phase I

1. Bypass of Montana — road 1 (E-79), 11,2 km long

2. Bypass of Vratca —road 1 (E-79), 6,5 km long

3. Bypass of Gabrovo — road 5 (E-85) with remaining length of 6,5 km and
temporary link — 3,1 km
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Table 3.A
Indicative list of alternative projects as of 2013

Renewal of railway sections along Mezdra- 198.00
Gorna Oryahovitza railway line (along Trans-
European transport network)
LOT 1 - Rail track renewal along Pleven-Butovo | Rail track renewal aiming to reach the design speeds in 5 sections along Pleven- 82.50
railway section Butovo railway section. The scope of work will include and related main-

tenance activities for signalling, telecommunications and catenary equipment
LOT 2 - Rail track renewal along Kunino-Yasen | Rail track renewal aiming to reach the design speeds in 7 sections along 100.00
railway section Kunino-Yasen railway section. The scope of work will include and related

maintenance activities for signalling, telecommunications and catenary

equipment.
LOT 3 — Improvement of signalling and Supply and installation of fiber optic cable along Mezdra-Gorna Oryahovitza 15.50
telecommunication equipment along Mezdra- railway line. The scope of work will include and supply and installation of
Gorna Oryahovitza railway line computerized interlocking at railway station Gorna Oryahovitza.
Doubling and electrification of Parvomai — Doubling and electrification of approximately 17 km new railway section for 23.00
Iabalkovo railway line (along Trans-European | 160 km/h , as part of the whole reconstruction and electrification “Plovdiv —
transport network) Svilengrad” Project. (This section was removed because of insufficient budget

of the “Plovdiv — Svilengrad” Project, financed by ISPA/EIB)

Supervision for Construction works.
Reaching the technical and operational New rehabilitation of sections along of Corridors IV, VIII and IX previously
parameters of the road infrastructure in rehabilitated under the Transit Roads Rehabilitation Projects 1 and 2, that are
accordance with the European standards along | with expiring operational period between two rehabilitations. 107,63
Trans-European transport network with L=
880 km
Project Rehabilitation of transit roads I'V- Rehabilitation of approximately 113 km road sections, which is part of TEN-T 22,70

phase II

road network.

The project includes rehabilitation of road pavements and repair works on first
class road sections

Expected benefits are:
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- enhancing the loading capacity of the road pavement as well as traffic safety;
- decrease the VOC and bringing the first class roads to EC standards.
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ANNEX No 7
Translation from Bulgarian language

ECOLOGICAL ASSESSMENT STATEMENT
No. 2 -1/2007

Ref: Sectoral Operational Programme on Transport 2007-2013

On the grounds of Art. 26, par. 1, it. 1 of the Ordinance for the conditions and order for
making ecological assessment of plans and programmes

I APPROVE
The Environmental Report on Sectoral Operational Programme on Transport 2007 - 2013

Principal: Ministry of Transport
Coordination of Programmes and Projects Directorate

taking into consideration the following reasons:

The strategy of SOPT aims to achieve balanced and sustainable development of the national
transport system by development and modernization of the major infrastructure transport
connections of national-wide, cross-boarder and EU importance.

The project prioritization, proposed in the SOPT has been done on the basis of the
multicriterial analyses including criteria for environmental effect.

SOPT implementation will contribute to improving of transport access, to reducing noise
pollution level and environmental pollution, to enhancing environmental friendly way of
transport, to improving quality of life and to creating better jobs.

As a result of public discussions motivated objections on the grounds of legal conformity
have not been received.

and under the following measures:

I. Measures for preventing, reducing and, as fully as possible, offseting any
significant adverse effects on the environment resulting from implementation of
the programme

1. Projects which envisage investment proposals/plans reqiring EIA/EA ( pursuant to the
Environmental Protection Act) or Specific Environmental Assessment (pursuant to the
Biological Diversity Act) to be approved only after a positive EIA decision/ EA statement
and taking into consideration the recommendations in the assessments made as well as the
EIA decision/ EA statement.

2. The location of the sites under priorities 1 and 2 shall be properly chosen with a view to

distances to residential areas and other sites, subject to sanitary protection, areas with
particular environmental importance, benefits and costs, and to be in compliance with the
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introduced regimes for protected areas pursuant to Protected Areas Act and with the
requirements for special area of conservation and species pursuant to the Biological
Diversity Act.

During designing of sites (facilities) it shall be taken into consideration the boarders of the
monuments of culture and their surrounding areas as well as all the areas, protected under
a special act.

The areas that will be converted to another type of land use and areas that will be subject
to construction activities shall be explored for historical-cultural heritage.

Landscape plan for ensuring the necessary plantation along the road shall be elaborate
during designing of roads.

For the projects for rehabilitation of road infrastructure and construction of a new one, it
shall be foreseen the afforest of slopes aiming to stabilize them and to prevent erosion.

In the sections where the noise pollution level is in excess of the emission limit values, it
shall be constructed preventive screens.

Cleaning and maintenance of the road infrastructure, including the draining facilities
along the roads, shall be regularly done.

During preparation and implementation of the road infrastructure projects it shall be
foreseen construction of special facilities (underground tunnels, bridges, etc.) for keeping
the connection between the populations of the species around the transport corridors and
for avoiding total fragmentation of the habitats in compliance with the best practice.

During the site constriction the plans, drawn up by the respective principles (contractors)
in order to minimize the harmful impact (noise, dust), shall be implemented. The
constriction activities producing noise shall be carried out under a fixed time schedule.

The projects envisaging construction or rehabilitation of road infrastructure shall comprise
a plan for management of environment, measures for unforeseen pollution and plan for
environmental monitoring.

The dreading activities shall be carried out after researching and selecting places for
dreading mass dumping.

All activities for improving of navigation conditions along inland-waterway shall be in
compliance with the protection regimes, object and goals in the protected areas and areas
of conservation, as well as with the provisions of the Biological Diversity Act, concerning
the protection of the protected species.

Measures for monitoring and control during SOPT implementation
The Ministry of Transport (through the Managing Authority - Coordination of Programme
and Projects Directorate) shall prepare a report for monitoring and control during

programme implementation including measures for prevention, mitigation or elimination
of environmental damages likely to occur as a results of the programme implantation,
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which to be submitted to the Ministry of Environment and Water every three year of
programme implementation, not later than April 15.

2. During monitoring and control of environmental impact as a result of Programme
implementation the following indicators shell be considered :

Priority axes - Development of railway infrastructure along Trans-European and major
National transport axes

Priority axes - Development of road infrastructure along Trans-European and major
national transport axes

Indicator Unit for measurement Notes

Convert type of land use Area (decare) e Assessment of infrastructure

subject of transport development and impact to

infrastructure land use and biological
diversity

Location of the transport Distance (km) e Assessment of biological

infrastructure toward diversity impact, protected

protected areas and areas of areas and National Ecological

conservation into the National Network

Ecological Network

Area

Affect to Natural habitats

Consumption of conventional |tons o Impact assessment on the
fuels air

. Determination of the
Share of the fuels that emit % relative share of the transport
lesser amounts of harmful in the emission of green-house
substances gases

Emissions of CO2, CH4 and |tons

N20
Population affected by noise | number/year Assessment of the noise pollution
pollution over the norms in and vibrations

the different diapasons,
leaving near main roads and
railways.
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Measurement of vibrations
near main roads and railroads

m/s; m/s2; m

Priority Axis - Improvement of intermodality for passengers and freight

Indicator Unit for measurement Notices
Capacity of the transport Share of transported Allows the determination of
infrastructure passengers and freight the trends in the development

of the intermodal
transportations;

Population affected by noise number/year
pollution over the norms in the

different diapasons, leaving near

main roads and railways.

Measurement of vibrations near m/s; m/s2; m

main roads and railroads

Assessment of the noise
pollution and vibrations

Priority axis - Improvement of the maritime and inland-waterway navigation

Indicator Unit for measurement Notices

Maritime incidents with oil spills | Number/year Impact assessment on the
maritime environment and the
applicable territories;

Amount of the dragging masses tons Allows determination and
assessment of the trends, in

Deposition of the dragging masses | tons case of dragging;

Impact assessment on the
maritime environment and the
applicable territories;

3. In the Annexes to the Priority Axis Technical Assistance, General Plan for Monitoring of
the Environment should be elaborated and measured specific indicators for monitoring of the
impacts on the environment, due to the realization of the operations on the separate Priority
axes of the Program. The results from the monitoring should be presented in the report on

point 1.

4. If some negative impacts on the environment are found, mitigation measures should be
proposed and implemented in due time.

Minister of Envirement and Water:
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ANNEX No 8
Cross Border Cooperation Programme Phare - Roads

PROJECTS UNDER CROSS BORDER COOPERATION PROGRAM “BULGARIA-GREECE”
A. Completed projects

Ne Completed Phare Costin | Beginning of End of Funding Activities Contractor Consultant
CBC Bulgaria- M Euro construction | construction | PHARE, | National
Greece Project (accordin (service) (service) M Euro co-
gto financing
contract) M Euro

1. | Lot3E 79 24,748 10.12.2002 31.05.2002 23,198 1,550 Rehabilitation of section | Todini-Italy Louis
“Rehabilitation, 87 km long Berger/Danish
strengthening and Road
improvement of Directorate -
road Dupnica — France
Kulata ”

2. | Lot4 E 80 12,74 01.01.2001 31.08.2003 11,796 0,944 Rehabilitation of section Consortia Louis
“Rehabilitation, 44 km long “Glavbolgar | Berger/Danish
strengthening and stroy — Road
improvement of E 857 - Directorate -
Road Harmanli — Bulgaria France
Svilengrad ”

3. | Lot 5 “Construction | 10,6644 17.04.2000 16.06.2002 8,945 1,7194 | Construction of new road | Proodeftiki, Louis
of approach road 13 km long Greece Berger/Danish
Goce Delchev — Road
Drama” Directorate -

France

4. | BG9904-04.01 3,87 09.03.2000 31.12.2003 3,87 - The sections of the SPEA -
PHARE CBC motorways from Sofia — Ingegneria
between Bulgaria Kulata along Pan- Europea —
and Greece “Sofia- European Transport Italy
Kulata: Motorway Corridor 4 include:
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No Completed Phare Costin | Beginning of End of Funding Activities Contractor Consultant
CBC Bulgaria- M Euro construction | construction | PHARE, | National
Greece Project (accordin (service) (service) M Euro co-
gto financing
contract) M Euro
Feasibility Study - Ljulin Motorway — II-
and Design” 18 Sofia Ring Road
/village of Suhodol/ - E
79 Daskalovo Road
Junction (18km)
- Struma Motorway E79
km 284-439 Daskalovo
Road Junction-BCCP
“Kulata” (156 km)

5. | Construction of 4,556 20.02.2003 20.11.2004 3 1,556 Road tunnel — 150 m Proodeftiki, “Patinvest”
road tunnel at and 400 m road link to Greece Bulgaria
BCCP “Ilinden” BCCP “Ilinden”

B. Ongoing projects
Ne Ongoing Phare Costin | Beginning of End of Funding Activities Contractor Supervision
CBC Bulgaria- M Euro | construction | construction | pHARE, | National co- | Loan -
Greece Project (accordin (service) (service) M Euro financing EIB
g to M Euro
contract)

1. | Road I-5 25,941 10.12.2002 | June 2006 14,620 3,997 + - Construction | “KISKA — DIWI
Construction of the shortage of new road | TURAN”- | Consult Int.
approach road of funds for 18 km long Turkey GmbH —
“Podkova — completion and 2 km Germany
BCCP Makaza” of the project road link

(7,324 M
Euro)

2. |Lotl E79 55 15.03.2002 | 15.12.2006 - 20 % over | 41,397 | Rehabilitatio | Bulstroyengi Louis

“Rehabilitation , the EIB loan n-22km | neering JSC | Berger/Dan
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Ne Ongoing Phare Costin | Beginning of End of Funding Activities Contractor Supervision
CBC Bulgaria- M Euro | construction | construction | PHARE, | National co- | Loan -
Greece Project (accordin (service) (service) M Euro financing EIB
g to M Euro
contract)

strengthening + New ish Road
and improvement the shortage construction Directorate
ofroad of funds for - 18 km —France
Daskalovo Road completion
Junction — of the project
Dupnica,
including the 3
villages Kresna,
Gradeshnica and
Strumyani”

3. | Road II-19 10,17 30.03.2005 | 30.03.2007 | 6,92 3,25 - Rehabilitatio | Glavbolgarst | BCEOM -
“Simitli — n and partial roy JSC - France
Razlog” reconstructi Bulgaria

on of 36 km
existing road

4. | Road II-19 10,30 | 30.03.2005 | 30.03.2007 7,20 3,10 - Rehabilitatio | Proodeftiki, | BCEOM -
“Razlog-Bansko — nof 58 km Greece France
Goce Delchev” existing road

5. | Road E79, 4,60 11.01.2005 | 11..07.2006 | 3,33 1,27 - Construction | TINSA — Mott
Construction of of second ERKO - MacDonald
second tunnel tube of Turkey — Great
tube of Dupnica Dupnica Britain
tunnel tunnel/about

200 m/

6. | Construction of 6,90 20.06.2005 | 20.06.2007 5,18 1,72 - Construction | JV SAFEGE -
approach road to of new road | Rudozem: Belgium
BCCP Rudozem with a Lider:
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No Ongoing Phare Costin | Beginning of End of Funding Activities Contractor Supervision
CBC Bulgaria- M Euro construction | construction | pyg ARE, | National co- | Loan -
Greece Project (accordin (service) (service) M Euro financing EIB
gto M Euro
contract)

/ border with length 9,603 | Strabag AG

Greece km —Austria;
partners:
1. Ingstroy
JSC — Sofia
2.
Viastroyengi
neering -
Bulgaria

7. | Elaboration of 0,135 30.11.2005 | 30.11.2006 | 0,135 Detailed Transconsult

Detailed Design Design for 22,

for rehabilitation rehabilitatio Bulgaria

and partial n and partial

reconstruction of reconstructi

Road II-86 on of Road

Sokolovci- 11-86

Smolyan- Sokolovci-

Srednogorci- Rudozem 32

Rudozem km long
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Ne | Forthcoming Phare CBC Cost in Start of End of Activities Funding
Bulgaria-Greece Project M Euro tender tender PHARE, National budget
(tzc;;)(r)?;g% procedure procedure M Euro co-financing,
fiche) M Euro
1. | Road II-55 Construction 10 February - October — New construction of road 7.5 2,5
of Road link Novo Selo — March 2006 | November section with a length of 3,3
Marica Motorway, from 2006 km
km 0+000 to km 3+250
PROJECTS UNDER PHARE CROSS BORDER COOPERATION PROGRAM “BULGARIA — ROMANIA”
A. Completed projects
Ne | Completed Phare Costin | Beginning of End of Funding Activities Contractor Consultant
CBC Bulgaria- M Euro construction | construction | PHARE, | National
Romania Project | (accordin (service) (service) M Euro co-
gto financing
contract) M Euro
1. | Rehabilitation of 2,937 01.07.2003 | 30.09.2004 2,133 0,804 Rehabilitation | Avtomagistrali | ADO & JV Tri
road 1I-29 from of section 18 Cherno More - | ES-PC 2000 —
the border with km long Bulgaria Greece/Bulgari
Romania (Negru a
Voda) to the town
of General
Toshevo
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2. | Rehabilitationand | 3,125 01.04.2004 | 14.09.2005 | 2,493 0,632 Rehabilitation Consortia Mott
partial and partial “Patstroy-92 MacDonald
reconstruction of reconstruction JSC and Ltd. — Great
Road II-15, of'section 16 | Patstroyenginee Britain
Section Mizia — km long ring JSC
Oryahovo Vraca”

3. | Elaboration and 0,102 10.12.2004 | 10.12.2005 0,102 - Detailed design “Rutex”,

Detailed Design for Bulgaria
for rehabilitation rehabilitation of
of Road II1-29 road 11-29 and
“Gen. Toshevo — road /E87/1-9
Dobrich” and with total
road (E87) I-9 length about 60
“Border with km
Romania —
Durankulak —
Shabla —
Kavarna”

B. Forthcoming projects

Ne | Forthcoming Phare CBC Cost in Start of End of Activities Funding

Bulgaria-Romania Project | M Euro tender tender PHARE National budget
(accorqlng procedure procedure M Euro co-financing
to project ME

fiche) uro

1. | Rehabilitation of Road II- 6,5 February — October- Rehabilitation and 4,86 1,64

34 Pleven — Nikopol March 2006 | November reconstruction of section,
2006 45 km long
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PROJECTS UNDER PHARE CROSS BORDER COOPERATION PROGRAM BULGARIA — TURKEY

A. Ongoing projects

No Ongoing Phare Costin | Beginning of End of Funding Activities Contractor Supervision
CBC Bulgaria- M Euro construction | construction | pyg ARE, | National co- | Loan -
Turkey Project (accordin (service) (service) M Euro financing EIB
g to M Euro
contract)

1. | Preparation of 0,103 30.11.2005 | 30.11.2006 | 0,103 Detailed Patproject
Detailed Design Design for Ltd.
for Rehabilitation rehabilitatio Bulgaria
and partial n and
Reconstruction of reconstructi
Road I-7 Jambol- on of Road
Elhovo, including -7 Jambol-
bypass of the Elhovo 67
town of Jambol km long
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Ne | Forthcoming Phare CBC Cost in Start of End of Activities Funding
Bulgaria-Turkey Project M Euro tender tender PHARE National budget co-
(according | procedure | procedure M Euro’ financing
to project >
fiche) M Euro
1. | Construction of Road 3,350 February — October — Construction of new road 2,500 0,850
Malko Tarnovo — BCCP March November with length 3,53 km and
with Republic of Turkey 2006 2006 bypass of Malko Tarnovo
including completion of with length of 0,452 km
bypass of Malko Tarnovo
PROJECTS UNDER PHARE CROSS BORDER COOPERATION PROGRAM BULGARIA - MACEDONIA
A. Forthcoming projects
Ne | Forthcoming Phare CBC Cost in Start of End of Activities Funding
Bulgaria-Macedonia M Euro tender tender PHARE National budget
Project (according | procedure procedure M Euro’ S ———
to project &
fiche) M Euro
1. | Construction of approach 6,768 January March — Rehabilitation of III class 4,936 1,832
road Strumiani — Berovo 2006 April 2006 | road with a length of 15 km
/border with Republic of (for (for and construction of new road
Macedonia / supervision) | supervision) with a length of 15 km
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Indicators of maturity of project

(following the table of indicators)
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Maturity of OP Transport projests as of 2007

ANNEX No 9

Maturity Environment Planning Land operations
Of the project Impact evaluation Permissions :
TR Initial project
description &
TOR
FS Feasability PR Preparation of the operation
study
CD Complete PL Public consultation ongoing PR Preparation of the request | PR Preparatory operations and budget
design planning
BP Budget EIM Environmental impact E In course of examination AP Acquisition process launched
planning e . - -
mitigation measures integration
TP Tender process | P EIA performed O-NO | Obtained- Rejected LA Land acquired
Iw Implementation
of work
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Maturity Environment | Land Planning Other : Delay
of the | Impact acquisttion Permissions (in months)
project evaluation
Current Current Current Current Current
Date Name of the Project Vs. Vs. Vs. Vs. Vs.
evaluation Planned Planned Planned Planned Planned
(see
annexes)
Indicative list of priority projects envisaged for financing from OPT 2007-2013 per priority axes
Priority: Development of railway infrastructure along the Trans-European and major national transport axes

Modernization of Vidin-Sofia railway line (along Trans-
European transport priority project 22)

Electrification and Reconstruction of Svilengrad —Turkish
border railway line (along Trans-European transport
network)

Modernization of Sofia-Plovdiv railway line (along Trans-
European transport network)

Modernization of Sofia-Pernik-Radomir railway line (as
part of Modernization of Sofia-Kulata railway line),
(along Trans-European transport priority project 22)

Priority: Development of road infrastructure along the
Trans-European and major national transport axes

(E 79) Vidin - Montana

Kardjali — Podkova (along Trans-European transport
network)
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Upgrading of road I-1 (E 79) Vratza-Botevgrad

Construction of Struma Motorway

Connection of the Hemus Motorway to the Sofia Ring
Road

Construction of Maritza Motorway — from km 5 to km 72

Priority: Improvement of intermodality for passengers and freight

Extension of the Metropoliten Sofia sections: Nadejda
junction - Central Station and Central Bus Station —Sveta
Nedelia square —Tcherni Vrah blvd. and “Drujba” -new
terminal at the Sofia Airport.

Construction of intermodal terminal in Sofia

Priority: Improvement of the maritime and inland-waterway navigation

Improvement of the navigation on the Danube in joint
Bulgarian - Romanian parts:

from rkm 530 to rkm 520 - Bathin from rkm 576 to rkm
560 - Belene

Establishment of River Information Services System
(BulRIS) in the Bulgarian part of Danube River

Vessel Traffic Management Information Sistem — phase 3

Indicative list of alternative projects

Renewal of railway sections along Plovdiv-Burgas
railway line (along Trans-European transport network)

LOT 1 - Rail track renewal along Tzerkovsky-Karnobat
and Mihaylovo-Kaloyanovetz railway sections

Renewal of railway sections along Plovdiv-Burgas
railway line (along Trans-European transport network)
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LOT 2 - Mid-range maintenance of rail track along
Drujba-Burgas railway section, including supply and
installation of computerized interlockings at railway
stations Drujba, Viladimir Pavlov and Burgas

Modernization of Sofia-Dragoman railway line (along
Trans-European transport network

Renewal of railway sections along Mezdra-Gorna
Oryahovitza railway line (along Trans-European transport
network)

LOT 1 - Rail track renewal along Pleven-Butovo railway
section

Renewal of railway sections along Mezdra-Gorna
Oryahovitza railway line (along Trans-European transport
network)

LOT 2 - Rail track renewal along Kunino-Yasen railway
section

Renewal of railway sections along Mezdra-Gorna
Oryahovitza railway line (along Trans-European transport
network)

LOT 3 — Improvement of signalling and
telecommunication  equipment along Mezdra-Gorna
Oryahovitza railway line

Doubling and electrification of Parvomai — Iabalkovo
railway line (along Trans-European transport network)

Reaching the technical and operational parameters of the
road infrastructure in accordance with the European
standards along Trans-European transport network with
L= 880 km

Project Rehabilitation of transit roads IV-phase 11

Construction of bypasses along TEN-T network, Phase I
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Indicator Codes
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Maturity Environment Planning Land operations
Of the project Impact evaluation Permissions :
TR Initial project
description &
TOR
FS Feasability PR Preparation of the operation
study
CD Complete PL Public consultation ongoing PR Preparation of the request | PR Preparatory operations and budget
design planning
BP Budget EIM Environmental impact E In course of examination AP Acquisition process launched
planning e . - -
mitigation measures integration
TP Tender process | P EIA performed O-NO | Obtained- Rejected LA Land acquired
Iw Implementation
of work
Timetables of projects
Project Modernization of Vidin-Sofia railway line (along Trans-European transport | Current
name priority project 22) status
] Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Electrification and Reconstruction of Svilengrad —Turkish border railway | Current
name line (along Trans-European transport network) status
2 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
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Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Modernization of Sofia-Plovdiv railway line (along Trans-European | Current
name transport network) status
3 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: 'Public consultation Q@ Q@ Q@ Q@ Q@ Q@ Q@
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation Q@ Q@ Q@ Q@ Q@ Q@ Q@
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
permissions requestedin: | in: 'Public consultation Q Q Q Q Q Q Q
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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Project Modernization of Sofia-Pernik-Radomir railway line (as part of | Current
name Modernization of Sofia-Kulata railway line), (along Trans-European | status
4 transport priority project 22) Date -
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in : in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project (E 79) Vidin - Montana Current
name status
5 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
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EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Kardjali — Podkova (along Trans-European transport network) Current
name status
6 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
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Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Upgrading of road I-1 (E 79) Vratza-Botevgrad Current
name status
7 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions g Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Construction of Struma Motorway Current
name status
8 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: 'Public consultation Q@ Q@ Q@ Q@ Q@ Q@ Q@
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Q1 Q1
acquisition launched in: | in: Public consultation Q@ Q@ Q@ Q@ Q@ Q@ Q@
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
permissions requestedin: | in: 'Public consultation Q@ Q@ Q@ Q Q @ @
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Connection of the Hemus Motorway to the Sofia Ring Road Current

65



Annexes to Operational Programme on Transport 2007-2013

name status
9 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
o requested in: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Construction of Maritza Motorway — from km 5 to km 72 Current
name status
10 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
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Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
o requested in: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Extension of the Metropoliten Sofia sections: Nadejda junction - Central | Current
name Station and Central Bus Station —Sveta Nedelia square —Tcherni Vrah blvd. | status
and “Drujba” -new terminal at the Sofia Airport.
11 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Construction of intermodal terminal in Sofia Current
name status
12 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
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Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Improvement of the navigation on the Danube in joint Bulgarian - | Current
name Romanian parts: status
13 from rkm 530 to rkm 520 - Bathin from rkm 576 to rkm 560 - Belene Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in : in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Ql Ql Ql
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Establishment of River Information Services System (BulRIS) in the | Current
name Bulgarian part of Danube River status
14 Date :
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Planned implementation Timetable

2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Vessel Traffic Management Information Sistem — phase 3 Current
name status
15 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Renewal of railway sections along Plovdiv-Burgas railway line (along Trans- | Current
name European transport network) status
16 LOT 1 - Rail track renewal along Tzerkovsky-Karnobat and Mihaylovo- | Date :
Kaloyanovetz railway sections
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
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Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Ql Ql Ql
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Renewal of railway sections along Plovdiv-Burgas railway line (along Trans- | Current
name European transport network) status
17 LOT 2 - Mid-range maintenance of rail track along Drujba-Burgas railway | Date :
section, including supply and installation of computerized interlockings at
railway stations Drujba, Vladimir Pavlov and Burgas Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in : in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Ql Ql Ql
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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Project Modernization of Sofia-Dragoman railway line (along Trans-European | Current
name transport network status
18 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Ql Ql Ql
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Renewal of railway sections along Mezdra-Gorna Oryahovitza railway line | Current
name (along Trans-European transport network) status
19 LOT 1 - Rail track renewal along Pleven-Butovo railway section Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
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EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Renewal of railway sections along Mezdra-Gorna Oryahovitza railway line | Current
name (along Trans-European transport network) status
20 LOT 2 - Rail track renewal along Kunino-Yasen railway section Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
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Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Renewal of railway sections along Mezdra-Gorna Oryahovitza railway line | Current
name (along Trans-European transport network) status
21 LOT 3 — Improvement of signalling and telecommunication equipment | Date :
along Mezdra-Gorna Oryahovitza railway line
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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Other Ql Ql Ql Ql Ql Ql Ql
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Doubling and electrification of Parvomai — Iabalkovo railway line (along | Current
name Trans-European transport network) status
22 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: 'Public consultation Q@ Q@ Q@ Q@ Q@ Q@ Q@
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation Q@ Q@ Q@ Q@ Q@ Q@ Q@
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
permissions requestedin: | in: 'Public consultation Q@ Q@ Q@ Q Q @ @
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Ql Ql Ql
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Reaching the technical and operational parameters of the road | Current

76



Annexes to Operational Programme on Transport 2007-2013

name infrastructure in accordance with the European standards along Trans- | status
23 European transport network with L= 880 km Date -
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Project Rehabilitation of transit roads I'V-phase 11 Current
name status
24 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2

77



Annexes to Operational Programme on Transport 2007-2013

Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
o requested in: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Construction of bypasses along TEN-T network, Phase I Current
name status
25 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
permissions requestedin: | in: 'Public consultation Q Q Q Q 2 2 2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4

Maturity of Major projects under OPT
as of the October 2013

Indicators of maturity of project
( * Applicable only for Major projects according acctual vession 8/27.02.2013 of OPT Management and Implementation Procedure manual)

Maturity Environment Planning Land operations
Of the project Impact evaluation Permissions :
TR Initial project
description &
TOR
FS Feasability PR Preparation of the operation
study
CD Complete PL Public consultation ongoing PR Preparation of the request | PR Preparatory operations and budget
design planning
BP Budget EIM Environmental impact E In course of examination AP Acquisition process launched
planning e . - -
mitigation measures integration
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TP Tender process | P EIA performed O-NO | Obtained- Rejected LA Land acquired
Iw Implementation
of work
Maturity Environment | Land Planning Other : Delay
of the | Impact acquisttion Permissions (in months)
project evaluation
Current Current Current Current Current
. Vs. Vs. Vs.

Date of | Name of the Project . . . Vs. Vs.

evaluation Planned Planned Planned Planned Planned
(see
annexes)

List of Major projects funding under OPT 2007-2013 per priority axes

Priority: Development of railway infrastructure along the Trans-European and major national transport axes

Modernisation of the Railway Section Septemvri-Plovdiv
— Part of Trans — European Railway Network

Renewal of railway sections along Plovdiv-Burgas railway line
(along Trans-European transport network)

Plovdiv — Svilengrad Railway Electrification and Upgrading of
Corridors IV and IX, Phase 2: Parvomai — Svilengrad

Extension of the Metropoliten Sofia- Stage II_ Lot 1: Obelya —
Nadezhda Lot 2 : Mladost I — Tsarigradsko Shose

Priority: Development of road infrastructure along the Trans-European and major n

ational transport axes

Construction of Struma Motorway

Construction of Maritza Motorway — from km 5 to km
72Construction of Struma Motorway

Completion of Trakia Motorway, Lots 2, 3, 4Construction of
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Maritza Motorway — from km 5 to km 72

Construction of Kalotina-Sofia Motorway,Lot 1 Western arc of

Sofia Ring Road (SRR)

Bypass of Gabrovo

Priority: Improvement of intermodality for passengers and freight

Extension of the Metropoliten Sofia sections: Nadejda junction -
Central Station and Central Bus Station —Sveta Nedelia square —
Tcherni Vrah blvd.

Project for Sofia Metro Extention: Stage III Lot 1 ,, Tsarigradsko
Shousse — Sofia Airport” and Lot 2 ,,Mladost 1 Rd — Business
Park in Mladost 4”

Maturity assessment indicators

Indicator Codes

Maturity Environment Planning Land operations
Of the project Impact evaluation Permissions :
TR Initial project
description &
TOR
FS Feasability PR Preparation of the operation
study
CD Complete PL Public consultation ongoing PR Preparation of the request | PR Preparatory operations and budget
design planning
BP Budget EIM Environmental impact E In course of examination AP Acquisition process launched
planning e . - -
mitigation measures integration
TP Tender process | P EIA performed O-NO | Obtained- Rejected LA Land acquired
Iw Implementation
of work
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Project Modernisation of the Railway Section Septemvri-Plovdiv — Part of Trans — | Current
name European Railway Network status
Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Renewal of railway sections along Plovdiv-Burgas railway line (along Trans- | Current
name European transport network) status
Date :
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Planned implementation Timetable

2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
o requested in: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Plovdiv — Svilengrad Railway Electrification and Upgrading of Corridors IV and IX, | Current
name Phase 2: Parvomai - SvilengradCompletion of preparation of Sofia-Dragoman | statys
railway line (along Trans- European transport network)
Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
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Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
o requested in: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Extension of the Metropoliten Sofia- Stage II Lot 1: Obelya — Nadezhda Lot 2 : | Current
name Miadost I — Tsarigradsko Shose status
Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
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Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Construction of Struma Motorway Current
name status
Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Construction of Maritza Motorway — from km 5 to km 72 Current
name status
Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
o requestedin: | in: Public consultation
permissions g Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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Project Completion of Trakia Motorway, Lots 2, 3, 4 Current
name status
Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Current
name status
. . . Date :
Construction of Kalotina-Sofia Motorway , Lot 1 Westren arc of Sofia Ring Road
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
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EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Bypass of Gabrovo Current
name status
Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launchedin: | in: Public consultation
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Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Extension of the Metropoliten Sofia sections: Nadejda junction - Central Station and | Current
name Central Bus Station —Sveta Nedelia square —Tcherni Vrah blvd. status
Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: Public consultation
. Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in : in: Public consultation
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
L requestedin: | in: Public consultation
permissions . Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
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Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Q1 Q1 Q1 Q1 Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Project Project for Sofia Metro Extention: Stage III Lot 1 ,,Tsarigradsko Shousse — Sofia | Current
name Airport” and Lot 2 ,,Mladost 1 Rd — Business Park in Mladost 4 status
21 Date :
Planned implementation Timetable
2007 | 2008 | 2009 | 2010 | 2011 2012 | 2013
EIA Yes /No To be | Tobe achieved | Duration Out of which | Result Ql Ql Ql Ql Ql Ql Ql
launched in: | in: 'Public consultation Q@ Q@ Q@ Q@ Q@ Q@ Q@
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Land Yes /No To be | To be achieved | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
acquisition launched in: | in: Public consultation Q@ Q@ Q@ Q@ Q@ Q@ Q@
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Planning Nature To be | To be obtained | Duration Out of which | Result Q1 Q1 Q1 Q1 Q1 Q1 Q1
permissions requested in: | in: 'Public consultation Q Q Q Q Q Q Q
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
Other Ql Ql Ql Ql Q1 Q1 Q1
Q2 Q2 Q2 Q2 Q2 Q2 Q2
Q3 Q3 Q3 Q3 Q3 Q3 Q3
Q4 Q4 Q4 Q4 Q4 Q4 Q4
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ANNEX No 10
List of the Working Group Members

WORKING GROUP FOR PREPARATION OF SECTRAL OPERATIONAL
PROGRAMME ON TRANSPORT 2007-2013

The preparation of SOPT started in October, 2004, implementing the partnership principle
between the key ministries, non-governmental organizations, employers’ organizations, socio-
economic partners, academic communities, regional and local authorities, whose
representatives are members of the Working Group, established with an Order Ne PJ] -08-
1487/14.10.2004 of the Minister of Transport and Communication.

MEMBER OF THE WORKING GROUP

INSTITUTION REPRESENTATIVES
Managing Authority

Coordination of Programmes and Projects | Muren Mustafov — Head of Programming

Directorate Department

Ministry of Transport

Central administration

National Road Infrastructure Fund Stefan Popov — Head of Department in
NRIF
Vassilka Kostadinova — Head of Department
in NRIF

National Railway Infrastructure Company Maria Chakarova — Director in NRIC

Radoslav Ivanov — Head of Department in
NRIC

b

Executive agency “Maritime administration” | Petar Petrov — Director in Executive agency

“Maritime administration”

Petar Ivanov — inspector

National transport policy directorate Dimitar Savov — Director of National
Ministry of Transport transport policy Directorate

Finance and Economic Activity Directorate | Raina Ivanova — Head of Budget Department
Ministry of Transport Diana Blagoeva — Head of Sector in FEAD
Legal Directorate Hristo Maslarov — Head of Department
Ministry of Transport

European Integration Directorate Taniana Savova — Director of European
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Integration Directorate

Ministry of Transport
Anna Kardjeva —  expert in European
Integration Directorate
Directorate  General = “Civil  aviation | Eleonora Dobreva — Inspector in Directorate
administration” General “Civil aviation administration”

Nina Ugrinova - expert in Directorate
General “Civil aviation administration”

Executive agency “Railway administration”

Petar Mironov — Director

Transport Directorate

of Railway

Margarita Fransuzova — expert

Executive agency “Port administration”

Angel Zaburtov —Director of Directorate in
Executive agency “Port administration”

Magdalena Mateeva — expert

Executive agency for exploration and
maintenance of the Danube River

Desislava Bojidarova — expert in Executive
agency for exploration and maintenance of
the Danube River

Management of European Union Funds
Directorate

Ministry of Finance

Dobrinka Krasteva — Head of Department

Ekaterina Alexsieva - expert

National Fund Directorate

Anna Tosheva — ISPA Inspector
Vessela Djilizova — ISPA Inspector

Ministry of Regional Development and
Public Works

George Stoev — expert in Ministry of

Regional Development and Public Works

Ahitza Ruseva — expert in Ministry of

Regional Development and Public Works

Ministry of environment and Water

Gania Hristova — expert in Ministry of

Environment and Water

Valentina Nikolova — expert in Ministry
Environment and Water

Ministry of Labour and Social Policy

Plamen Girginov — Head of department

Iscren Angelov — expert

Ministry of Agriculture and Food Supply

Veselina Kasapova — Legal advisor

Ministry of Economy and Energy

Nedko Natov -expert
Filip Krumov- expert

Ministry of Interior

Alexsi Stratiev — expert

Valentin Traianov — expert
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Ministry of State administration and | Milen Petkov — expert
administrative reform

Agency for Economic Analysis and | Dragomir Konstantinov —expert
Forecasting

State agency for information technology and
communications

Evelina Ilieva

National Agency of Fisheries and

aquacultures

Stoian Stoianov — Director

Herbert Kostov — expert

National Statistical Institute

Ivanka Bojinova — Head of Department

Ulia Georgieva — expert

Local authorities

Sofia Municipality

Nadya Nikolova

National association of municipalities in the
Republic of Bulgaria

Milko Simeonov — Mayor

Alexander Pecheniakov - Mayor

Administration of Sofia Region

Stanislav Mihailov — expert

Organizations of Employers and Syndicates

Confederation of Independent trade union in
Bulgaria

Petar Georgiev — deputy —chairman of Union
of transport syndicates in Bulgaria

Confederation of labor “Podkrepa”

Rozen Zarkov — Chairperson

Alexander Ivanov — Deputy-chairperson

NGOs

Bulgarian Industrial association

Koicho Rusev — Chairman

Slavcho Manolov - expert

Bulgarian International Industrial association

Nikolai Minkov — Chairman of committee
under BITA

Bulgarian foundation “Biodiversity”

Rossen Vasilev — Executive director

Petko Tsvetkov — expert

Bulgarian Chamber of Commerce  and

Industry

Minko Vasilev — Manager

Mariana De Shampen — Chairman of
association of Bulgarian forwarding agents

Bulgarian Union of Private Contractors
“Vazrajdane”

Milen Bankov — National coordinator

Association of the Bulgarian Enterprises for
international road transport and the roads

Plamen Tzalkov — General Director

Iordan Velichkov — expert
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Bulgarian National Forwarders association

Ivan Petrov Chairman

Uri Shivarov — deputy- chairman

Association of Industrial capital in Bulgaria

Georgi Bonin

University

University of Architecture, Civil Engineering
and Geodesy

Dobrin Denev -DEAN of transport faculty

Jelu Jelev — Deputy — Dean in transport
faculty
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ANNEX No 11

Information on the held consultations during drafting of the Environmental Assessment Report on the Sectoral Operational Programme on

Transport 2007-2013

No. | Received Positions Letter Contents Comment
Statement of MoEW: EA to be carried
Request for position regarding the necessity to draft an out.
1 From MT to MoEW Environmental Assessment (EA) for Sectoral Operational
Programme on Transport 2007-2013 (SOPT)
5 MoEW Instructions by MoEW regarding the scope and contents of the
No 04-11-41/12.06.2006 Environmental Assessment Instructions have been taken into
consideration.
3 MoEW MOoEW position regarding the submitted scope and contents of the

No 04-11-85/13.09.2006

Environmental Assessment and the Scheme for conduction of
consultation

Instruction have been taken into
consideration
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No. | Received Positions Letter Contents Comment
. The remarks have been taken into
4 |Inthe process of preparation of consideration during the EA report
the EA rep(?rt number of meetings | pate: 31 July 2006 preparation.
were organized . . .
Location: Coordination of Programmes and Projects
Directorate, Ministry of Transport
Participants:
Mr Panos Pikrodimitris, Team Leader, SOPT
Ex-ante Evaluation Team.
Mr Yannis Handanos, Transport Expert,
SOPT Ex-ante Evaluation Team.
Dr Alexander Zacharof, Environment
Expert, SOPT Ex-ante Evaluation Team.
Representatives of Coordination of
Programmes and Projects Directorate
Date: 1 August 2006
Location: Coordination of Programmes and Projects
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No.

Received Positions

Letter Contents

Comment

Participants:

Date:
Location:

Participants:

Directorate, Ministry of Transport

Mr Dimitar Enchev Dimitrov, Chief Expert,
Executive Agency for the Exploration and
Maintenance of the Danube River

Panos Pikrodimitris, Team Leader, SOPT
Ex-ante Evaluation Team.

Mr Yannis Handanos, Transport Expert,
SOPT Ex-ante Evaluation Team.

Dr Alexander Zacharof, Environmental
Expert, SOPT Ex-ante Evaluation Team

Representatives of Coordination of
Programmes and Projects Directorate

8 August 2006

Preventative Activities Directorate, Ministry
of Environment and Water

Ms Valentina Nikolova, Expert, Preventative
Activities Directorate, Ministry of
Environment and Water

Ms Jacquelina Metodieva, Expert,
Preventative Activities Directorate, Ministry
of Environment and Water

Dr Alexander Zacharof, Environmental
Expert, SOPT Ex-ante Evaluation Team

Representatives of Coordination of
Programmes and Projects Directorate
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No.

Received Positions

Letter Contents

Comment

Date:
Location:

Participants:

Date:
Location:

Participants:

10 August 2006

Cohesion Policy for the Environment
Directorate, Ministry of Environment and
Water

Ms Violeta Vrancheva, Director, Cohesion
Policy on Environment Directorate, Ministry
of Environment and Water

Galya Hindelova, Chief Expert in the
Programming Department, Coordination of
Programmes and Projects Directorate,
Ministry of Transport

Dr Alexander Zacharof, Environmental
Expert, SOPT Ex-ante Evaluation Team

Related Experts from the Cohesion Policy on
Environment Directorate, Ministry of
Environment and Water

23 August 2006

National Nature Protection Service, Ministry
of Environment and Water

Dr Hristo Bojinov, Director, National Nature
Protection Service, Ministry of Environment
and Water

Dr Alexander Zacharof, Environmental
Expert, SOPT Ex-ante Evaluation Team
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No.

Received Positions

Letter Contents

Comment

Date:
Location:

Participants:

Date:
Location:

Participants:

Representatives of Coordination of
Programmes and Projects Directorate

25 August 2006

Coordination of Programmes and Projects
Directorate, Ministry of Transport and
Communications

Mr Rossen Vassilev, Executive Director,
Bulgarian Biodiversity Foundation

Galya Hindelova, Chief Expert in the
Programming Department, Coordination of
Programmes and Projects Directorate,
Ministry of Transport

Dr Alexander Zacharof, Environmental
Expert, SOPT Ex-ante Evaluation Team

28 August 2006

Water Directorate, Ministry of Environment
and Water

Mr Tsanko Tsanov, Director, Water
Directorate

Ms Violeta Roiatchka, State Expert, Water
Protection Department, Ministry of
Environment and Water

Dr Alexander Zacharof, Environmental
Expert, SOPT Ex-ante Evaluation Team

Representatives of Coordination of
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No.

Received Positions

Letter Contents

Comment

Programmes and Projects Directorate

Date:
Location:

30 August 2006

Coordination of Programmes and Projects
Directorate, Ministry of Transport and
Communications

Ms Tzvetanka Dimitrova, Director, Water
Basin Directorate Danube Region, MOEW
Galya Hindelova, Chief Expert in the
Programming Department, Coordination of
Programmes and Projects Directorate,
Ministry of Transport

Participants:

Dr Alexander Zacharof, Environmental
Expert, SOPT Ex-ante Evaluation Team

21 days
Public Consultations

The public consultations were carried out within the Working
Group because of the wide representation of the WG and well
known SOPT activities by its members.

The draft version of EA Report was presented and approved by
Working Group on 28.09.2006.

In order to reflect the opinion of the of the Working Group, WG
members were invited on meeting to express their opinion on the
environmental impact of SOPT by filling Strategic Environmental
Assessment of the SOPT — Environmental Assessment Matrix.

= Replies Received to the Working Group Questionnaire are

The results have been taken into
consideration.

EA report is part of the Final Ex-ante
evaluation report.

Ex-ante evaluation of SOPT was
implemented in parallel with SOPT
preparation. This interactive approach gave
opportunity all conclusions and
recommendations during the preparation of
EA report to be taken into consideration in
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No.

Received Positions

Letter Contents

Comment

part of EA Report

= Public access to the documentation has been ensured
through the Web-site of the Ministry of Transport ;

» The free access was ensured to the Environmental
Assessment Report at the premises of the Ministry of
Transport.(The information where to find the report was put
on the information desk of the Ministry of Transport).

the process of SOPT preparation.

MoEW

ECOLOGICAL ASSESSMENT STATEMENT
No. 2 -1/2007

As a result of public discussions motivated
objections on the grounds of legal
conformity have not been received. On the
base of SOPT EA report the following
measures were included in the Ecological
assessment statement Ne 2-1/2007 :

I. Measures for preventing, reducing and,
as fully as possible, offseting any
significant adverse effects on the
environment resulting from
implementation of the programme

II. Measures for monitoring and control
during SOPT implementation
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